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PREFACE
1. Scope

3. Application

This publication provides the guidance and
procedures necessary to plan, coordinate, and
conduct timely and tailored joint civil
engineering support across the range of
military operations.

a. Doctrine and guidance established in
this publication apply to the commanders
of combatant commands, subunified
commands, joint task forces, and subordinate
components of these commands. These
principles and guidance also may apply when
significant forces of one Service are attached
2. Purpose
to forces of another Service or when
This publication has been prepared under significant forces of one Service support
the direction of the Chairman of the Joint forces of another Service.
Chiefs of Staff. It sets forth doctrine to govern
the joint activities and performance of the
b. The guidance in this publication is
Armed Forces of the United States in joint authoritative; as such, this doctrine will be
operations and provides the doctrinal basis for followed except when, in the judgment of the
US military involvement in multinational and commander, exceptional circumstances
interagency operations. It provides military dictate otherwise. If conflicts arise between
guidance for the exercise of authority by the contents of this publication and the
combatant commanders and other joint contents of Service publications, this
force commanders (JFCs) and prescribes publication will take precedence for the
doctrine for joint operations and training. It activities of joint forces unless the Chairman
provides military guidance for use by the of the Joint Chiefs of Staff, normally in
Armed Forces in preparing their appropriate coordination with the other members of the
plans. It is not the intent of this publication to Joint Chiefs of Staff, has provided more
restrict the authority of the JFC from current and specific guidance. Commanders
organizing the force and executing the mission of forces operating as part of a multinational
in a manner the JFC deems most appropriate (alliance or coalition) military command
to ensure unity of effort in the accomplishment should follow multinational doctrine and
of the overall mission.
procedures ratified by the United States. For
doctrine and procedures not ratified by the
United States, commanders should evaluate
and follow the multinational command’s
doctrine and procedures, where applicable and
consistent with US law, regulations, and
doctrine.
For the Chairman of the Joint Chiefs of Staff:

S. A. FRY
Vice Admiral, U.S. Navy
Director, Joint Staff
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EXECUTIVE SUMMARY
COMMANDER’S OVERVIEW
•

Describes the Roles, Functions, and Responsibilities for
Civil Engineering Support

•

Discusses Engineer Force Organizational Considerations
and Provides Command and Control Options

•

Discusses Civil Engineering Planning Considerations

•

Provides Guidance on the Conduct of Civil Engineering
Support Operations

•

Provides Information on Civil Engineering Capabilities

•

Discusses Environmental Considerations for Civil
Engineering Support

Role of Civil Engineering Support
Civil engineering support
provides a force multiplier
for the joint force.

Civil engineering is defined as those combat support or
combat service support activities that identify, design,
construct, lease, or provide facilities, and which operate,
maintain, and perform war damage repair and other engineering
functions in support of military operations. Civil engineering
support provides a force multiplier that supports the
mobilization, deployment, employment, sustainment, and
redeployment of the joint force across the range of military
operations.

Civil engineering support
provides construction,
maintenance, and
improvements of port
facilities, main supply
routes, acquisition of real
estate for staging and
assembly areas, and
facilities for long term
sustainment of the joint
force.

Civil engineering support is closely linked to the strategic and
operational levels of war. Civil engineering supports the Joint
Vision 2020 concept, “Focused Logistics 21st Century
Challenge of Agile Infrastructure,” by responsive engineer
support across the range of military operations. This support
includes the construction of US bases overseas and other such
activities to support joint operations including the
improvement of host nation (HN) infrastructure. Civil
engineering support includes improvements to aerial ports of
debarkation, seaports of debarkation, main supply routes
(MSRs), acquisition of real estate for staging and assembly
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areas, and providing facilities to satisfy long term sustainment
requirements of the joint force.
Timely civil engineering
support is essential to the
conduct of joint
operations.

Timely civil engineering support is essential to the joint force
commander’s (JFC’s) ability to conduct successful joint
operations. Civil engineering support functions and primary
mission areas include: advanced base development and
operations; pre-positioning support; support to joint reception,
staging, onward movement, and integration (JRSOI); support
to joint logistics over-the-shore (JLOTS) operations; battle
damage repair; support to post hostilities operations; foreign
humanitarian assistance and disaster relief; and specialized civil
engineering support.

Command and Control
The joint force
commander’s (JFC’s)
engineer forces should be
organized to ensure unity
of effort, centralized
planning, and
decentralized execution.

Joint operations can present formidable engineering challenges.
The JFC organizes the joint force to best accomplish the
assigned mission based upon the concept of operations. The
organization developed should be sufficiently flexible to meet
the planned phases of the contemplated operation. Simplicity
and clarity of command relationships are paramount to efficient
and effective use of the civil engineering forces.

Command and control
options for engineering
forces include Service
component command,
functional component
command, and a
subordinate joint task
force.

The JFC organizes the civil engineer forces to best accomplish
the mission. With a Service component command structure,
the component commanders maintain operational control of
their Service engineering forces. This command and control
(C2) structure maintains traditional command relationships and
is advantageous when operations are conducted through
Service component commanders and engineer forces are used
in direct support of Service component missions. The JFC
may also organize to accomplish the mission using one or more
functional component commands. Under this option the
JFC establishes command relationships for engineer forces
based on the requirement for engineer missions. This option
provides the JFC with the ability to tailor the engineer
capabilities within the operational area to best achieve mission
requirements. Some joint force operations are extremely
engineer-intensive, requiring numerous engineer assets to
accomplish the mission. To better orchestrate forces, the JFC
may opt to establish a subordinate joint task force to control
extensive engineer operations and missions. This option
provides a coordinated approach to addressing engineer
responsibilities.
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Planning Considerations
Operation plans should
leverage civil engineering
forces and infrastructure.

Detailed and thorough planning is essential to effective civil
engineering support for successful joint operations. Engineers
should be involved in the earliest stages of the planning process.
At the strategic and operational levels, civil engineering
operations involve the provision of facilities, infrastructure,
and engineering support. Thorough civil engineering planning
will enable the JFC to receive and sustain deploying forces.

Civil engineering support
planning focuses on the
mission, commander’s
intent, and concept of
operations.
Preparation of the Civil
Engineering Support Plan
is essential to support the
joint force.

The JFC’s concept of logistics is a key part of the
synchronization of the joint effort. Civil engineering support
planning includes a determination of the requirements for civil
engineering support and analysis of available facilities to fulfill
those requirements. Development of the Civil Engineering
Support Plan (CESP) ensures that essential civil engineering
capabilities are identified and will be provided at the required
locations and at the appropriate times to support the joint force.
The culmination of civil engineering planning is the
development of a comprehensive CESP that identifies essential
civil engineering support required for joint operations.
Important factors that should be considered when planning
civil engineering operations include: concept of operations to
meet mission requirements; required engineering capabilities;
available construction assets; type of construction material
available within theater; construction standards; real property
requirements; use of building systems; Service standard
designs; use of construction contracting to meet mission
requirements; and use of HN resources and multinational
forces.

Operations
Civil engineering support
operations enable joint
force mission success.

Civil engineering support operations can encompass both largescale tasks requiring design and logistic support as well as
expedient operations in environments across the range of
military operations.
Civil engineering support is provided to joint operations such
as JRSOI, mobility and countermobility, advanced base
development, JLOTS, force protection, and post hostilities
operations and operations in support of rear area security and
base defense. Civil engineering support operations facilitate
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the acquisition, preparation, operation, repair, and recovery of
real property assets. Civil engineering support is also provided
to military operations other than war, including foreign
humanitarian assistance, disaster relief, and domestic support
operations.
The joint force engineer
and staff must determine
how civil engineering
support operations can be
effectively executed
through each phase of a
joint operation.

Civil engineering support should be planned and executed to
meet the requirements of each phase of a campaign or major
operation. Phasing assists the JFC and joint force engineer in
defining civil engineering support requirements in terms of
forces, resources, and time.
Civil engineering support operations during the deter/engage
phase of a joint operation involves supporting advanced base
construction. Civil engineering support during this phase
focuses on providing the support, facilities, and infrastructure
systems necessary to move, receive, and beddown deploying
forces. During seize initiative and decisive operations phases,
the civil engineering support mission to sustainment is
essential to the conduct of subsequent joint operations. Civil
engineers support mobility, countermobility, base defense, force
protection construction support, and battle damage repair. The
transition phase of a campaign or major operation represents
transition from war to peace, and a shift from military engineering
capabilities to other US Government organizations,
nongovernmental organizations, international organizations,
and HN or civilian contractor support.

Civil Engineering Capabilities
The Services possess
distinct civil engineering
forces and capabilities that
are a vital resource to the
JFC.

Within the Department of Defense, the Services’ civil
engineering forces have important civil engineering capabilities
that support the JFC in accomplishing the mission. An
understanding of the Services civil engineering capabilities
allows the JFC and joint force engineer to tailor the engineer
forces to effectively support the joint force. The JFC should
understand joint, multinational, and interagency engineer
capabilities in order to properly integrate them into joint
operations. The joint force engineer provides recommendations
to the JFC on the effective employment of civil engineering
forces and capabilities in support of joint and multinational
operations.
Army engineer units provide an extensive capability to plan
and implement combat, civil, and topographic engineering
missions to support joint and multinational operations across
the full operational spectrum. Army engineer units provide
key planning and coordination support in addition to the ability
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to construct, maintain, and repair facilities, MSRs, heliports,
ports, railroads, bridges, and lines of communications; conduct
quarry operations; drill water wells; and perform real estate,
environmental, and facility engineering functions.
Navy civil engineer units, organized primarily as Navy
construction engineer (SEABEE) units, perform both
generalized and specialized construction missions in support
of Navy, Marine Corps, and joint forces. SEABEE units
possess extensive vertical construction, bridging, and heavy
earthmoving capabilities supporting the construction of roads
for supply routes, ammunition supply points, expeditionary
airfields, and all types of force beddown and logistic facilities.
SEABEEs also possess the capability to erect elevated
causeway systems, install ship-to-shore fuel and water hose
systems, and assemble and operate causeway barge ferries for
ship-to-shore logistic operations. Operationally, SEABEE
units can operate as task-organized detachments. This flexible
C2 structure allows SEABEEs to respond with the right level
of engineering expertise at the right time in the right place.
Air Force engineer units are organized as Prime Base Engineer
Emergency Force or as Rapid Engineer Deployable Heavy
Operations Repair Squadron Engineer (RED HORSE) units.
These units collectively provide the following capabilities: 1)
extensive vertical and horizontal construction; 2) facility and
infrastructure maintenance and repair; 3) aircraft fire, crash,
and rescue support; 4) airfield systems support (e.g., lighting,
navigational aids and arresting systems); 5) nuclear, biological,
and chemical defense support; 6) force protection support; 7)
explosive ordnance disposal; and 8) base denial. In addition,
RED HORSE squadrons are organized and deployed for
austere, independent operations.
The Marine Corps is an expeditionary force-in-readiness,
organized primarily to provide combat engineering and civil
engineering support to the three Marine expeditionary forces
or smaller, task-organized Marine air-ground task forces.
Construction contracting
also enhances the JFC’s
civil engineering forces
and capabilities.

Besides military engineering forces and capabilities, the Army,
Navy, and Air Force also use construction contracting and
engineering support that provides the JFC with a
significant engineering capability to be leveraged as a force
multiplier by allowing the joint force military engineering
forces to concentrate on tasks in high threat areas. Civil
augmentation programs such as the Army’s Logistics Civilian
Augmentation Program, the Navy’s Construction Capabilities
Contract, and the Air Force Contract Augmentation Program
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can play a significant role in mission accomplishment by
providing the JFC and joint force engineer with additional
options and flexibility in achieving timely civil engineering
and logistic support to the joint force.

Environmental Considerations
JFCs should demonstrate
proactive environmental
leadership throughout the
joint force.

JFCs are responsible for protecting the environment within
which US military forces operate to the greatest extent possible
consistent with operational requirements. JFCs should
demonstrate proactive environmental leadership, instill
environmental ethics, and promote environmental awareness
throughout the joint force. The joint force engineer provides
guidance to the JFC on environmental considerations in
planning and executing joint operations.

CONCLUSION
During joint operations, engineers may be called upon to
perform a variety of civil engineering tasks that support the
joint force mission. Civil engineering support provides a force
multiplier that enhances the combat capability of the joint force.
At the strategic and operational levels, civil engineering
operations involve the provision of facilities, infrastructure,
and engineering support. Operation plans should leverage civil
engineering forces and infrastructure in helping to shape the
battlespace for the JFC. Civil engineering support should be
planned and executed to meet the requirements of each phase
of a campaign or major operation. Military engineering forces
and construction contracting provide the JFC with a significant
engineering capability and can play an important role in support
of joint operations.
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CHAPTER I
INTRODUCTION
“When I look back at the last ten years and particularly my time associated
with US Joint Forces Command, I cannot recall when engineers have not
been at the forefront of most military and humanitarian operations.”
Remarks by Admiral Harold W. Gehman, Jr., Commander in Chief, US
Joint Forces Command, in a speech to the Society of American
Military Engineers, Mid-Atlantic Regional Conference,
13 April 2000, Norfolk, Virginia

1. General
a. Overview. During joint operations,
engineers may be called upon to perform a
variety of tasks that support the mission.
These tasks may be categorized as civil
engineering, topographic engineering, or
combat engineering. Civil engineering
support provides a force multiplier that
supports the mobilization, deployment,
employment, sustainment, and redeployment
of the joint force across the range of military
operations. Civil engineers enhance the
combat capability of the joint force in each of
the four phases of a combat operation: deter/
engage, seize initiative, decisive operations,
and transition.
b. Relationship to Joint Publication (JP)
3-34. A related joint publication, JP 3-34,
Engineer Doctrine for Joint Operations, is
the overarching publication explaining
joint engineer fundamentals, command
relationships, planning, and operations in a
broader perspective. JP 3-34 discusses
combat, topographic, and general
engineering, whereas this publication
provides commanders with detailed
information regarding the conduct of civil
engineering support operations. For the
purpose of this publication, the terms “general
engineering” and “civil engineering” will be
considered synonymous.

Base camp and migrant facilities constructed by
Navy, Air Force, Army, and Marine Corps
engineers in support of Operation SEA SIGNAL
at Guantanamo Bay, Cuba.

2. Role of Civil Engineering
Civil engineering support is closely
linked to the strategic and operational
levels of war, and vital to the successful
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ROLE OF CIVIL ENGINEERING

CIVIL ENGINEERING
OPERATIONS
are
closely
linked
to

Operations
conducted at

STRATEGIC
LEVEL OF WAR

OPERATIONAL
LEVEL OF WAR

VITAL TO ATTAINMENT
OF NATIONAL
SECURITY
OBJECTIVES

Figure I-1. Role of Civil Engineering

attainment of national security objectives Support includes the improvement of host
(see Figure I-1).
nation (HN) infrastructure, construction of
US bases overseas, and other such activities
a. Strategic Level. Civil engineering to support joint and multinational operations.
operations are conducted to prepare an Engineering projects enhance the ability to
operational area for future joint project and sustain combat power. Due to their
operations. Civil engineering operations are large scope, these projects are typically
planned and conducted in support of programmed and constructed during
geographic combatant commander’s strategic peacetime.
concepts and operational area engagement
plans, as well as in support of contingency
b. Operational Level. The JFC is
operations. Civil engineering activities also responsible for establishing command and
assist the combatant commander and control (C2) relationships, including
subordinate joint force commander (JFC) in coordination of civil engineering in support
preparing for future military operations. of operational objectives. Civil engineering
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operations should support the JFC’s
concept of operations and enhance logistic
support in the operational area. Civil
engineering support should address major
facilities, construction policies, environmental
considerations, and allocation of civil
engineering resources in support of
mobilization, deployment, employment,
sustainment, and redeployment of the joint
force across the range of military operations.
Engineering assumptions should support the
operational level requirements of all joint
forces. Combatant commanders may exercise
directive authority for logistics to ensure the
effective use of limited civil engineering
resources, to include the reallocation of these
resources between Service components to
achieve strategic and operational goals.
c. Focused Logistics. Focused logistics
is one of four operational concepts, described
in Joint Vision 2020, necessary to achieve full
spectrum dominance in joint warfighting.
Focused logistics fuses information,
logistics (including civil engineering), and
transportation technologies to provide
rapid crisis response. Civil engineering
supports the Joint Vision 2020 concept,
“Focused Logistics 21st Century Challenge
of Agile Infrastructure,” by providing
responsive engineering support across the full
range of military operations. Responsive
engineering support enables and enhances
the rapid and effective flow of deploying
forces, equipment, and sustainment into the
operational area. Responsive engineering
support is achieved through engineer forces
that can rapidly improve existing
infrastructure or replace it with alternative
facility systems. Civil engineering support
includes, but is not limited to: essential facility
enhancements to improve airfields, ports,
main supply routes (MSRs), and lines of
communications (LOCs); acquisition of real
estate for staging and assembly areas; and the
provision of facilities through leasing and/or
buying of existing facilities as well as new
construction in order to satisfy force beddown,

base development, and long term sustainment
requirements of the joint force.

3. Civil Engineering Support
Functions and Primary
Mission Areas
Timely civil engineering support is essential
to the JFC’s ability to conduct successful joint
operations. The planning process and
execution of civil engineering operations is
consistent across the range of military
operations. Throughout the various phases
of any operation, engineers provide the joint
force with the means to achieve full spectrum
dominance.
a. Advanced Base Development and
Operations. All four Services’ engineering
units support advanced base development and
operations. Engineer units may support
advanced base development by the following
means: erecting and maintaining force
beddown facilities; providing systems
improvements in support of joint logistics
over-the-shore (JLOTS); constructing,
repairing, and maintaining facilities;
providing utility support; erecting bridges;
installing bulk fuel and distribution
systems; erecting prefab shelters; analyzing
existing force protection capabilities and
recommending areas requiring improvement
to ensure protection of the force; and repairing
and maintaining airfield pavements.
Advanced base development includes
construction of facilities in support of
reception and staging facilities, rest and refit
sites, airfield operations, and base camps for
the joint force in the conduct of wartime
operations and military operations other than
war (MOOTW) such as foreign humanitarian
assistance (FHA), disaster relief, and peace
operations. Civil engineers enhance the
survivability of the joint force by
recommending to the JFC essential
construction in support of force protection
measures (e.g., hardening of essential
facilities and utilities).
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For additional information on advanced base brigades, naval mobile construction battalions
development and operations, refer to Chapter and naval expeditionary medical systems.
IV, “Civil Engineering Support Operations.”
For additional information on contingency
b. Pre-positioning Support. Engineers contracts, refer to Chapter V, “Civil
assess infrastructure requirements to facilitate Engineering Capabilities.” For additional
strategic deployment of the joint force to information on support to pre-positioning,
reception, staging, and marshalling areas as refer to Chapter IV, “Civil Engineering
well as storage sites. When the assessment is Support Operations.”
complete and requirements are known,
engineers support pre-positioning through
c. Support to Joint Reception, Staging,
facility construction (to store materiel), real Onward Movement, and Integration
estate management, and various (JRSOI). Engineering support to JRSOI
contracting methods. Refer to specific covers a wide range of functions. The primary
Service appendices for information on pre- function is to obtain the real property needed
positioned engineer assets. Because existing for the reception, marshalling, and staging
HN capabilities can vary widely, especially areas. Civil engineering support involves the
at aerial ports of debarkation (APODs) and evaluation of the quantity and type of HN
seaports of debarkation (SPODs), military facilities available for offloading and staging
engineers may supplement host-nation of personnel, equipment, and supplies. Civil
support (HNS) through civil augmentation engineering support operations may
programs, such as the Army’s Logistics include the construction, improvement,
Civilian Augmentation Program (LOGCAP), and maintenance of APOD and SPOD
the Navy’s Construction Capabilities Contract facilities. Construction in support of force
(CONCAP) program and the Air Force protection and antiterrorist measures in
Contract Augmentation Program (AFCAP). vulnerable marshalling and staging areas are
In support of the Navy and Marine Corps also high priority tasks. Engineers may also
maritime pre-positioning force (MPF) be called upon to establish and maintain MSRs
program, Navy engineers provide the ship- to support the onward movement. An
to-shore movement of pre-positioned engineering survey of the transportation
equipment of the MPF Marine expeditionary infrastructure will be needed to evaluate roads,

Marine Corps engineers erect a prefab building called a tension fabric structure.
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bridge limitations and/or restrictions, rail
f. Support to Transition Operations.
lines, airfields, and tunnels. JRSOI can be During transition, civil engineering
a major consideration in all four operations may provide support to areas
operational phases.
including (but not limited to) FHA, disaster
relief, and redeployment. It should be noted
For additional information on engineering that FHA and disaster relief can be provided
support to JRSOI, refer to Chapter IV, “Civil during all phases of a joint operation.
Engineering Support Operations.”
• FHA and Disaster Relief. Engineers
d. Support to Joint Logistics-Over-theare a vital asset in FHA and disaster relief.
Shore Operations. Engineer support to
The level of assistance can vary from
JLOTS operations will be considerable. Civil
small, highly specialized teams to
engineering operations support the
complete engineer units. Small teams are
preparation of JLOTS operations for
used to assess damage or estimate
movement of material from maritime
engineering repairs, and can assist in
vessels to ground transportation assets.
specialized support such as power supply
This may include, but is not limited to, shore
and distribution, utilities repair work,
stabilization, site grading, drainage, facility
water purification, and well drilling
construction and improvements at SPODs,
operations. In large disaster relief and
environmental damage mitigation, and utility
FHA operations, engineer units provide
installation. Civil engineering operations may
essential civil engineering support
also include the assembly and insertion of
including facility construction, structural
pontoon causeways, elevated causeways, and
repair, debris clearance, emergency
petroleum distribution systems.
repairs to restore utilities, and camp
construction for deployed forces and
For additional information on civil
dislocated civilians. In addition to the
engineering support to JLOTS, refer to
tasks outlined above, engineers play a
Chapter IV, “Civil Engineering Support
key role in the transition to civil
Operations.”
authorities. For example, the joint force
engineer and staff may participate in the
e. Battle Damage Repair. Civil
civil-military operations center (CMOC)
engineering activities support base recovery
that serves as the interface between civil
after attack and critical infrastructure repairs
and military authorities. Recent trends
to MSRs, airfields, port facilities, and utility
indicate that coordination with civilian
systems. Civil engineering tasks may also
agencies and nongovernmental
include emergency repair of damaged
organizations (NGOs) will be essential
property or structures that may be used by the
to success in future joint operations.
HN. More permanent repairs can be planned
Therefore, knowledge and understanding
and executed as mission requirements warrant.
on how to transition operations to these
Battle damage repair typically occurs during
civilian agencies is increasingly
seize initiative, decisive operations, and
important.
transition phases of an operation.
For additional information on
For additional information on battle damage
interagency coordination, refer to JP 3repair, refer to Chapter IV, “Civil Engineering
08, Interagency Coordination During
Support Operations.”
Joint Operations, Vol I & II; JP 3-57,
Doctrine for Joint Civil-Military
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Operations; and JP 3-57.1, Joint support capabilities. Examples of specialized
Doctrine for Civil Affairs.
engineering support capabilities are as
follows:
• Redeployment. During planning,
commanders must understand that
• Port openings.
redeployment can be a significant
engineering challenge, particularly when
• Fire protection and crash rescue.
terminating overseas contingency
operations. Civil engineering operations
• Underwater construction and salvage.
support force redeployment through the
preparation of facilities for retrograde,
• Water well drilling.
completion of construction projects, and
the refurbishment and turnover of
• Pipeline construction.
property and real estate to the HN.
Additionally, engineers terminate leases
• Bridging.
and facility contracts, construct wash
racks and other redeployment facilities,
• Runway construction and repair.
prepare collection points, and coordinate
for the safe disposition of hazardous
• Explosive ordnance disposal (EOD).
materials (HAZMATs). Commanders
and civil engineers must be aware of legal
• Power generation.
considerations involved in these
redeployment activities.
• Specialized building construction.
g. Environmental Considerations.
Environmental considerations are important
in all phases of joint operations. The JFC
should be aware of environmental
requirements and their potential impact on
joint operations. Environmental planning is
an essential process that incorporates
environmental considerations into operational
planning.

• Aircraft arresting systems.
• Heating, ventilation, and air conditioning
(HVAC) systems.
• Bare base systems.
• Real estate acquisition.
• Quarry operations.

For additional information on environmental
considerations, refer to Chapter VI,
“Environmental Considerations.”

• Asphalt and concrete plant operations.
• Water production.

h. Specialized Engineering Support. In
addition to the civil engineering support
functions and mission areas already discussed,
engineers can provide commanders with
specialized engineering capabilities on a wide
range of topics. Specialized engineering
support capabilities are not found in all
Services. The appendices provide additional
details on Service-specialized engineering
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• Pavement evaluation and analysis.
• Terrain analysis.
• Geodetic survey control.
• Countermine and counterobstacle
operations.
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• Support to nuclear, biological, and
chemical (NBC) decontamination and
recovery operations within Service
limitations.
• Threat planning and basic response to
incidents involving weapons of mass
destruction (WMD) and HAZMATs.
i. Technical Engineering and Contract
Support. Engineers can provide commanders
with technical support on a wide range of
topics. Each of the Services can provide
technical engineering and contract support
through various supporting organizations. As
an example, the United States Army Corps
of Engineers (USACE) operates the US Army
Engineer Research and Development Center

(ERDC), a comprehensive network of
laboratories and center of expertise to include
the Engineer Waterways Experiment Station,
Cold Regions Research and Engineering
Laboratory, Construction Engineering
Research Laboratories, and the Topographic
Engineering Center. The Naval Facilities
Engineering Service Center provides a broad
array of engineering expertise including
highly specialized systems such as the
offshore petroleum discharge system (OPDS)
and mobile utility support equipment.
For additional information on the Services
engineering support, refer to Chapter IV,
“Civil Engineering Support Operations,” and
appendices.
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COMMAND AND CONTROL
“The battlefield is a scene of constant chaos. The winner will be the one that
best controls that chaos, both his own and that of his enemy.”
Napoleon Bonaparte

1. General
Joint operations can present formidable
engineering challenges. Civil engineering
forces must be flexible so that the JFC can
organize them in the most effective manner.
JP 3-34, Engineer Doctrine for Joint
Operations, provides options for the
organization of engineer forces and the
appropriate C2 relationships.
The
organization of engineering forces supporting
a joint operation must be based on the JFC’s
mission and support requirements.

2. Responsibilities
a. The Chairman of the Joint Chiefs of
Staff. The Chairman of the Joint Chiefs of
Staff (CJCS) is the principal military advisor
to the President, the National Security
Council, and the Secretary of Defense
(SecDef). The Chairman’s additional
responsibilities are outlined in Department of
Defense Directive (DODD) 5100.1,
Functions of the Department of the Defense
and its Major Components, and JP 0-2,
Unified Action of the Armed Forces (UNAAF),
which includes the preparation of joint logistic
plans. In conjunction with the Joint Chiefs of
Staff, the Chairman normally is responsible
for the following:

Defense assignment of civil engineering
responsibilities to the Military Services
and appropriate defense agencies.
• May recommend appropriate civil
engineering guidance to the Secretary of
Defense for the Military Services that, if
implemented, will result in civil
engineering readiness consistent with
approved plans.
• May advise the Secretary of Defense on
critical deficiencies and strengths in civil
engineering support capabilities based on
the review of joint OPLANs (e.g.,
through the Joint Monthly Readiness
Review).
• May advise the Secretary of Defense on
the relative priority of competing civil
engineering support requirements of the
various combatant commanders (e.g., in
the case of two simultaneous operations).

b. Joint Staff Logistics Directorate (J-4).
The J-4 is responsible for reviewing logistic
plans, including Civil Engineering Support
Plans (CESPs) and, depending upon the nature
of the operation, the coordination and
monitoring of engineering operations. The
J-4 advises the Chairman of the Joint Chiefs
of Staff on the engineering support that can
• Manages the development of operation be provided for proposed courses of action
planning and execution tools for the joint (COAs).
community.
c. Services. Service responsibilities are
• Reviews strategic and logistic plans to outlined in DODD 5100.1, Functions of the
support joint operation plans (OPLANs) Department of the Defense and its Major
and recommends to the Secretary of Components, and JP 0-2, Unified Action of
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the Armed Forces (UNAAF). With respect to
engineering operations, the Services are
responsible as follows:
• Staff, organize, train, and equip engineer
resources.
• Provide input, through their Service
components, to each combatant
command’s CESP development process
regarding Service component
requirements.
• Maintain the capability, through their
Service component staff, to accomplish
the civil engineering staff functions and
responsibilities described in paragraph 2f,
“Combatant Command Service
Component.”
• Provide personnel and logistic support
required to conduct the real estate and
environmental activities described in
Chapter III, “Planning Considerations”,
and Chapter VI, “Environmental
Considerations.”

• Evaluating component commanders’ civil
engineering support requirements with
respect to the combatant commander’s
OPLANs.
• Assessing the risk of civil engineering
support shortfalls on the ability to
accomplish assigned missions.
• Coordinating with contract construction
agents (CCAs).
• Planning the employment of component
commanders’ civil engineering forces
and construction materials (Class IV).
This includes establishing C2
relationships between the JFC and
Service component engineer units.
• Establishing theater construction and real
estate acquisition policies and priorities.
• Considering the tasking of a Service
component to act as the executive agent
responsible for civil engineering support
in the operational area.

• Provide funding for operational
requirements.

• Tasking components for theater civil
engineering missions, tasks, or projects.

• Provide logistic and administrative
support for their respective Service forces
assigned or attached to joint force
commands unless otherwise directed by
the Secretary of Defense. Refer to
paragraph 3, “Authority and Control”.

• Developing supporting plans and
executing civil engineering support for
the range of military operations.

d. Commander of a Geographic
Combatant Command. During peacetime,
the commander of combatant command’s
(CINC’s) strategic planning provides the
framework for employing forces in response
to crisis. The CINC’s civil engineering
responsibilities include the following:
• Prioritizing, planning, and coordinating
theater engineering support requirements.
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• Reviewing component civil engineering
support and construction programs for
validity in support of joint OPLANs.
• Identifying and supporting civil
engineering support requirements for
joint operations that exceed component
funding authorities.
• Considering, as appropriate, the effect of
joint operations on the environment in
accordance with applicable US, international,
and HN laws and agreements.
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• Developing the civil engineering and
environmental annexes to OPLANs,
campaign plans, and operation orders
(OPORDs).
• Developing training and exercise
programs to evaluate and improve
preparedness for civil engineering
missions.
e. Combatant Command Engineer and
Staff. The combatant command’s engineer
and staff perform a variety of functions to
synchronize civil engineering operations in
the theater. The combatant command’s
engineer is responsible for the following:
• Prepares the CESP appendix to the
logistics annex of an OPLAN and/or
OPORD, which identifies the essential
requirements for civil engineering
operations as part of the joint operation
planning process.
• Recommends an engineer task
organization to be included in the task
organization annex of an OPLAN and/
or OPORD.
• May prepare an engineer appendix to the
operations annex of an OPLAN and/or
OPORD, if required.
• Prepares the environmental considerations
annex of an OPLAN and/or OPORD.
• Recommends theater construction
policies and priorities to the combatant
commander for civil engineering
missions.
• Recommends an engineer task
organization to accomplish civil
engineering requirements for a joint
operation.

• Plans and coordinates the procurement
and distribution of theater Class IV
construction materiel requirements based
on established priorities. (Note —
Service component commands are
responsible for procurement and
distribution of their Class IV
requirements.)
• Reviews Service component civil
engineering support and construction
programs for validity in support of joint
OPLANs.
• Provides staff oversight for engineering
functions, including the participation in
joint engineering boards as required.
• Provides input to the combatant
commander’s peacetime theater
engagement plan.
f. Combatant Command Service
Component. In addition to or coincident with
component missions specified by the
combatant commander, each Service
component may provide civil engineering
support to the other components whose
requirements exceed capabilities. Within this
context, each Service component has core
competencies that stem from their traditional
missions and associations.
• Army Component. The Army has
extensive real estate acquisition and troop
construction support capabilities.
• Navy Component. Navy engineers have
significant expertise in underwater, nearshore, and ship-to-shore facility
construction. In support of other
components, the Navy may provide the
following:
•• Civil engineering support to Marine
air-ground task forces (MAGTFs)
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consisting of naval construction force
(NCF) units under the operational control
(OPCON) of the MAGTF commander.
NCF units reinforce and augment the
MAGTF’s limited civil engineering
capability to ensure immediate and
effective delivery of combat service
support (CSS).

and agencies to accomplish engineering
requirements for the operation.

• Air Force Component. Air Force
engineers have significant expertise in
rapid deployment as well as air base
activation, sustainment, force beddown,
restoration activities, base denial, and
rapid runway repair. The Air Force may
also provide rapidly deployable engineer
units organized as Prime Base Engineer
Emergency Force (Prime BEEF) or
Rapid Engineer Deployable Heavy
Operations Repair Squadron Engineer
(RED HORSE) units that can deploy
either as part of an air expeditionary force
(AEF) or as detached units.

• Construction and maintenance of
required facilities and LOCs.

h. Subordinate Joint Force Engineer. The
joint force engineer serves as the principal
advisor to the JFC for matters pertaining to
the planning and execution of joint civil
engineering support operations. The joint
force engineer manages several engineering
•• Military and amphibious assault functions to include the following:
construction support to joint amphibious
operations and combat support (CS) and
• Emergency repair of war damage to
CSS ashore.
facilities and infrastructure.

• Coordination of Class IV materiel
requirements.
• Environmental management.
• Topographic support.
• Real estate management.
• Other specialized civil engineering
support functions.

• Marine Corps Component. Marine 3. Authority and Control
Corps engineers provide military and
amphibious assault as well as
JP 0-2, Unified Action of the Armed Forces
expeditionary construction support to (UNAAF), defines the C2 relationships
joint amphibious and expeditionary available to the JFC.
operations, CS, and CSS ashore.
a. Commander of a Combatant
g. Subordinate Joint Force Commander. Command. The CINC may exercise
A subordinate JFC plans joint operations and directive authority for logistics (or delegate
employs assigned and/or attached forces to directive authority for a common support
accomplish assigned missions and tasks, capability) to include civil engineering. The
including civil engineering requirements. The exercise of directive authority for logistics by
organization the JFC establishes for a combatant commander includes the
engineer forces depends upon the mission authority to issue directives to subordinate
to be accomplished, the capabilities and commanders (including peacetime measures)
strengths of the component engineers necessary to ensure the following: effective
assigned to the joint force, and the phasing execution of approved OPLANs;
of the operation. The JFC and staff may also effectiveness and economy of operation; and
coordinate with other military organizations prevention or elimination of unnecessary
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duplication of facilities and overlapping of
b. Subordinate Joint Force Commander.
functions among the Service component A subordinate JFC may exercise OPCON over
commands.
assigned (and normally over attached) forces
and is responsible for the employment of their
• A combatant commander’s directive capabilities to accomplish the assigned
authority does not:
mission or objective, including civil
engineering operations. The JFC organizes
•• Discontinue Service responsibility for the joint staff to ensure an effective sharing
logistic support;
of information among the various staff
sections. Additionally, the JFC ensures that
•• Discourage coordination by cross-Service support is provided and that all
consultation and agreement; or
engineering forces operate as an effective,
mutually supporting team. The JFC assigns
•• Disrupt effective procedures, efficient civil engineering tasks to subordinate
utilization of facilities, or organization. commanders.
• Unless otherwise directed by the 4. Engineer Force
Secretary of Defense, the Military
Organizational
Departments and Services continue to
Considerations
have responsibility for the logistic and
administrative support of Service forces
The JFC organizes the joint force to best
as assigned or attached to joint accomplish the assigned mission based upon
commands, subject to the following the concept of operations. The organization
guidance.
developed should be sufficiently flexible to
meet the planned phases of the contemplated
•• Under peacetime conditions, the scope operation. The JFC may conduct
of the logistic (including civil operations through Service component
engineering) and administrative authority commanders or, at lower echelons, through
exercised by the combatant commander Service force commanders. The JFC may
will be consistent with the peacetime establish functional component commands
limitations imposed by legislation, to conduct operations. These functional
Department of Defense (DOD) policy or component commands may be appropriate
regulations, budgetary considerations, when forces from two or more Military
local conditions, and other specific Services must operate in the same dimension
conditions prescribed by the Secretary of or medium, or to accomplish a distinct aspect
Defense or the Chairman of the Joint of the assigned mission. Most often, however,
Chiefs of Staff.
joint forces are organized with a combination
of Service and functional component
•• Under crisis action, wartime commands with operational responsibilities.
conditions, or where critical situations The JFC may also establish and conduct
make diversion of the normal logistic operations through subordinate joint forces.
process necessary, the logistic and The JFC’s engineer organization should
administrative authority of combatant consider how best to achieve unity of effort,
commanders enable them to use all centralized planning, and decentralized
facilities and supplies of all forces execution for assigned engineer forces.
assigned and attached to their commands Simplicity and clarity of command
as necessary for the accomplishment of relationships of the engineer organization are
their missions.
paramount to the effective and efficient use
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of engineer forces due to the varied nature of under this organizational option (see Figure
engineer tasks, units, and capabilities.
II-1). The advantage of this arrangement is
that it maintains traditional command
For additional information on joint command relationships and is best used when the JFC
relationships, refer to JP 0-2, Unified Action chooses to conduct operations through Service
Armed Forces (UNAAF).
component commanders and engineer forces
are used in direct support of Service
component missions. For example, Navy
5. Command and Control
engineer forces may be attached OPCON to
Options
the Marine component commander for civil
The JFC should organize the joint force to engineering support. A Service component
most effectively use available resources. Each command may be delegated tactical control
Service’s engineer forces are adaptable and (TACON) of engineer forces from another
can be tailored to meet mission requirements. Service in order to accomplish the assigned
The C2 options presented in this section are mission or tasks. In addition, the JFC may
designed to take advantage of this flexibility. establish support relationships between
In addition, the command relationships that subordinate commanders to aid, protect,
are developed initially may change as the complement, or sustain another force.
operation matures in order to meet civil
b. Functional Component Command.
engineering requirements within the
The JFC may also organize to accomplish the
operational area.
mission using one or more functional
a. Service Component Command. component commands (see Figure II-2).
Service component commanders maintain Under this organizational option, the JFC
OPCON over their Service engineer forces establishes command relationships for
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Figure II-1. Service Component Command
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Figure II-2. Functional Component Command

engineer forces based on the requirement
for engineer missions. The JFC is
responsible for establishing the appropriate
relationships between components to
accomplish the required tasks. For example,
Air Force or Navy engineers may be attached
TACON to the joint force land component
commander. In this case, engineer units may
be controlled by a component other than their
own Service and respond directly to the
supported component’s requirements. Use of
civil engineering forces either in direct support
or attached to a functional component
commander is a viable option when providing
capabilities tied directly to the functional
component’s mission. The functional
component command will not normally be
responsible for providing common logistic
support (e.g., beddown construction) to the
joint force. When the joint force air
component commander (JFACC) does not
have engineer forces assigned, the JFACC will
coordinate with the JFC to obtain this support
from the other component forces. Similarly,

when the joint force special operations
component commander (JFSOCC) does not
have engineer forces assigned, the JFSOCC
will also coordinate civil engineering support
requirements through the JFC to obtain this
support from other components of the joint
task force (JTF). There are numerous
variations in organizing engineer forces under
this command structure that provides
significant flexibility to the joint force. The
key advantage of this organizational option
is that it provides the JFC with the ability to
tailor the engineer capabilities within the
operational area by crossing Service
component lines to best achieve mission
requirements.
c. Subordinate Joint Task Force. Some
joint force operations are extremely engineerintensive, requiring numerous engineer assets
to complete a multitude of tasks required to
accomplish the mission. To consolidate
requirements and better orchestrate forces, the
JFC may opt to establish a subordinate JTF
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to control extensive engineer operations and
missions. This option provides a coordinated
approach to address engineer responsibilities.
The JFC designates the military engineer
capabilities that will be made available for
tasking and the appropriate command
relationships. The subordinate JTF
commander could be granted OPCON,
TACON, or a support relationship over
engineering capabilities made available for
tasking depending on the degree of control
that the JFC desires to delegate. The engineer
assets attached to the subordinate JTF will
normally be made up of engineer assets from
the various Services. If the subordinate JTF
is to provide a common support capability, it
will require a specific delegation of directive
authority from the combatant commander for
the common support capability that is to be
provided.
d. Command, Control, Communications,
and Computers (C4) Support for Engineer
Forces. How engineer forces will be
supported with C4 systems for effective C2
is an essential consideration for the JFC and
the joint force engineer. Engineer forces have
organic C4 capabilities within Service
channels up to their component headquarters.
When operating in a joint environment,
engineer units retain their organic C4
capabilities, but may also require additional
support from their Service component, other
Service components or the joint force C4
Systems Directorate.
Specific C4
requirements will depend on the C2
arrangement of the engineer forces within
the joint force, mission tasking, and
geographic location in the operational area.
The following description of capabilities may
be helpful in developing the C4 concept for
engineer forces supporting the joint force.
• Air Force engineer forces’ C4
requirements beyond unit level
capability are provided by deployed
installation communications elements.
These communications elements are
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embedded in the base information
infrastructure (BII). Developed as part
of the Air Forces Expeditionary
Aerospace Force concept, BII packages
are scalable, modular communications
support packages that offer deployed
personnel access to such standard
services as secure and unsecure
telephones and facsimiles, Non-Secure
Internet Protocol Router Network
(NIPRNET) and/or SECRET Internet
Protocol Router Network (SIPRNET),
and land mobile radio repeaters. When
operating out of an Air Force, joint, or
combined operations center, Air Force
engineer forces can gain access to a wide
range of mission support systems. These
systems provide linkage to the Global
Command and Control System (GCCS), Joint
Operation Planning and Execution System
(JOPES), and other intelligence, surveillance,
and reconnaissance systems necessary for
mission planning and operations.
• Army engineers use the Global
Command and Control System-Army
(GCCS-A) at the corps level and
above, and the Army Battle Command
System (ABCS) at the corps level and
below. The Maneuver Control System,
a sub-function of the ABCS, is used down
to the divisional battalion level to
accomplish C2. At the brigade level and
below, Army engineers rely on organic
communication assets that include
encrypted frequency modulation,
satellite, facsimile, phone, and digitized
tactical e-mail. When operating in a joint
force, Army engineers rely on organic
communications capability. The
GCCS-A affords engineers access to
JOPES and provide the ability to
communicate with the JFC’s
headquarters and other elements of the
joint force.
• NCF engineers have sufficient capability
to perform all internal C4 operations and
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to communicate with subordinate,
adjacent, and higher headquarters.
Naval construction regiments can
maintain voice communications with
subordinate units and higher authority
by telephone, very high frequency (VHF),
high frequency (HF), and limited ultrahigh
frequency (UHF). They can transmit data
and achieve limited NIPRNET and
SIPRNET access via UHF or satellite
phone. Battalion level units have internal
client and/or server tactical data network
computer systems and can transmit
information and achieve limited
NIPRNET and SIPRNET connectivity
via UHF or satellite phone. When
operating in a joint force, NCF engineers
rely on organic communications
capability, but may also require additional
support.
• Marine Corps engineers have
sufficient capability to perform all
internal C4 operations and to
communicate with subordinate,
adjacent, and higher headquarters at
the division level and below. Marine
Corps engineer units can maintain voice
communications with subordinate units
and higher authority by secure telephone,
VHF, HF, and limited UHF. They can
transmit data and achieve limited
NIPRNET and SIPRNET access via
UHF satellite communications. Marine
Corps engineers have access to the GCCS
at the Marine expeditionary force (MEF)
level and above. When operating in a
joint force, Marine Corps engineers rely
on organic communications capability,
but may also require additional support.

6. Engineer Staff Organizational
Considerations
a. Placement Within the Joint Force
Structure. The combatant commander and
subordinate JFC will organize their staffs to
carry out their respective assigned duties and

responsibilities. When engineer or other
requirements exceed the staff’s capability
(qualified personnel, facilities, and
equipment) assistance may be requested
through higher headquarters. Based on
mission-specific requirements, the
engineers may be placed within the
Operations Directorate (J-3), J-4, or
organized as a special staff to the JFC. In
handling topographic engineering
requirements, the JFC may choose to organize
topographic engineers within the Intelligence
Directorate (J-2). Regardless of the option or
combination of options utilized, the
requirement for the staff engineer remains, as
well as the need for constant communication,
liaison, and coordination throughout the entire
staff. Within each of the following three
options, the JFC may establish a contingency
engineering management organization when
extensive coordination and project
management is needed. When established,
the contingency engineering management
organization is led by the combatant
command or subordinate joint force
engineer and coordinates daily operations
to ensure the delivery of engineering
services to the joint force. The contingency
engineering management organization also
functions as a clearing house for engineering
plans, reports, and external coordination. The
contingency engineering management
organization directly interfaces with
component engineer staffs and the JFC.
• Operations Directorate Staff. When
engineer efforts predominantly support
operational movement, maneuver and
force protection, the JFC should consider
placing the engineer staff as a cell
within the J-3 to coordinate requirements
for mobility, countermobility, and
survivability within the operational area.
This option will provide the fastest
exchange of information during crisis
action planning (CAP), and optimize the
use of supporting capabilities.
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• Logistics Directorate Staff. When
engineer efforts predominantly support
logistic operations, the JFC should
consider placing the engineer staff or cell
as an element within the J-4. This option
facilitates the planning and coordination
among engineers and logisticians for the
construction and repair of LOCs, MSRs,
airfields, and other logistic facilities.

engineer involvement in the planning
process ensures the following:

• Engineer Special Staff. When the
engineer effort is a significant focus or a
key element of the joint operation, or
where the engineer effort is equally
divided between CS and CSS operations,
the JFC should consider establishing an
engineer special staff element that reports
directly to the JFC. This option provides
the greatest flexibility in orchestrating
diverse engineer operations and it
provides the greatest visibility of
engineer capabilities, requirements, and
responsibilities throughout the staff.

•• The required specialized topographic
products are produced to conduct detailed
planning and operations.

b. Functions

•• The battlespace is shaped to support
joint operations.
•• The required infrastructure is created
and/or reinforced to support joint
operations.

• Operations. Civil engineering tasks in
support of joint operations span the full
width and depth of the operational area.
The engineer staff’s functions during
joint operations are critical to the
successful accomplishment of the
mission. A detailed discussion on the
engineer staff’s role during operations
with respect to civil engineering functions
is presented in Chapter IV, “Civil
Engineering Support Operations.”

c. Contingency Engineering Management
• Planning. Engineers should be actively
involved in the early phases of CAP and Organizations. Experiences in recent
deliberate planning processes. Early contingency operations have emphasized the

Air Force engineers plan layout of a tent camp to support force beddown.
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importance of timely planning and preparation and in the management of contingencies by
in providing essential engineer support completing the following:
requirements to the joint force. Combatant
command and subordinate joint force
• Analyzing the combatant commander’s
engineer organizations should be tailored and
or subordinate JFC’s intentions for joint
trained in peacetime for operations across the
operations across the range of military
range of military operations. The combatant
operations and formulating a
commander or subordinate JFC may form
construction program based on the
a contingency engineering management
commander’s priorities.
organization as an option to augment the
joint force staff with additional Service
• Identifying potential shortfalls in
engineering expertise to support both
construction capabilities, assessing
deliberate planning and CAP and provide
associated risks, and developing related
construction management in contingency
options.
and wartime operations. The combatant
commander may form a theater contingency
• Developing construction policies,
engineering management (TCEM) cell and
including construction standards, project
similar organizations may be formed at
approval procedures, recommendations
subordinate levels of command, (e.g., regional
for resource allocation, and reporting
contingency engineering management
requirements.
(RCEM) cell and/or joint task force
contingency engineering management
• Reviewing and monitoring HNS
(JTFCEM) cell). These contingency
agreements as they pertain to the civil
engineering management organizations
engineering effort. This includes tracking
should be staffed with expertise across the
HN construction, infrastructure, and
three engineer battlespace functions;
facility support capabilities and the status
combat engineering, general engineering,
of projects accomplished by HN forces
and topographic engineering. Service
or agencies.
component engineer personnel should be
assigned to these contingency engineering
• Monitoring and recommending the use
management organizations to facilitate
of construction assets based on
coordination. The TCEM, RCEM, and
operational requirements and tasking for
JTFCEM organizations support OPLAN and
civil engineering assets.
CESP development and the management of
contingency engineering operations. These
• Monitoring the operational status of
organizations provide additional engineering
engineering forces and influencing
capability to include planning, construction
engineering, construction, and logistic
management, regional or country expertise,
support issues for those forces.
or specific technical support. Service
components with operational forces
• Monitoring and influencing the
supporting a contingency operation may
management of funds for the construction
provide liaison officers to the TCEM and/or
effort.
RCEM organizations to enhance coordination.
The TCEM and RCEM organizations can
• Advising on environmental management
assist in plan development during peacetime
requirements.
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7. Establishment of a Joint
Task Force
a. General. The delegation of functions
from the combatant commander to the
subordinate JFC is a time-sensitive
requirement that is critical to the success of
joint operations. The JFC should have the
benefit of any deliberate planning conducted
by the combatant commander and staff for the
conduct of the mission. The requisite
information and expertise contained in the
combatant commander’s staff should be
embedded within the JTF staff as early as
possible so that the JFC can plan and execute
mission requirements, including civil
engineering support operations that will serve
to shape the battlespace.
b. Crisis Action Planning and the Joint
Planning Group. When CAP is initiated for
an operation, effective interaction between the
combatant command and the JTF staff is
essential to optimize information flow and
coordinate planning activities. Optimally, a
JTF should be established before or during
Phase III, COA Development, of the CAP
process. To enhance the planning process,
the JFC may form a joint planning group
(JPG) that will contain members of the
combatant commander’s staff as well as
members of the JTF staff. Engineer
participation is essential at each level to
enhance the interaction between headquarters
and prevent duplication of effort.
For additional information on the CAP
process, refer to JP 5-00.2, Joint Task Force
Planning Guidance and Procedures.
c. The Deployable JTF Augmentation
Cell. At the core of the JPG is the planning
cell, which can vary in size and staff section
representation. This planning cell may form
an operations planning team, with engineer
participation as required, to enhance the
planning activities of the JTF engineer staff.
The deployable JTF augmentation cell
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(DJTFAC) serves several purposes that are
critical to the timely and efficient transfer of
functions between the combatant command
staff and the JTF. As the full JTF staff is
formed and becomes operational, the
combatant commander’s staff, through the
DJTFAC, may transfer applicable functions
to the JTF staff that are necessary for
fulfillment of operational requirements. The
DJTFAC performs the following:
• Assists in initiating the JTF planning
process by ensuring that the appropriate
expertise is embedded within the JTF
staff during CAP.
• Provides continuity of effort between the
combatant command staff and JTF staff.
• Serves as a focal point to train the JTF
staff as needed for mission requirements.
• Provides engineer planning and
execution support.

8. Engineer Boards
Joint force operations can be extremely
engineer intensive, requiring the coordination
of numerous engineer assets performing a
multitude of tasks, many of which are urgently
needed for mission accomplishment. A
combatant commander or subordinate
JFC may establish boards to manage
engineer activities and ensure an effective
use of resources. These boards allow
concerns to be raised and considered before
policies are implemented. If appropriate, the
combatant command or subordinate joint
force J-4, or joint force engineer may convene
these engineer boards before deployment to
establish standards and provide guidance to
components for their mission-analysis and
deployment preparations. Convening the
boards before deployment may not always be
possible, because of the rapid manner in which
the joint force staff may be assembled and
deployed; however, the nature of these boards

JP 4-04

Command and Control
dictates they be assembled at the earliest CMO staff. Construction and engineering
possible time.
requirements that the JCMEB cannot satisfy
from within the joint force resources will be
a. Joint Facilities Utilization Board. The elevated to the next appropriate level for
geographic combatant commander or support. The JCMEB also provides guidance
subordinate JFC may establish a Joint on development of the CESP to an OPLAN
Facilities Utilization Board (JFUB) to assist and/or OPORD and, if appropriate, assumes
in managing facilities. The JFUB is chaired responsibility for preparation of the CESP.
by the combatant command or subordinate
joint force engineer, with members from the For additional information on the CESP, refer
joint staff (as required), components, and any to Chapter III, “Planning Considerations,”
other required special activities (e.g., legal and subparagraph 5.
civil affairs). The JFUB evaluates and
reconciles component requests for real
c. Joint Environmental Management
estate, use of existing facilities, inter-Service Board. The geographic combatant
support, and construction to ensure commander or subordinate JFC may establish
compliance with priorities established by a Joint Environmental Management Board
the Joint Civil-Military Engineering Board (JEMB) to assist in managing environmental
(JCMEB). Most of the JFUB’s work is requirements. The JEMB is a temporary
handled by the joint force engineer with board, chaired by the combatant command or
assistance from other selected board members. subordinate joint force J-4 or engineer, with
Unresolved issues are forwarded to the members from the joint staff (as required),
JCMEB. The JFUB also provides components, and any other required special
administrative support and functions as the activities (e.g., legal, medical, and civil
executive agency for the tasking of the affairs). The board establishes policies,
JCMEB.
procedures, priorities, and the overall
direction for environmental management
b. Joint Civil-Military Engineer Board. requirements in the operational area. The
The JCMEB is a temporary board, activated JEMB will coordinate its activities with the
by the geographic combatant commander, combatant command or subordinate joint
chaired by the combatant command J-4 or force engineering staff. The JEMB also
engineer, and staffed by personnel from the provides guidance on the development of
components and DOD agencies or activities Annex L, “Environmental Considerations,”
in support of the combatant command. In to an OPLAN or OPORD and, if appropriate,
accordance with CINC-established civil- assumes responsibility for preparation of this
military operations (CMO) guidelines, the annex.
JCMEB establishes policies, procedures,
priorities, and the overall direction of civil- For additional information on Annex L,
military construction and engineering “Environmental Considerations,” refer to
requirements in the theater. The board Chapter VI, “Environmental Considerations.”
gauges mission impact from engineering
activities and recommends actions as needed. 9. Interagency Organizations
A primary concern of the board is to deconflict
requirements between the military and civilian
Interagency organizations can greatly
portions of a joint operation. The JCMEB expand the capabilities of the joint force due
arbitrates issues referred to it by the JFUB. to their wide range of expertise and funding
The JCMEB will coordinate its activities with resources that can be leveraged to perform
the combatant command’s engineering and functions for a given operation. This facet is
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true whether the response is international in
•• Precise positioning data.
nature or is within the continental United
States (CONUS). While interagency
•• Standard and nonstandard maps,
organizations may increase the resources
charts, and specialized geospatial
engaged in a given operation, they also
products.
significantly increase and complicate the
coordination efforts. Coordination and a
b. Other US Government (USG)
clear understanding of the commander’s intent Organizations
are critical when synchronizing operational
efforts involving multiple interagency
• Department of State (DOS). The DOS
organizations. The following are descriptions
is the lead agency responsible for
of some of the agencies that may be involved.
planning and implementing the foreign
policy of the United States as directed
a. Department of Defense Agencies
by the President. DOS is usually the first
USG agency to respond to international
• Defense Logistics Agency (DLA). DLA
crises, including those that may require
is a logistic CS agency whose primary
significant civil engineering support.
role is to provide supplies and services
DOS also conducts negotiations and
to US Military Services worldwide. In
concludes agreements, including statusaddition, DLA provides contract,
of-forces agreements (SOFAs), which
administrative, technical, and logistic
can serve to facilitate the deployment and
services to the joint force. With respect
employment of the joint force, including
to civil engineering support operations,
civil engineering assets into an
DLA can provide the following:
operational area.
•• Manage Class IV construction
materiels, including procurement,
distribution, and resupply support.
•• Manage the reuse of materials.
•• Conduct bulk map distribution.
•• Establish capabilities and manage the
disposal of hazardous waste and personal
property.
• National Imagery and Mapping
Agency (NIMA). NIMA provides
essential geospatial information and
services to the JFC. With respect to civil
engineering support operations, NIMA
can provide the following:
•• Digital terrain elevation data.
•• Current geophysical conditions.
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• US Agency for International
Development (USAID). USAID is the
US federal government agency that
implements America’s foreign economic
and humanitarian assistance programs.
USAID is the principal US agency to
extend assistance to countries trying to
escape poverty, engaging in democratic
reforms, and recovering from disaster.
• Office of US Foreign Disaster
Assistance (OFDA). When disasters
strike in foreign countries, the response
within USAID is led by OFDA, which
is part of the Bureau for Humanitarian
Response. When a disaster occurs, US
representatives to that country determine
if there is a need and desire for US
assistance. If US assistance is requested,
OFDA and the US Embassy and USAID
Mission in the affected country determine
what OFDA assets are best suited for the
specific disaster.
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• Federal Emergency Management
Agency (FEMA). FEMA is the federal
government’s lead agency for
coordinating Federal emergency
management activities within the United
States and its territories and possessions.
The Director of FEMA has the authority
to establish policies and coordinate civil
defense and civil emergency planning,
management, and mitigation, including
coordination of assistance from other
Federal executive agencies. FEMA
coordinates the activities of federal
government, military, and civilian civil
engineering organizations to ensure
effective assistance and prevent
duplication of effort. FEMA prioritizes
the use of civil engineering resources.
For additional information on FEMA,
refer to JP 3-07.7, Joint Tactics,
Techniques, and Procedures for Domestic
Support Operations.
• Environmental Protection Agency
(EPA). EPA has responsibilities for
administration and enforcement of laws
related to environmental media (air,
water, and land) in the United States and
its territories and possessions. After
consulting the joint force staff judge
advocate (SJA), the joint force engineer
and staff may need to consult with the
EPA regarding environmental compliance
issues for operations under the purview
of the EPA. Chapter VI, “Environmental
Considerations,” outlines specific
environmental considerations and
guidance for the JFC and staff when
planning and conducting joint
operations and exercises.
c. Nongovernmental Organizations and
International Organizations. In addition to
USG agencies, the joint force engineer and
staff may have to coordinate civil engineering
activities with NGOs and international
organizations (IOs) such as the United Nations

Army engineers assist in disaster relief
operations such as recovery from a major ice
storm. FEMA coordinates multi-Service efforts
in these operations.

(UN). In all cases, authority must exist for
direct coordination. Once coordinating
authority is granted, interagency coordination
is conducted through the joint force’s CMOC.
Interagency relationships should be
established through negotiation and
agreements should be in a written memoranda
of understanding or terms of reference to
ensure understanding and avoid confusion.
Agreements may have significant legal
implications on using military personnel and
equipment and must be negotiated in
accordance with DODD 5530.3, International
Agreements. NGOs may have unique
engineering capabilities that can be
leveraged as part of the overall operational
effort. These organizations may also require
military engineer assistance to support their
activities and programs in the operational area.
It is critical to establish an effective engineer
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liaison in the CMOC to coordinate and execute For additional information, refer to JP 3-08,
civil engineering support with these Interagency Coordination During Joint
organizations.
Operations, Vol. I and II, and JP 3-57, Joint
Doctrine for Civil-Military Operations.
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CHAPTER III
PLANNING CONSIDERATIONS
“Before undertaking a task the commander makes an estimate of the situation
and formulates a plan of action . . . Even if when time is so short as to permit
only a mental estimate, the same logical process is used.”
War Instructions, US Navy, 1944

1. General

planning will provide the JFC with the most
effective means to receive and sustain
Detailed and thorough planning is essential deploying forces.
to effective civil engineering support for
successful joint operations. OPLANs should 3. Information and Intelligence
leverage civil engineering forces and
Requirements
infrastructure to help shape the battlespace
for the JFC. Infrastructure directly impacts
At the strategic and operational level, the
the flow of forces established in the time- joint force engineer and staff are focused on
phased force and deployment data (TPFDD). the environment and infrastructure in the
Accordingly, engineers should be involved in operational area, and support to operational
the earliest stages of the planning process to and logistic forces. A wide variety of
offer technical assessments of infrastructure national and DOD intelligence
capabilities and limitations, impacts on organizations can provide information
operations, and solutions for mitigating the essential to civil engineering support
limitations of infrastructure and terrain.
planning efforts. In addition, the joint force
engineer and staff can play an effective role
in the identification of intelligence
“A common planning process is
essential. The degree to which allied
requirements for operational area level data,
commanders and staffs understand
as well as assist in the collection and
and are able to participate in planning
assessment of that data. The joint force
impacts on the time required to plan
engineer and staff determine information
and the sharing of knowledge of every
requirements and submit those that concern
component of operations.”
the enemy to the joint force J-2 and those
covering HNs, allies, and coalition partners
General Robert W. RisCassi,
to the joint force J-3 for resolution. The J-2
US Army
can provide geospatial information compiled
by NIMA. In addition, the topographic
2. Strategic and Operational
engineers within the Army component can
Planning
provide special topographic engineer-derived
At the strategic and operational levels, civil products assessing terrain support for mobility
engineering operations involve the provision and countermobility operations. The
of facilities, infrastructure, and engineering topographic engineer products are also
support (e.g., leasing of port and airfield extremely useful in the engineer planning
facilities, construction and expansion of process as a means of identification and
APODs for offloading strategic airlift, feasibility determination for beddown and
providing repairs or improvements to SPODs, staging areas, possible resource (gravel, sand,
and providing power, water, and waste etc.) locations, and LOC capability.
disposal). Thorough civil engineering support
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a. Joint Intelligence Preparation of the
Battlespace and Intelligence Preparation of
the Battlespace Products. Engineer
participation in both the joint intelligence
preparation of the battlespace and the
intelligence preparation of the battlespace
processes improves the JFC’s and
component commander’s campaign
planning by identifying the most effective
use of terrain and infrastructure for the
conduct of successful operations. After
analyzing the mission, the joint force engineer
and staff develop engineer priority intelligence
requirements (PIRs) and information
requirements (IRs). At the operational level,
this includes the following detailed engineer
information.
• Geology.
• Hydrology.
• Weather or effects of weather on terrain,
mobility of joint forces, and engineering
activities.
• Hydrography.
• Infrastructure.
• Availability of construction resources in
the HN and region.
• Environmental and hazardous conditions.
• HN, allied, and coalition partner military
engineering capabilities.
• Local and regional contractor
capabilities, and potential impact on the
local economy.
b. Civil Engineer Unique Priority
Information Requirements. Many of these
PIRs can be satisfied by information available
in national-level DOD intelligence databases.
Civil engineering operations may require
additional data and information beyond
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that required by other staff planners. The
civil engineer unique PIRs support both staff
planning and engineer mission execution. The
following are civil engineering PIRs.
• Geology. Civil engineers require
knowledge of the surface and subsurface
strata for foundation designs (where
required) and selection of anchoring
systems.
• Hydrology. Civil engineering support
planning and design require site surveys
of the hydrologic characteristics of the
operational area as critical considerations
in the placement of logistic base
complexes and base camps.
• Hydrography. Hydrographic conditions
in the near shore and surf zones of shore
areas impact the selection of sites for
amphibious assault, assault follow-on,
MPF, and JLOTS operations.
• Climate. Temperature, wind velocity,
and precipitation have a significant
impact on terrain and bodies of water.
The impacts of weather can limit the
progress of civil engineering operations
and project execution. Certain types of
civil engineering work are especially
impacted by adverse weather (e.g.,
earthmoving operations can become
severely restricted by saturated soil
conditions).
• Infrastructure. Essential civil
engineering information on infrastructure
(e.g., facilities, airfield data, utilities
systems, and transportation structures)
includes HN design, construction, and
maintenance practices as well as overall
condition assessment (particularly of
roads, bridges, ports, and airfields).
• Availability of Construction Resources
(locally available contractors, skilled
labor, construction equipment, and
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construction materials) in the HN and
safety. For example, during Operations
Region. Class IV construction materials
DESERT SHIELD and DESERT
may be acquired anywhere in the world;
STORM, environmental hazards and
however, not all construction material is
public health became issues due to oil
of adequate quality and quantity to meet
well fires and massive amounts of diesel
mission needs. Adoption of local
fuel and crude oil that were dumped on
building design practices and use of local
roads for dust control.
materials often provide facilities that
meet mission needs while reducing costs
c. Engineer Information Collection.
and demands on logistic support systems. Engineer organizations may also be
considered sources of intelligence
• Effect on HN Economy. Significant information to satisfy the combatant
civil engineering operations can have an commander’s or subordinate JFC’s PIRs
impact on the HN economy. As the and IRs. As the result of operational area
United States increases its reliance on engagement activities over the years, the
contracting for logistic support, more is combatant command, subordinate joint force
demanded from the HN and regional engineer, and Service engineer organizations
economies. The JFC should closely (e.g., USACE and the Naval Facilities
manage the US military demands on the Engineering Command [NAVFACENGCOM])
local economy(s) so that the local have acquired vital engineering data and
economy maintains the minimum information, not otherwise available from
capabilities (e.g., skilled personnel, traditional intelligence resources. Civil
materials, and equipment) needed to engineers can also make important
sustain the HN’s own requirements.
contributions to the intelligence information
collection effort by conducting on-site
• Environmental
Information. reconnaissance and discussions with local
Environmental characteristics may effect officials. Civil engineers can determine if the
the JFC’s COA and should be considered local infrastructure can support military
in the planning process. These operations.
characteristics include, but are not limited
to; cultural and historical resources; flora
d. Engineer Assessment of Intelligence.
and fauna; and natural resources such as As data and information are collected, the joint
coal, oil, clean air and water supplies, and force engineer can contribute to the
arable land. Institutional information assessment of that information. Additionally,
(e.g., environmental procedures and the joint force engineer can support the
standards expressed in treaties, development of special products and studies.
conventions, SOFAs, and HN laws and/ The engineer assessment process serves the
or standards) is also critical to operation following purposes:
management.
• Contributes to the JFC’s development of
• The Environmental Hazards of the
COAs.
Battlefield. These hazards are also an
important characteristic that should be
• Allows the joint force engineer and staff
considered. Environmental hazards are
to consider potential battlespace support
conditions that have the potential for
for anticipated engineering missions.
polluting the air, soil, or water; for
degrading natural or cultural resources;
• Leads to refinement of the engineer force
or for causing risk to human health and
list.
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4. Civil Engineering Support
Planning Considerations

Logistic requirements, including civil
engineering support, will affect the flow of
forces into the operational area by
a. Mission. The mission statement serves necessitating the early deployment of support
as the impetus for the detailed planning units to enlarge the force reception throughput.
process. It is the JFC’s expression of what
“For want of a nail, the shoe was lost;
the joint force must accomplish and why. All
For want of a shoe, the horse was lost;
civil engineering support planning focuses on
For want of a horse, the rider was lost;
supporting the JFC’s mission statement.
For want of a rider, the battle was lost.”
b. Commander’s Intent.
The
commander’s intent describes the JFC’s
desired end state and is a concise expression
of the purpose for the operation. A clear
understanding of the commander’s intent
provides the joint force engineer and staff with
the framework to participate in the
development of viable COAs.
c. Concept of Operations. The concept
of the operations describes how the JFC
visualizes the operations will unfold based
upon the COA selected in the planning
process. The JFC will identify how the
components of the force will work together
to accomplish the mission. In engineerintensive operations, this description should
include the organization and C2 arrangements
for engineer forces.
d. Logistics. The JFC’s concept of
logistics is a key part of the synchronization
of joint operations. The civil engineering
support planning effort focuses on facilities
that will support the mobilization,
deployment, employment, sustainment,
and redeployment of the joint force. During
a contingency, the combatant command or
subordinate joint force engineer may be
required to plan for new construction or
improve existing infrastructure to facilitate
deployment of forces. Since civil engineering
support operations are often unique and
situation specific, logistic and civil
engineering support planning must be
conducted in concert with each other in order
to accurately forecast requirements (e.g., Class
IV construction materiel requirements).
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e. Contingency Construction Funding.
Adequate funding must be available to
undertake the acquisition of facilities to meet
the joint force requirements, whether by
construction or leasing. Funding constraints
are a planning consideration. The JFC
articulates funding requirements for
construction and leasing of facilities by
considering the missions supported and the
amount of funds required. The JFC should
take steps to assure that the Service
components allocate sufficient funds for
facility construction, including associated
contract administration services and real estate
acquisition and disposal services. Facility
construction planning must be routinely and
repetitively accomplished to ensure that
mission-essential facilities are identified well
in advance of the need and, wherever possible,
on-the-shelf designs are completed to expedite
facility construction in time of need.
For additional information on contingency
construction funding, refer to Appendix F,
“Contingency Authorities and Funding.”
“Planning is everything — Plans are
nothing.”
Field Marshall Helmuth Graf
von Moltke

5. Civil Engineering Support
Planning
Civil engineering support planning is the
process used to provide integrated civil
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engineering support for joint operations. The
process includes a determination of the
requirements for civil engineering support and
analysis of the available facilities to fulfill
those requirements. Requirements for civil
engineering support will be based on the
combatant commander’s or subordinate JFC’s
concept of operations.
a. Requirements for civil engineering
support. The requirements should reflect the
civil engineering support necessary for the
expected duration and intensity of operations,
be limited to the forces employed, and timephased.
• Facilities are grouped into six broad
categories that emphasize the use of
existing assets over new construction.
To the maximum extent possible, facility
requirements should be met from these
categories in the following priority order:
•• US-owned, occupied, or leased
facilities;
•• US-owned facility substitutes prepositioned in theater;

plan expeditious construction of facility
requirements that are considered
shortfalls (i.e., those facilities that cannot
be sourced from existing assets). In these
circumstances, the appropriate Service,
HN, alliance, or coalition should to the
extent possible perform construction
during peacetime. Contracting support
should be used to augment military
capabilities. Because construction is time
consuming and entails the risk of not
being finished in time to meet mission
requirements, the combatant command
and subordinate joint force engineer
should seek alternative solutions to new
construction. Expedient construction
(e.g., rapid construction techniques
such as pre-fabricated buildings,
clamshell structures, etc.) should also
be considered, as these methods can be
selectively employed with minimum
time, cost, and risk in offering in-theater
forces another source of required
temporary facilities.
“In war nothing is achieved except by
calculation. Everything that is not
soundly planned in its details yields no
result.”

•• HN, allied, and coalition support
Napoleon Bonaparte
where an arrangement exists for the HN,
b. Civil Engineering Support Plan. The
allied, or coalition nation to provide
combatant
command engineer and staff
specific types and quantities of facilities
prepare
a
CESP
of an OPLAN as part of
at specified times in designated locations;
JOPES deliberate planning process.
•• Facilities available from commercial Development of the CESP ensures that
essential civil engineering capabilities are
sources;
identified and will be provided at the
•• US-owned facility substitutes stored required locations and at the appropriate
in CONUS (e.g., HARVEST EAGLE times to support the mobilization,
deployment, employment, sustainment, and
and HARVEST FALCON); and
redeployment of the joint force in support of
•• Construction of facilities that are joint operations. The CESP establishes
considered shortfalls after an assessment theater-level requirements for facilities,
facility support, projected construction, Class
of the availability of existing assets.
IV (construction materiel), and civil
• In general, the combatant command or engineering capability in support of deployed
subordinate joint force engineer should US forces. The culmination of sound civil
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engineering support planning is the
development of a comprehensive CESP that
identifies essential civil engineering support
required for joint operations of an OPLAN.
• The CESP should identify the overall
facility requirements and summarize the
existing US assets, HNS, allied and
coalition assets, and construction needed
to satisfy those requirements. It should
include the requirements for HN,
contract, allied, coalition, and US civil
engineering forces and identify the civil
engineering capability available for
accomplishing construction as well as
essential combat engineering, emergency
war damage repairs, maintenance of
LOCs and MSRs, troop beddown
construction, weapons storage and
maintenance facilities, construction
support to force protection, acquisition
of construction and engineering support,
and contract, HN, allied, and coalition
support. The CESP should summarize
shortfalls in terms of unsatisfied
requirements.

engineer and staff in development of the
quantitative aspects of civil engineering
support planning and provides the
general requirements for the CESP
appendix to an OPLAN.
c. Civil Engineering Support Planning
in Crisis Action Planning. The information
in the OPLAN CESP may also be used by the
combatant command or subordinate joint
force engineer as a basis for preparing a CESP
for an OPORD as part of the CAP process.
OPLANs, strategic plans, planning
documents, and available resources are
considered to facilitate preparation of the
CESP in CAP.
For additional information on CESP, refer to
Appendix 6 to Annex D of Chairman of the
Joint Chiefs of Staff Manual (CJCSM)
3122.03A, Joint Operation Planning and
Execution System Vol II: (Planning Formats
and Guidance).

d. Civil Engineering Mission Analysis
and Staff Estimate Process. When the JTF
receives a planning directive (e.g., CINC’s
• The Joint Engineer Planning and warning order and/or planning order) the
Execution System is a tool used to planning element, usually the JPG and other
support the combatant command staff such as the engineers, conduct an

The civil engineer planner should identify specialized unit requirements, such as
water well drilling teams, early in the advanced base development process.
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operational mission analysis and brief the
commander, joint task force (CJTF). The
purpose of the mission analysis is to
understand the strategic and operational
situations, CINC’s intent and concept, and
develop essential tasks and a clear JTF
mission statement. After the mission analysis
brief to the CJTF, planning guidance is given
so the JPG and staff can begin COA
development, followed by COA analysis and
COA comparisons. Next, a COA decision
brief is presented to the CJTF and a COA
is selected upon which plans and orders are
developed. As part of the staff, engineers
must conduct their own parallel planning and
analysis and prepare the engineer staff
estimates to ensure that the engineer effort will
support the CJTF concept of operations. The
engineer staff estimate process is built on 10
steps and is illustrated in Figure III-1.
It is of paramount importance that the entire
staff, including engineers, is involved in
mission analysis through their representatives
to the JPG.
e. Advanced Base Development Plan.
The advanced base development plan
describes the infrastructure required to
support the deploying force. This
description includes a listing of the existing
facilities, roadways, airfields, and utilities
within the operational area as well as a
projection of infrastructure that must be
constructed to support the operation. All
construction and facility modification
requirements should be prioritized within the
plan. The plan must identify any real estate
required to support new construction; the list
of real estate needs should be coordinated with
the HN whenever possible. In CAP, the
advanced base development plan results from
concurrent planning by the joint force
engineer and staff and Service component
engineer staffs (see Figure III-2).

requirements dictated by the mission tasking.
It should include consideration of the
apportionment and allocation of
engineering forces under existing plans,
TPFDD, and Service specific capabilities.
Engineer units are generally assigned projects
needed to meet early mission requirements or
located in more hazardous, high threat areas
within the operational area. As the situation
stabilizes, contractors may assume a larger
role in civil engineering support to the joint
force.
g. Construction Assets. The joint force
engineer coordinates with the Service
component engineers to ensure that
construction capability is available to support
the joint force. Key construction assets
include military engineers, civilian
engineers, and contractors. While all of
these assets are capable of executing similar
projects, they are not necessarily
interchangeable. The civil engineering
planner should consider the strengths,
capabilities, and availability of each when
planning civil engineering operations.
Specialized unit requirements such as water
well-drilling or underwater demolition and/
or construction teams should be identified
early in the advanced base development
process.
For additional information on Servicespecific capabilities, refer to Appendices A
through D.

h. Construction Materials. Civil
engineering planners must understand the
commander’s intent and concept of
operations, including expected duration of
operations, in order to ensure appropriate
material selection. Materials not locally
available must be purchased and shipped
to the operational area. To support these
shipments, adequate port facilities must be
available early for reception of equipment and
f. Required Engineering Capabilities. materials required for execution of the plan.
The CESP must assess the engineering If adequate facilities are not available or
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Analyze
combatant
command
mission and
intent

Determine
known facts

Intelligence preparation
of the battlespace
Status of forces
Time available
Asset availability

Identify
tasks

Specified tasks
Implied tasks
Essential tasks

Joint task
force
structure
analysis
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Looks at mission
requirements vs.
available assets
Determine possible
shortfalls and request
augmentation

Develop
Assumptions

Used to replace missing
or unknown facts
Essential for planning
to continue
Characteristics
Logical, realistic

Conduct
risk
assessment

What might risk
mission success

Determine
Limitations

Things you must do
Things you must not do
Others

Determine
end state

Determine
center(s) of
gravity and
decisive points

Enemy
Friendly

Propose
mission to
commander,
joint task force

Set of conditions that
will resolve the purpose
of the mission

NOTE: Tasks do not necessarily have to be performed sequentially.

Figure III-1. Summary of Engineer Mission Analysis
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FACILITY REQUIREMENTS FACTORS

Total force structure to be supported
Expected duration of force deployment
Types of equipment to be employed
Mission and operational objectives
Number of days of supply to be stocked in the operational area
Standards of construction
Operational area medical policy
Operational area climatic conditions
Time phasing of force deployment
Force protection
Hazardous material management and waste disposal
Proximity to lines of communications
Utility requirements
Availability and suitability of existing host nation infrastructure

Figure III-2. Facility Requirements Factors

existing facilities cannot be adapted or
modified, it may be necessary to establish sites
for JLOTS operations. It is crucial that the
engineering requirements and requisite
construction materials be identified early and
requisitions be initiated prior to deployment.
Due to long lead time, it may take several
months for certain materials to arrive in the
operational area. For this reason, initial
construction material forecasts based on
the CESP are usually submitted by the
Service components using various systems,
including CESP data and advanced base
development data. Considerations include the
following:

• Quality of Material. Contingency
construction may not require the
standards of peacetime construction
projects; however, the finished facilities
must be constructed to the standards
established for the operation. Use of local
building materials and techniques
minimizes shipping of materials and
produces structures that are best suited
to the local environment.
• Quantity of Material. The CESP gives
an order of magnitude for the quantities
of materials required to support the
operation. Because operational
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requirements may change after the
materials have been ordered and shipped,
civil engineers should consider materials
and building systems that can be adapted
for other uses.
• Cost. The cost of construction materials
is highly visible to the JFC. Whether
built by military civil engineering forces
or contractors, procurement of materials
is funded by the Service components for
support to joint operations. The civil
engineer planner must consider the
impact of limited funding on the overall
priority of projects to meet essential
facility requirements of the joint force.
i. Construction Standards. The
combatant commander specifies the
construction standards for facilities in the
theater. The standards are established to
ensure that projects support the commander’s
intent and concept of operations. The
standards are intended to minimize the
engineer effort expended on any given facility
while assuring that the facilities promote
sufficient quality for personnel health and
safety and mission accomplishment. The
OPLAN or OPORD should also address
construction standards for the operation.

Where the mission requirements are similar,
facilities should be constructed to the same
standards by all Services. Construction
standards are detailed in Figure III-3.
j. Real Property Requirements. A
fundamental mission of engineers in the
operational area is to provide facilities through
lease or construction. In order to provide
essential facilities and real estate,
requirements must be carefully matched
to available time and resources. In the
planning process, planners should consider the
following:
• Facilities requirements.
•• Operational facilities (e.g., command
posts, airfields).
•• Logistic facilities (e.g., maintenance
facilities, supply points).
•• Force beddown facilities (e.g., dining
halls, billeting, religious support
facilities, hygiene).
•• Common use facilities (e.g., roads,
JRSOI facilities).

Steel arch structures, commonly called k-spans, provide the engineer
with a rapid solution to facilities requirements.
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CONSTRUCTION STANDARDS IN THE THEATER
INITIAL STANDARD
Characterized by austere facilities requiring minimal engineer effort
Intended for immediate operational use by units upon arrival for a limited time ranging
up to 6 months
May require replacement by more substantial or durable facilities during the course of
operations

TEMPORARY STANDARD
Characterized by austere facilities requiring additional engineer effort above that
required for initial standard facilities
Intended to increase efficiency of operations for use up to 24 months
Provides for sustained operations
Replaces initial standard in some cases where mission requirements dictate. The
temporary standard may be used initially if so directed by the combatant commander.

TYPE OF
CONSTRUCTION

INITIAL

TEMPORARY

Site Work

Clearing and grading for facilities
sites including drainage, revetments
of petroleum, oil, and lubricants,
and ammo storage and aircraft
parking; aggregate for heavily used
hardstands; and soil stabilization

Engineered site preparation,
including paved surfaces for
vehicle traffic areas and
aircraft parking, building
foundations, and concrete
floor slabs

Troop housing

Tents (may have wood frames and
flooring)

Wood frame structures,
relocateable structures, and
modular building systems

Electricity

Tactical generators: high and low
voltage distribution

Nontactical or commercial
power and high or low voltage
distribution

Water

Water points, wells, and/or other
potable water production and
pressurized water distribution
systems

Limited distribution to
hospitals, dining halls, and
other large users

Cold storage

Portable refrigeration with freezer
units for medical, food, and
maintenance storage

Refrigeration installed in
temporary structures

Sanitation

Organic equipment, evaporative
ponds, pit or burnout latrines,
lagoons for hospitals, and sewage lift
stations

Waterborne to austere
treatment facility - priorities
are hospitals, dining halls,
bathhouses, decontamination
sites, and other high volume
users

Airfield pavement*

Tactical surfacing, including matting,
aggregate, soil stabilization, and
concrete pads

Conventional pavements

Fuel storage

Bladders

Bladders and steel tanks

*The type of airfield surfacing to be used will be based on soil conditions and the expected
number and weight of aircraft involved in operations.

Figure III-3. Construction Standards in the Theater
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• Force protection (e.g., site selection,
proximity to potential threat areas, sniper
screening).
• Capabilities of military engineer units
and contractors.
• Required dates for construction.
• Planning considerations for the
acquisition, use, and disposal of real
property.
•• Contracting for real property.

•• Real property management.
•• Environmental conditions that may
affect withdrawal costs.
• Turn Over. As facilities are completed
and ready for use, the engineer must plan
for transfer of responsibility to the facility
user. Depending on the facilities, the
transfer may involve a testing phase (e.g.,
pipelines). Also, a user may begin using
the facility(s) before the construction is
actually complete (termed “beneficial
occupancy”).

k. Building Systems. Building systems
•• Availability of HN facilities that can
may provide a rapid solution to facilities
be assigned without cost.
requirements. The civil engineering support
•• Availability of leased facilities from planner analyzes cost, availability, and
timeline for execution of construction when
the HN.
considering the procurement and use of
•• Direct US leasing of land and building systems (e.g., fabric skin, metal frame
structures, steel arch structures, and panel
facilities.
building systems).
JOINT ENGINEERS IN BOSNIA
In order to complete all the Bosnia camps by March 1996, Brown & Root was
integrated with Army engineer units, Navy SEABEEs, and Air Force RED HORSE
engineers on a fast-tracked scenario. Specifically, Brown & Roots tasks were
to:
• Set up 12 camps;
• Provide flooring materials for the Army, Navy, and Air Force engineer units
charged with setting up all other camps;
• Upgrade all camps to meet the Army’s sustaining base standards with
hard-back tents or modular buildings (in areas with the harshest
conditions);
• Provide all basic life-support services, such as food services, laundry,
water delivery, garbage collection, and shower and sanitary facilities; and
• Provide other logistics services, such as transportation and cargo
handling, vehicle maintenance and washing, port operations, road repair
and maintenance, and storage yards.
SOURCE: LOGCAP: Providing Vital Services to Soldiers
Engineer, March 1997
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• The Services maintain and deploy a
number of bare base systems (e.g., US
Air Force’s HARVEST EAGLE and
HARVEST FALCON sets and US
Army’s Force PROVIDER sets)
consisting of tents and fabric skin,
together with metal frame structures that
are rapidly assembled. These systems
may require engineer support for site
preparation and execution.
• Commercial building systems are also
available worldwide. These systems
include basic shelters (e.g., machine
fabricated steel arch structures) and
modular building systems complete with
built-in utility wiring and utilities. While
rapidly assembled and usually
relocatable, they are typically more
expensive than austere facilities
constructed in the field.

for the Army and Advanced Base Functional
Component System for the Navy.
m. Construction Contract Support. The
challenge for engineer planners is to achieve
the optimal mix of engineering capabilities,
which may include contractor support. Some
planning considerations influencing the use
of contractors include the following:
• Duration, scope of work, security, and
stability of the operational area.
• Availability of local resources (personnel
and construction material).
• Impacts on lift and port facilities.
• Availability of funding.
• Impact on local area political and
economic stabilization.

l. Service Standard Designs. Service
standard designs should be considered for
• Requirement for liaison.
use in support of joint operations and are
starting points for Service component
• Impact of force limitations imposed by
civil engineer planners. The designs may
force caps that may limit the use of
be modified based on operational,
military engineers.
environmental, and unusual site conditions or
n. Construction Contracting. During
unique customer requirements. Examples of
Service standard designs can be found in the military operations, engineer requirements
Theater Construction Management System will be numerous, while military engineers

OPERATIONS SUSTAIN HOPE AND NOBLE ANVIL
In Operation SUSTAIN HOPE in Fier, Albania, the JTF mission was to construct
one 20,000-person camp for Kosovo refugees during the spring and summer
of 1999. Called “Camp Hope,” AFCAP began construction of the camp on a
marshy field in early May 1999 and completed construction in 51 days on 24
June 1999. The use of AFCAP to construct this camp allowed use of the joint
military engineer force for other tasking. At the conclusion of the camp
construction, excess Class IV construction materials were transferred to the
Army for their use in Albania. Close coordination with private organizations
and nongovernmental organizations such as the Red Cross and the United
Nations High Commissioner for Refugees was pivotal to the success of
SUSTAIN HOPE.
VARIOUS SOURCES
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will be a limited commodity. Both HN and
US use of civilian contractors, are an
effective and essential option for the JFC
in order to accomplish rear area civil
engineering and construction. Civilian
contractors are a powerful force multiplier,
allowing military engineers to concentrate on
engineering missions in high-threat areas.

• Regardless of the type of operation,
carefully planned, supported, and
executed civil engineering support using
a balanced mix of engineer capabilities
will enhance the success of the mission.
For additional information on
construction contracting and CCAs, refer
to Appendix E, “Contract Construction
Agents.”

• The DOD construction agents are
USACE, NAVFACENGCOM, or other
such approved DOD agents (See: DODD 6. Engineer Contribution to the
4270.5, Military Construction
Planning Process
Responsibilities). Their responsibilities
include design, award, and management
a. Development of the JFC’s Concept of
of construction contracts for projects Operations. Engineer considerations that
associated with the peacetime military play a role in the development of the JFCs
construction program. Overseas, concept of operations include the following:
USACE, NAVFACENGCOM, and the
Air Force are assigned specific
• HN infrastructure capabilities.
geographical areas under DODD 4270.5,
Military Construction Responsibilities.
• Allied and/or coalition support.

• The CINC may also use USACE and
• Required engineer capabilities.
NAVFACENGCOM as contingency
CCAs for design, award, and
• JRSOI strategies.
management of construction contracts in
support of military operations. For
• Facility requirements.
geographical areas where there is no
designated DOD construction agent, the
• Cost estimates for COAs.
CINC will usually designate a CCA for
support in a contingency. USACE and
• Evaluation of COAs.
NAVFACENGCOM also provide facilities
planning, contract administration, and
b. Detailed Plan Development. The joint
technical engineering support to JFCs force engineer and staff review the JFC’s
(e.g., advanced base master planning, concept of operations to determine the
topographic engineering, force protection following:
engineering, and cold-weather mobility).
• Facility use priorities.
• Contracting engineer support through
civil augmentation programs such as the
• Use of CCAs in support of contingency
Army’s LOGCAP, the Air Force’s
operations.
AFCAP, and the Navy’s CONCAP can
play a significant role in mission
• Estimate of required engineer
accomplishment. Civil augmentation
capabilities.
contracts provide the JFC with additional
options and flexibility in achieving timely
• Estimate of funding requirements.
engineer and logistic support.
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• Estimate of supportability.
• Civil engineering support planning
requirements.
c. Preparation of Supporting Plans.
Subordinate and supporting commands
prepare detailed plans to support the JFC’s
concept of operations.
Important
requirements that should be considered for
incorporating into supporting plans include,
but are not limited to, the following:
• Time-phased facilities requirements.

• Conduct of HN infrastructure and
battlefield damage assessment.
• Clearance of debris and emergency
repairs to critical HN infrastructure.
• Control and removal of hazardous
material and waste.
• Conduct of environmental cleanup
(see Chapter VI, “Environmental
Considerations”).
• Reconstitution of assets.

• Time-phased construction material
e. Redeployment and Transition from
requirements.
Military Engineers to Contractors and
HNS. In planning for redeployment
• Time-phased
engineer
force operations, the JFC should consider the
requirements.
priority for redeploying units. Engineers
plan for facilities to support redeployment of
• Funding requirements.
US forces (e.g., wash racks, vehicle and
equipment holding areas, and customs
d. Post Hostilities. Early in the planning inspection points). Even without follow-on
process, civil engineering support missions, engineers are among the last to
requirements should be identified to support leave. As engineer forces begin to redeploy,
post hostilities. Civil engineering planning the CCA and its contractors remain in the
considerations for post hostilities include the operational area to complete civil
following:
engineering tasks. Transition planning
should be fully coordinated between the joint
• Construction support to force protection force engineer and staff, military engineering
operations.
forces, the CCA, and the HN. Important civil
engineering planning considerations include
• SPOD and APOD facilities maintenance. the following:
• Repair and construction of MSRs and
facilities to support future retrograde and
redeployment operations.
• Termination of real estate leases and
conduct close-out activities.
• Destruction of enemy materiel and
ammunition (destruction should be
necessary, proportional, and should not
present harm to noncombatants).

• The joint force engineer and staff should
identify ongoing projects and
maintenance responsibilities to be
assigned to the CCA or HN for
continuation and/or completion. The
CCAs are experienced in using
contractors to complete military
engineering projects, provide facilities to
support the redeployment of forces, and
engage in the HN infrastructure recovery
activities, as required.
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• Funding requirements for projects will
need to be coordinated with the CCA and
HN. HN infrastructure projects may be
funded by international development
bank loans, foreign aid, or the HN’s own
funds. The CAA may provide technical
assistance to the HN as part of the
transition. Often the CCAs are used by
USG agencies and others to oversee
expenditure of funds provided for HN
infrastructure projects.

personnel can often facilitate interoperability,
provide vital communication links among
combined forces and share area expertise of
HN needs and reactions to civil engineering
projects. Infrastructure construction issues
should be factored into the development of
HN support agreements (HNSAs). The joint
force engineer and staff, in coordination with
the SJA or legal officer and CMO staff officer,
can assist the JFC in identifying facility
construction and other issues to address with
the HN. These aspects are critical in terms of
• Key civil engineering planning support to deploying forces and costs of
considerations for transition of engineer construction to the USG (e.g., labor laws,
tasks to the HN include:
taxes on materials, and USG contractor taxes).
•• HN technical capabilities;
•• HN ability to handle the additional
workload; and
•• HN ability to fund the work.
• Key civil engineering planning
considerations for transition of engineer
tasks to the CCA for contractor execution
include the following:
•• CCA management and contract
funding;
•• Security of contractor personnel;
•• Status of contractors in the HN after
US forces redeploy; and

a. Duties and Taxes. The SOFA and the
HNSA should address the status of USG
contractors. The Department of Defense is
increasingly dependent on US contractors for
support in joint operations for maintenance
of equipment, logistic services, and
construction of facilities. This aspect is
especially important with the use of civil
augmentation programs (e.g., LOGCAP,
CONCAP, and AFCAP). The SOFA and
HNSA should be written to avoid import
and export duties; value-added taxes on
goods imported, exported, or acquired in
country by or on behalf of the United
States; and HN taxes on corporations
should be waived. These duties and taxes
would be paid for from limited operational
funds and thereby reduce support to the
operations.

•• CCA relationships in the HN with
b. Host Nation Labor and Materiel.
respect to the CINC and the US Access to the HN labor, materiel,
ambassador.
infrastructure, and services should be
delineated in the HNSA. Balance between
reducing costs to the United States and hyper7. Host Nation Considerations
inflating the local economy is an essential
There are a number of HN considerations consideration. In consultation with the CMO
in planning for joint and multinational officer, the joint force engineer and staff
operations. Communications, interoperability should take measures to avoid exposing HN
of varying capabilities, and culture must personnel to possible HN liability, such as for
be addressed. Interpreters and advisory environmental management.
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c. DOD Civilians and Contractor
Personnel. Just as contractor costs are an
important consideration in HNSA, so is the
treatment of DOD civilians and US contractor
personnel in the SOFA. If the treatment of
DOD civilians and US contractor personnel
is not adequately addressed in the SOFA, there
will be increased risk of disruption to
operations. Therefore, the SOFA should
address the treatment afforded to DOD
civilians and US contractor personnel.
d. Quality Control. The joint force
engineer and staff should ensure that quality
control inspections are performed on
contractor work. The Service whose facilities
are under construction or repair should
provide qualified construction quality
assurance evaluators due to their experience
and knowledge of the mission to be supported
by that facility.

should be documented and validated by
both US and HN personnel. Use of
photographs and a brief narrative to record
actual conditions before and after US
possession is recommended. Acknowledgement
of the conditions prior to use by a
representative of the HN is also recommended
whenever possible. This will greatly reduce
disputed claims for damages by the HN.
Modifications to these facilities should be kept
to a minimum. Any modifications should be
coordinated with and cleared by the HN prior
to the beginning of any work. (Refer to
DODD 2010.9, Mutual Logistic Support
Between the United States and Governments
of Eligible Countries and NATO Subsidiary
Bodies).

9. Humanitarian and Civic
Assistance

In humanitarian and civic assistance (HCA)
facilities projects, joint force engineer units
may work with HN government agencies
to repair or improve infrastructure and
public facilities. HCA programs are
Condition of the facilities (e.g., physical, specifically authorized under title 10, United
environmental, and aesthetic) prior to use States Code (USC), section 401 and are

8. Use of Host Nation
Government-Owned
Facilities

WATER, WATER EVERYWHERE
A task force construction command of eight engineer units, the advance
echelon of the 5202d Engineer Construction Brigade, was organized on 1
February [1944]. . . . Their mission included installing floating bridges, clearing
streets, rehabilitating and operating the municipal water and electrical systems,
fighting fires, and demolishing unsafe buildings.
On 6 February, the task force moved into northern Manila with its first priority
the rehabilitation of the water supply system to see the city through the
remainder of the year’s dry season. Fortunately, the engineers reached the
reservoirs before the Japanese could destroy them. But because of battle
damage and years of neglect, the water supply pipes had thousands of leaks,
making them unreliable. Establishing water supply points for soldiers and
civilians, even while fighting was raging in the city, the engineers and rehired
water system employees were able to keep water distributed throughout the
city while they repaired or replaced the pipes.
SOURCE: Barry W. Fowle, Ed.
Builders and Fighters, the US Army Engineers in World War II, 1992
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As part of HCA, Navy SEABEEs conduct rudimentary repairs to a road and
bridge following a catastrophic flood in Honduras.

designed to provide assistance to the HN
populace normally in conjunction with
military exercises and operations. They are
usually planned well in advance and are part
of a geographic combatant commander’s
theater engagement plans. They are usually
not in response to disasters, although HCA
activities have been executed following
disasters at the direction of the geographic
CINC. Specific engineer activities for which
HCA funds can be used include construction
of rudimentary surface transportation systems;
water well drilling; construction of basic
sanitation facilities; and rudimentary
construction and repair of public facilities.
Consult servicing legal personnel for advice
on the legal implications in the application of
HCA.

10.

Foreign Humanitarian
Assistance

In support of disaster relief efforts, the UN
and the DOS’s OFDA in the USAID may
generate requirements for DOD assistance.
FHA programs focus on the use of DOD
excess property, emergency transportation
support, disaster relief, or other support
as necessary to alleviate urgent needs in a
host country. While all elements of the joint
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force are focused on providing immediate
humanitarian assistance (HA) to avert the loss
of life, the civil engineering contribution is
focused on projects that open LOCs and
provide shelter, water, and the infrastructure
to support life. The joint force engineer and
staff must work closely with their servicing
legal office and through the CMOC with
representatives of the HN and US embassy
country team to formulate effective civil
engineering support to the disaster relief
efforts.

11.

Multinational Engineering
Planning Considerations

Working within an alliance or coalition may
cause unique challenges for the JFC. The
joint force engineer and staff must
determine what civil engineering support
can be provided by other participating
nations, what civil engineering support will
be required from US forces by the
participating nations, and what the overall
facility requirements will be for the
multinational force (MNF). The following
aspects are important considerations in
planning civil engineering support to
multinational operations.
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capability. In those cases, the joint force
a. Capabilities. The engineering
engineer and engineer staff should plan
capabilities of contributing partner nations
to provide those forces with civil
often differ based on doctrine,
engineering capabilities as required.
organization, training, leader development,
equipment, history, and budget. The joint
b. Integration. The basic challenge in
force engineer and the engineer staff must be
aware of the differences in these capabilities multinational operations is the effective
and consider these differences when assigning integration and employment of all assets
toward the achievement of a common
missions and conducting operations.
objective. The objective can be achieved
• Where participating forces have the through unity of effort despite disparate
capability for advanced construction, capabilities, equipment, and procedures. The
those engineering forces can be assigned following aspects should be considered in the
major projects in support of the overall planning process.
MNF. Those engineering forces will also
• To reduce disparities among allied and
likely be able to support their own civil
coalition forces, engineering standards
engineering support requirements.
should be established and a certification
process developed. These standards
• Some allies or coalition partners may not
should include standards of materials as
have advanced engineering capabilities.
well as training, equipment, and
Missions assigned to those engineering
forces should be consistent with their
procedures.
capabilities. The joint force engineer and
• When operating in an alliance, there are
staff should anticipate the requirement to
cases where international standardized
augment those engineering forces.
agreements (ISAs) may already exist.
For example, in North Atlantic Treaty
• In some cases, a participating allied or
Organization (NATO), the United States
coalition force may lack an engineering
KUWAITI RECONSTRUCTION
Within weeks of the Iraqi invasion of Kuwait, as US forces in Saudi Arabia
reinforced Operation DESERT SHIELD, some US and Kuwaiti officials were
already turning their attention to the period after Kuwait’s liberation. They
recognized early that careful planning would be crucial to the recovery of that
nation and the restoration of its government. Although the United States had
a long history of providing humanitarian assistance to other countries, this
situation was unique: Kuwait had many well-educated, qualified individuals
to direct the effort and the financial resources to pay for what it needed and
wanted. Although US military leaders were initially reluctant to take on major
responsibility for the Kuwait recovery effort, they ultimately recognized that
the Department of Defense was the only agency that could provide the level of
assistance that the Kuwaitis required. Army civil affairs personnel and the US
Army Corps of Engineers, in particular, provided the Kuwaitis with invaluable
assistance in planning the emergency response effort and helping ensure its
success.
SOURCE: Janet A. McDonnell
After Desert Storm: The US Army and the Reconstruction of Kuwait, 1999
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is party to a number of standard NATO
agreements. In addition, the United
States has signed other ISAs, such as the
American, British, Canadian and
Australian Standardization Program (US
Army), Air Standardization Coordination
Committee (US Air Force), and Navy
Field Z (US Navy), which require
implementation as an allied common
approach to conducting military
engineering. These ISAs are authoritative
directives for implementation by US
forces and forces of other signatory
nations operating as part of an alliance.
For additional information on
multinational logistic operations, refer
to JP 4-08, Joint Doctrine for Logistic
Support of Multinational Operations.
• Standards and agreements are more
difficult to establish and implement when
operating within a coalition, as these are
typically arranged in short timeframes for
limited purposes. Usually, there is little
time before deployment to establish these
standards and agreements.
• Identified civil engineering shortfalls
should be satisfied by either bilateral or
multinational support agreements prior
to the deployment of forces to the
operational area. This aspect will
require detailed coordination between
prospective forces and the MNF.

For additional information on multinational
operations, refer to JP 3-16, Joint Doctrine
for Multinational Operations.

12.

Interagency Cooperation
and Coordination

Many operations involving US forces will
also involve other USG agencies, as well as
numerous NGOs, IOs, and regional
organizations. Cooperation with these
organizations also brings certain challenges
to the JFC and joint force engineer and staff.
a. US Government Agencies. The JFC
will be required to coordinate with USG
agencies in order to achieve overall US
objectives. These agencies bring with them
certain capabilities and funding for
activities that can support the JFC’s
mission objectives. Both DOS and USAID
coordinate with NGOs and HN agencies to
fulfill tasks and activities in support of US
objectives. The JFC and joint force engineer
and staff should coordinate with DOS and
USAID to deconflict civil engineering efforts
within the HN. In addition, the use of NGO
or HN resources may reduce the civil
engineering support required from the joint
force.
• In many cases USAID funds civil
engineering projects within the HN. This
funding is conducted to both mitigate
wartime or disaster situations as well as
to bolster the HN economy. A lack of
coordination between the joint force and
the USG agencies could result in
duplication of effort.

c. Employment. After a determination of
the civil engineering tasks required to achieve
the objectives, specific engineering tasks
should be assigned to specific element(s) of
the MNF based on an assessment of the
• Coordination with the USG agencies
capabilities of each nation’s forces. If there
enables the joint force to leverage NGO
are several elements that can complete a
or HN assets in support of projects for
particular task, consideration should be given
which the joint force does not possess
to assigning the task in a manner that ensures
sufficient resources or capability.
that all capable elements of the MNF can make
a meaningful contribution to the desired end
b. Regional Organizations. Regional
state.
organizations are usually equipped with the
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resources and expertise to participate in opportunity for deliberate planning. In CAP,
complex interagency operations. In this the joint force engineer has two supporting
respect, civil engineering projects can be more missions:
thoroughly planned and resourced for
execution; however, support to these
• Provide civil engineering support as part
organizations must be planned carefully.
of a joint force; and
Statutory restrictions on support from foreign
organizations and governments should be
• Provide civil engineering support to
addressed prior to the operation.
USACE in its role as the lead planning
and operating agent for Emergency
For additional information on interagency
Support Function (ESF) 3, “Public Works
coordination, refer to JP 3-08, Interagency
and Engineering,” under the FRP.
Coordination During Joint Operations.
c. Coordination of Civil Engineering
13. Civil Engineering Support Missions in Support of DSO. A JTF may
be established by the supported combatant
to Domestic Support
commander for major and catastrophic
Operations
disasters. For DSO, mission planning takes
The Department of Defense has the place within the FEMA disaster field office
capability to rapidly respond to a broad range (DFO). Requests for military support at the
of emergencies within the United States and DFO are processed through the defense
its territories. The Department of Defense coordinating officer (DCO), the military
provides self-deploying, self-sustaining official specifically designated to orchestrate
forces with a wide variety of skills and DOD support. The DCO is the single point
equipment, including engineer forces that of contact in the field for coordinating and
play an essential role in domestic support validating the use of DOD resources
(excluding support provided by USACE in
operations (DSO).
its role as the lead planning and operating
a. Authorities Governing DOD Support agent for ESF-3, “Public Works and
to DSO. In major disasters, state and local Engineering,” under the FRP). As with the
governments can be overwhelmed by the other ESF agencies, USACE coordinates its
magnitude of the damage. In support of civil requirements for DOD support (e.g., joint
authorities, the Department of Defense can force civil engineering support) through the
provide support to state and local DCO. The DCO coordinates requirements
governments. (See DODD 3025.1, Military for DOD support with the combatant
Support to Civil Authorities [MSCA]). In commander and subordinate JFC for
emergencies, there are several laws, execution. Mission requirements are usually
executive orders, and plans that may developed with the other ESF representatives
engage DOD assets in response to civil and are executed in support of their missions.
emergencies. The most prominent of these
d. Planning Considerations for Civil
plans is the Federal Response Plan (FRP),
which is executed under the Robert T. Stafford Engineering Support to DSO. Civil
Disaster Relief and Emergency Assistance Act engineering planning is focused on taking
(Public Law 93-288) and managed by FEMA. immediate actions to save lives and
property, assisting in stabilizing the disaster
b. Civil Engineering Mission in Support area, and withdrawing as quickly as
of DSO. Given the nature of disaster possible. As the DOD lead planning agent
operations in the United States, there is little for ESF-3, USACE develops OPLANs for its
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standing FRP missions. Joint force civil
engineering planners should focus on
planning considerations for rapid deployment
of engineer units to meet immediate needs for
saving lives and property, conducting
missions to stabilize the situation in the
disaster area, and providing engineering
support to the joint force. Specific planning
considerations include the following:
• Planning for civil engineering immediate
response actions should include the
following:
•• Civil engineering support requirements
for emergency infrastructure repairs (e.g.,
emergency power and road clearing
operations).
•• Time and routes for movement to the
disaster area.
•• Status of communications infrastructure
in the disaster area.
•• Possible requirements for military
tactical bridging assets.

•• Access to real estate in the disaster
area to support joint force beddown and
operations.
•• Civil engineering requirements for
support to deployed forces.
•• Need for protective equipment for
operating in a contaminated environment
due to NBC contamination or other
environmentally threatening event.
•• Coordination with the DCO for
support to USACE’s ESF-3 missions.
•• Available imagery of the disaster area.
•• Information from disaster models run
by FEMA and USACE.
• Planning for civil engineering recovery
missions and redeployment should
consider the following:
•• Duration of civil engineering support
for deployed forces.

OPERATION ALASKAN ROAD
The individual readiness training (IRT) program is managed by the Assistant
Secretary of Defense (Reserve Affairs) and allows the military to conduct
realistic training that may not otherwise be affordable or available. Department
of Defense-provided funds can only be used for cost over and above training
expenses. Participating units must contribute their normal or planned training
dollars for operating and maintenance expenses in the project. The projects
must meet valid warfighting training requirements for military forces
participation. The best example of an IRT project is Operation ALASKAN ROAD
on Annette Island, Alaska. Operation ALASKAN ROAD is a joint military and
community project to construct a 14-mile road on Annette Island linking the
town of Metlakatla to the north end of the island where a new Alaskan State
Ferry Terminal will be established. This will dramatically improve access to
Annette Island, especially during the winter months.
VARIOUS SOURCES
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•• Transition from military engineering
forces to CCA contracting capabilities.

14.

Individual Readiness
Training

•• Requirements for debris clearance,
Historically, the Department of Defense has
removal, reduction, and disposal.
performed infrastructure development work
in developing countries. However, no
•• Potential need for emergency shelter legislation existed to authorize similar
beyond that provided by state resources. domestic work. In 1993, Congress established
the Civil-Military Cooperative Action
•• Coordination with the DCO for Program funding — title 10, USC, section
support to USACE’s ESF-3 missions.
2012.
•• Establishment of end state for the joint
force civil engineering forces.

III-23

Chapter III

Intentionally Blank

III-24

JP 4-04

CHAPTER IV
CIVIL ENGINEERING SUPPORT OPERATIONS
“In two years of war in Korea, no single factor has so seriously handicapped
Fifth Air Force operational capability as the lack of adequate air facilities.”
Robert Futrell, The United States Air Force in Korea, 1950-1953

1. General
Civil engineering support operations can
encompass both large-scale tasks requiring
detailed design and logistic support as well
as expedient operations in environments
across the range of military operations.
During each phase of an operation from
pre-hostilities to post hostilities and
redeployment, civil engineering support
operations enable joint force mission
success. Civil engineering support is provided
to joint operations such as JRSOI, mobility
and counter-mobility, advanced base
development, JLOTS, force protection, and
post hostilities operations as well as operations
in support of rear area security and base
defense. Support is also rendered to MOOTW
missions, including FHA, disaster relief, and
DSO. Figure IV-1 provides examples of
support that civil engineering forces can
provide within Service specific capabilities
and limitations.
While the execution of civil engineering
operations may be in a crisis response
environment, the employment of
engineering forces requires a high degree
of planning and control in order to
effectively manage the limited civil
engineering resources. Additionally,
engineer-intensive missions require extensive
logistic support for materiel, fuel, equipment,
and contract operations, all of which may
involve substantial lead times, funding, and
transportation. While civil engineering forces
are capable of rapid deployment by air,
facilitated by the use of organic specialized
teams and kits, follow-on units and their
equipment may require transportation by

sealift due to the heavy equipment and may
require the use of war reserve materiel stocks.

2. Civil Engineering Support
During Phases of a Joint
Operation
Civil engineering support should be
planned and executed to meet the
requirements of each phase of a campaign or
major operation. Phasing assists the JFC and
joint force engineer in defining the civil
engineering support requirements in terms of
forces, resources, and time. The primary
benefit of phasing is that it helps achieve
the major objectives by planning
manageable subordinate operations. The
joint force engineer and staff must determine
how civil engineering support operations can
be effectively executed in support of all phases
of joint operations.
a. Deter/Engage. Civil engineering support
operations during deter/engage are those tasks
that prepare the operational area for joint
forces. Successful accomplishment of civil
engineering support is essential to maintain
the schedule for force deployment and
employment, as contained in the OPLAN and/
or OPORD and TPFDD documents.
• One of the principal civil engineering
tasks during deter/engage is to establish
advanced bases. Deployments, no matter
the scope or scale, require the
establishment of advanced bases for the
reception, beddown, and employment of
personnel, equipment, and logistics.
Engineers may also be tasked to establish
intermediate staging bases (ISBs) in
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CIVIL ENGINEERING SUPPORT OPERATIONS
Base camp and facility construction, operations, repair, maintenance,
and recovery
Construction and operational support to aerial ports of debarkation,
seaports of debarkation, air bases, and naval bases
Construction, improvement, and maintenance of lines of
communications
Utility systems development, operation, maintenance, and repair
Force protection construction planning, construction, and operations
Fire protection, inspection, and response
Disaster preparedness planning, response, and support to
consequence management
Explosive ordnance disposal operations and mission support
Camouflage, concealment, and deception
Snow and ice removal
Base denial
Rapid runway repair
Construction of refugee center and internally displaced persons
camps
Environmental engineering support operations
Specialized and technical engineering support operations (e.g., fire
protection, NBC support (within Service limitations) including
disaster preparedness planning, explosive ordnance disposal,
planning, design, contract support, and engineering laboratories)
Real estate acquisition

Figure IV-1. Civil Engineering Support Operations

support of the advanced bases. While
these bases may be identified in OPLANs
and OPORDs, final placement of bases
will depend on an evaluation of mission
requirements, threat level, supporting
infrastructure, expected duration of the
deployment, and specific weapon system

IV-2

requirements. Support could be required
by ground maneuver forces, naval
vessels, aircraft, space support, or
information systems.
• Advanced base development relies on the
resources made available from pre-
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positioned sources, HN agreements, local
contracting for existing facilities and
infrastructure, allied and coalition
assistance, and deployed specialized
teams and equipment. These resources
can include billeting sets, vehicles, power
generation systems, and consumable
supplies. Despite varying levels of
capability, all engineering forces can
conduct basic support operations to
include power generation, potable water
supply, and support to mobility
operations. Initial engineer operations
to establish advanced bases and ISBs are
listed in Figure IV-2.
b. Seize Initiative. The seize initiative
phase entails the movement and buildup of a
decisive combat force in the operational area.
Civil engineering support operations during
the seize initiative phase focus on providing
the support, facilities, and infrastructure
systems necessary to move, receive, and
beddown deploying forces. These operations
occur not only in the operational area, but
also at locations within CONUS and at en route
support sites.

• Joint Reception, Staging, Onward
Movement, and Integration
•• JRSOI consists of receiving
personnel, material, and equipment in
theater and assembling them at
designated staging sites; moving these
units within the operational area; and
integrating this capability into a military
force ready to accomplish the assigned
mission. Transportation and support
infrastructure strongly influence the
ability to rapidly execute JRSOI. A
robust infrastructure of modern air and
seaports, highways, railroads, and inland
waterways greatly expedites the flow of
forces, equipment, and logistic support.
A lesser-developed or austere
infrastructure can impede JRSOI, thereby
slowing the deployment of the forces in
the CINC’s concept of operations, and
may require an early deployment of
support capabilities such as port opening
teams and engineering units.
•• Civil engineering supports JRSOI
through a variety of means, including

INITIAL BASE DEVELOPMENT OPERATIONS
Develop and establish water supply points, field latrines, and
sanitation systems
Provide mission-essential electrical power
Establish basic physical defensive and force protection
construction support measures
Establish fire fighting and protection capability
Establish operations support , e.g., mobile aircraft arresting
systems
Prepare site plans for facilities, billeting, roads, and utility systems
Figure IV-2. Initial Base Development Operations
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An Army bridging company positions pontoons.

improving or constructing airports,
seaports, highways, railroads, bridges,
tunnels, and communications
infrastructure. Civil engineers can also
perform expedient repairs to battle
damaged JRSOI infrastructure and
support systems. As an example, each
of the Services (within their limitations
and training) can perform soil
stabilization and bituminous paving in
order to return an MSR to operational
condition. If these repairs are expedient

in nature, subsequent operations may be
required to restore the JRSOI supporting
infrastructure to fully capable status.
For additional information on JRSOI,
refer to JP 4-01.8, Joint Tactics,
Techniques, and Procedures for Joint
Reception, Staging, Onward Movement,
and Integration.
• Joint Logistics Over-the-Shore
Operations. JLOTS operations are

Army equipment is offloaded across a temporary floating “causeway” made up of
Navy lighterage causeway sections installed by Navy amphibious construction
battalion SEABEEs.
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logistics over-the-shore operations
conducted by forces from two or more
Military Services. JLOTS operations are
conducted over unimproved shorelines,
through fixed ports not accessible to deep
draft shipping, and through fixed ports
that are inadequate without using JLOTS
capabilities. The establishment of JLOTS
capability requires a period of preparation
and facility installation that will precede
the initiation of JLOTS operations.
Typical civil engineering support
activities in support of JLOTS operations
are shown in Figure IV-3.
For additional information on JLOTS
operations, refer to JP 4-01.6, Joint
Tactics, Techniques, and Procedures for
Joint Logistics Over-the-Shore (JLOTS).

• Real Property Support to Joint
Operations
•• Civil engineering support operations
facilitate the acquisition, preparation,
operation, repair, and recovery of real
property assets. Real property assets
include land, buildings, structures, utility
systems, and equipment attached to and
made part of the building. Examples in
the operational area include HN ports,
airfields, support bases, and buildings
allocated for use by deploying forces.
Figure IV-4 lists typical real property
support to joint operations.
•• Logistics planning elements,
including civil engineers, develop the
contracts, leases, and support agreements

CIVIL ENGINEERING SUPPORT TO JOINT
LOGISTICS OVER THE SHORE OPERATIONS
Conduct beach reconnaissance
Perform hydrographic surveys
Conduct and document baseline environmental survey
Establish and maintain lighterage and amphibious discharge sites
Establish and maintain beach roadways, landing pads, and storage
areas
Install and maintain bulk fuel and/or water systems and storage
points
Prepare beach interfaces for amphibious systems
Clear obstacles
Figure IV-3. Civil Engineering Support to Joint Logistics Over-the-Shore Operations
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REAL PROPERTY SUPPORT
TO JOINT OPERATIONS
Site surveys, baseline environmental surveys, facility inspections,
and topographic assessments
Clearing, grading, and stabilization of sites and roads
Construction and/or erection, maintenance,
and and
repair
of of
and maintenance
repair
temporary facilities and relocatable structures
Recovery, repair, and improvement of vacant or abandoned
facilities
Establishment and connection of utility systems to temporary
facilities
Removal of trash, garbage, and human waste to maintain sanitary
conditions
Contingency contracting for real estate, construction, base
support, and facility improvement efforts
Force protection and survivability improvements
Post-use cleanup, waste removal, and asset turnover
Comparison of existing site maps to actual conditions and
incorporation of changes as appropriate (e.g., development of asbuilt record drawings)

Figure IV-4. Real Property Support to Joint Operations

necessary to secure real property assets
required for mission support. Once
assigned real property assets, Service
component commanders are responsible
for the management, use, maintenance,
and disposal of these assets. Disposal
of these assets may require varying levels
of reconstruction, waste recovery, and
environmental cleanup. The terms and
conditions of use, maintenance, and
disposal should be established prior to
the acceptance of the real property assets.
c. Decisive Operations. Despite the shift
of operational focus that occurs during this
phase of an operation, civil engineering
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support mission to sustainment is essential
to the success of joint operations and the
overall mission. Specific civil engineering
operations can also be executed in support of
base defense, force protection construction
support, and battle damage repair. The intent
of these operations is to enhance the
survivability of deployed forces, support
mission execution, and accomplish
operational objectives.
• Sustainment includes the civil
engineering support activities required
for effective operation of advanced bases,
LOCs, ISBs, and other civil engineering
support activities. Sustainment
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operations build upon the initial tasks
by improving and expanding basic
systems, thus enhancing mission
capability and quality of life. Examples
of essential civil engineering support to
sustainment activities include installing
central power plants, contracting base
service support, replacing field latrines
with dedicated portable assets, and
implementing quality of life
improvements to billeting areas. Civil
engineering support to sustainment
operations may also entail replacing bare
base tents and other equipment with more
robust temporary structures. These
structures can be acquired, installed and
operated by deployed engineering units
or through contingency contracting
procedures.
• Base Defense and Force Protection.
Beyond the requirements to operate and
sustain advanced bases, civil engineering
operations support base defense and force
protection construction support activities
during all phases of an operation. Figure

IV-5 contains notional work priorities for
civil engineering support operations for
base defense. Civil engineering
operations also accomplish specific
requirements for area damage control
(ADC) in support of base defense. ADC
includes the measures taken before,
during, and after hostile action or natural
and accidental disasters to reduce the
probability of damage and minimize
adverse effects. Plans for base
construction and operations must
consider ADC requirements. Plans for
ADC should also include the joint force
capabilities and a summary of potential
threats against the advanced base.
For additional information on base
defense, refer to JP 3-10.1, Joint Tactics,
Techniques, and Procedures for Base
Defense Operations.
• Battle Damage Repair. Civil engineers
have the primary responsibility for
battle damage repair of the various
systems and support facilities required

WORK PRIORITIES IN BASE DEFENSE

Construction and emplacement of obstacles and barriers
Hardening of structures and shelters
Protecting utility systems and establishing redundant
capabilities
Camouflage, concealment, and deception measures

Figure IV-5. Notional Work Priorities in Base Defense
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to sustain, maintain, and restore base
operations. Battle damage repair also
includes operations to clear MSRs and
LOCs, repair JRSOI infrastructure,
recover JLOTS systems, and restore
other essential infrastructure. Battle
damage repair should be limited to the
minimum essential repairs required to
return the essential service, equipment,
or facility back to adequate service
capable of accomplishing the mission.
As such, the repairs may be improvised,
carried out in a battle environment, or
involve the use of specialized equipment
(e.g., rapid runway repair sets). If
possible, repair priorities should be
developed and coordinated prior to
hostilities. HN facilities and real estate
should be restored as closely as possible
to the existing condition prior to use
before turnover to the HN. The joint
force engineer, in concert with the joint
force J-4 and J-3, develops and prioritizes
the list of requirements and monitors
repairs. Notional battle damage repair
priorities are listed in Figure IV-6.

d. Transition. The transition phase of a
campaign or major operation represents
transitions from war to peace; from militaryled operations to predominantly civilian-based
activities; and from planned operations to a
fluid set of situational priorities. Transition
operations require coordination and
cooperation to ensure that plans and ongoing
operations are adjusted and that the shift
towards support of the other instruments of
national power occurs smoothly. Civil
engineering operations in support of
transition occur in conjunction with the
mission to sustain the force, operate bases,
and engage in force protection construction
support. Civil engineering support operations
may include those listed in Figure IV-7. Civil
engineering support operations should be
integrated within the overall post hostilities
mission. These elements can include
interagency organizations, such as DOS, and
other organizations including NGOs and IOs
(e.g., International Red Cross). With the
transition to post hostilities and termination
of military presence, formal documentation of
the process and decisions with the appropriate

NOTIONAL BATTLE DAMAGE
REPAIR PRIORITIES
Command Posts and Operations Centers
Runways, ports, piers, and mission-essential roads
Mission-essential infrastructure fuel systems and munitions
infrastructure
Critical utility systems water, electrical power, and
communication systems
Defensive positions, obstacles, barriers, and shelters
Operational maintenance and repair facilities

Figure IV-6. Notional Battle Damage Repair Priorities
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CIVIL ENGINEERING SUPPORT
TOTRANSITION OPERATIONS

Termination of support contracts
Turnover of facilities and real estate
Reconstitution of advanced bases, staging areas, and recovery
of war reserve materiel assets
Contingency contracting (e.g., civil augmentation programs)
Cleanup of contaminated sites and waste disposal areas
Construction of relief centers and camps for dislocated
civilians
Repairing civil infrastructure damaged by US military
operations
Construction of redeployment facilities, (e.g., wash racks and
warehouses)
Minefield marking and clearance
Port surveys and port clearance
Development and production of topographic products
Construction of foreign humanitarian assistance and
humanitarian and civic assistance projects

Figure IV-7. Civil Engineering Support to Transition Operations

approval authorities is essential. The joint
staff legal counsel should review all staffing
actions to ensure consistency with applicable
US and HN law and theater direction and
policies, especially legal issues involving
funding and resources.

3. Military Operations Other
Than War
MOOTW are generally unified actions
that integrate joint, interagency, and
multinational operations to achieve the
strategic end state. MOOTW encompass a
variety of military operations as shown in

Figure IV-8. A distinct characteristic of
MOOTW is the potential for both
noncombat and combat operations by the
joint force. MOOTW can also occur within
the United States and its territories. Civil
engineering operations will play an
important role due to the substantial
requirements (e.g., shelters, facilities, and
basic utility systems) not only to sustain
the force, but also to support humanitarian
needs. Effective engineer liaison with all
involved military units and civilian agencies
is critical to the successful conduct of
MOOTW.
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RANGE OF MILITARY OPERATIONS

Combat

Military
Operations

General
US Goals

Representative Examples

War

Fight and Win

Large Scale Combat Operations
Attack / Defend / Blockade

Deter War
and
Military
Resolve
Conflict
Operations
Other Than
War

Noncombat

Promote Peace
Support US Civil
Authorities

Peace Enforcement
Counterterrorism
Show of Force and Raids
Peacekeeping
Noncombatant Evacuation Operations
Nation Assistance
Counterinsurgency
Freedom of Navigation
Counterdrug
Humanitarian Assistance
Protection of Shipping
US Civil Support

Figure IV-8. Range of Military Operations

a. MOOTW in Foreign Locations. The
preponderance of civil engineering support
operations conducted in support of MOOTW
will be conducted in foreign locations.
Operating in these locations can significantly
impact the engineer mission in terms of
logistics, cooperation with HN, legal
implications, and force protection
requirements. Civil engineering support to
principal foreign MOOTW may include the
following:

disease, hunger, or privation. Typical
FHA engineer missions are listed in
Figure IV-9. FHA support provided by
US forces is generally limited in scope
and duration and is intended to
supplement or complement efforts of HN,
government agencies, NGOs, and IOs.
US military forces may be the only
organization in the operational area capable
of providing assistance. US military forces
transition FHA support to civilian authorities
as soon as possible. Requests for military
support, including civil engineering
support, should continue to be initiated
and coordinated through the CMOC.

• Foreign Humanitarian Assistance. FHA
operations relieve or reduce the results
of natural or manmade disasters or other
endemic conditions such as human pain,

For additional information on FHA
operations, refer to JP 3-07, Doctrine
for Military Operations Other Than War,
and JP 3-07.6, Joint Tactics, Techniques,

For additional information on MOOTW, refer
to JP 3-07, Joint Doctrine for Military
Operations Other Than War.

IV-10

JP 4-04

Civil Engineering Support Operations

CIVIL ENGINEERING SUPPORT TO FOREIGN
HUMANITARIAN ASSISTANCE OPERATIONS
Clearing debris
Construction of relief centers and camps for dislocated civilians
Sanitation
Potable water production and distribution
Emergency power and lighting
Restoring public facilities and transportation routes
Re-establishing rudimentary utilities
Support to urban search and rescue
Construction of temporary facilities

Figure IV-9. Civil Engineering Support to Foreign Humanitarian
Assistance Operations

and Procedures for Foreign Humanitarian
Assistance.
• Humanitarian and Civic Assistance.
HCA programs, under title 10, USC,
section 401, are separate and distinct

programs from FHA. HCA are
preplanned activities conducted in
conjunction with military operations and
exercises. These operations typically
fulfill a unit-training requirement that
incidentally creates humanitarian benefit

JTF 160 “OPERATION SEA SIGNAL”
From August 1994 to February 1996, engineers from the Army, Air Force, Navy,
and Marine Corps deployed to Naval Station Guantanamo Bay, Cuba, in support
of Operation SEA SIGNAL, [Joint Task Force] JTF 160. JTF 160 was tasked
with the processing, billeting, and sustainment of over 40,000 Cuban and
Haitian migrants awaiting repatriation or parole to the United States. Operating
under the centralized planning control of the J-4 [Logistics Directorate]
engineering staff, the Service engineers carved out migrant communities from
the rock- and cactus-strewn landscape. The migrant communities, built by
military engineers and migrant volunteers, featured hard backed billeting tents,
tension fabric structure community centers, concrete masonry block
bathhouses, and large recreation areas. The engineers also established military
support camps for 7,000 deployed personnel, logistics yards, and utility support
systems. Significant events included a 10-mile long water distribution pipeline,
over 900,000 square feet of covered storage space, and three 1 million gallon
waste water evaporation lagoons.
SOURCE: JTF 160 After Action Report, August 1996
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to the local population (i.e., training and
skills development). Civil engineering
operations in support of HCA include
the following categories of support:
•• Construction of rudimentary surface
transportation systems;
•• Water well drilling and construction
of basic sanitation facilities;
•• Rudimentary construction and repair
of public facilities (e.g., schools, medical
clinics, community centers, etc.);
•• Training and skills development of
HN personnel; and
•• Site surveys and development of
construction plans.
For additional information on HCA,
refer to JP 3-07.1, Joint Tactics,
Techniques, and Procedures for Foreign
Internal Defense.
• Peace Operations. Peace operations
encompass peacekeeping operations and
peace enforcement operations conducted
in support of diplomatic efforts to

establish and maintain peace. Military
peace operations are tailored to each
situation and may be conducted in
support of diplomatic activities before,
during, or after conflict. Peace operations
may be of very long duration, such as
the US commitment to the Multinational
Force Observers in the Sinai since 1982,
or more recently, commitments to
Southern and Northern Watch, Southwest
Asia, and NATO peacekeeping
operations. The civil engineer’s role in
peace operations (either peacekeeping or
peace enforcement), typically changes as
the nature of the operation evolves. For
example, peace enforcement operations
in East Timor were initially complex,
multi-faceted relief operations, then
transitioned to a JTF, commanded by a
Service Civil Engineer.
•• These long-term operations require
significant civil engineering support,
especially in the initial phases of a joint
operation. A long-term operation
requires a higher degree of facility
construction and services (e.g., utilities)
in order to maintain morale and quality of
life. As the operation transitions to a
more stable environment, military

VENEZUELA (1999)
In Venezuela on December 15, 1999, torrential rains created massive and
widespread landslides and flooding. The landslides crushed homes,
businesses, schools, vehicles, and people. Entire villages were inundated,
and many vanished altogether. The death toll was estimated as high as 50,000.
Within hours the military organized a military joint task force and embarked
on Operation FUNDAMENTAL RESPONSE, orchestrated by the US Southern
Command. Troops from the Army, Navy, Marines, and Air Force — including
active duty, guard, and reserve units — responded. They moved thousands of
people to safety, transported hundreds of thousands of pounds of food and
medical supplies, and provided sanitary water. The 192nd Support Battalion
deployed with their state-of-the-art 3,000 and 6,000 gallon-per-hour Reverse
Osmosis Water Purification Units. Military units also cleared and repaired
large stretches of roads, opening routes for the recovery efforts.
SOURCE: Disaster in Venezuela: Joint Force Respond,
The Military Engineer, May-June 2000, Issue No. 605, p 71-73)
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engineers can be replaced by including oil spills are situations in which
contingency contracting (e.g., LOGCAP, military support to civil authorities may be
CONCAP, and AFCAP).
required. The US military usually supports
other federal agencies in providing assistance.
•• While engaged in peace operations, Before a military response to a domestic
military engineers may support peace- emergency can be initiated, state and/or local
building tasks. Peace-building consists authorities must request assistance and a
of postconflict actions that strengthen and presidential declaration of a major disaster or
rebuild governmental infrastructure and an emergency must be issued.
institutions in order to avoid a relapse into
conflict. Specific civil engineering
• The predominant form of DOD DSO is
missions could include rebuilding roads,
disaster response under the FRP,
utility systems, and essential infrastructure.
managed by FEMA. Under the FRP,
FEMA is charged with primary
For additional information on peace
responsibility for coordination of federal
operations, refer to JP 3-07.3, Joint
assistance (including military support) to
Tactics, Techniques, and Procedures for
state and local governments. US military
Peace Operations.
forces are generally used to respond to
natural disasters or manmade disasters or
b. Domestic Support Operations. DSO
emergencies in support of affected state
are conducted by US military forces in
and local governments.
CONUS, its territories, and possessions in
support of civil government agencies. (See
• When a disaster exceeds the capabilities
DODD 3025.1, Military Support to Civil
of state and local authorities, the
Authorities [MSCA]). US military forces
Governor will request assistance from the
provide support in response to domestic
President of the United States. When
emergencies that endanger life or property, or
the President directs federal assistance,
that disrupt the usual process of government.
the Director of FEMA will implement the
Natural disasters including hurricanes,
FRP committing the unique capabilities
earthquakes, forest fires, and floods as well
of 12 ESFs to support FEMA during
as manmade disasters or emergencies
federal disaster response. DOD

Marine Corps engineers conduct civil engineering operations in Grenada.
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involvement in disaster relief begins with
a Presidential declaration. FEMA
designates a Federal coordinating officer
to coordinate on-scene Federal effort at
a DFO. Requests best suited for military
assistance are forwarded to the Secretary
of the Army as the DOD executive agent.
The Secretary of the Army will designate
the Director of Military Support
(DOMS) as the executing agent. At
the direction of DOMS and in
coordination with the Chairman of the
Joint Chiefs of Staff, the supported CINC
appoints a DCO to coordinate all DOD
support (except for support provided by
USACE as the lead planning and
operating agent for ESF 3, “Public Works
and Engineering,” under the FRP). In
turn DOMS coordinates requests with the
Chairman of the Joint Chiefs of Staff and
the Office of the SecDef and then directs
the supported CINC to provide the
support requested. The supported CINC
deploys the DCO and may also establish
a JTF to provide support. Relationships
are shown in Figure IV-10.

• Most DOD support is focused on
response operations, with a declining
level of support to recovery operations.
The key DOD objectives are to take
immediate actions to save lives and
property, assist in stabilizing the area,
and withdraw as quickly as possible.
Federal response and recovery under the
FRP focus on two basic areas infrastructure (engineer dominant) and
human services (engineer support).
• Engineers are part of the primary effort
in major disaster response operations.
Engineer operations focus on the
infrastructure response and recovery
missions. Engineers should be among
the first to deploy, as the completion of
engineer emergency response missions
are required in order for other response
organizations to execute their missions.
• In disaster response and recovery
operations, engineer operations are part
of the critical support provided by
USACE and the JTF. Relationships are
shown in Figure IV-11. Upon activation

HURRICANE ANDREW (1992)
Hurricane Andrew hit south Florida on August 24, 1992. In terms of property
destruction, Hurricane Andrew was the worst natural disaster ever to befall
the United States at that time. Hurricane Andrew destroyed $20 billion in
property, demolished 25,000 homes, and seriously damaged another 50,000.
About 175,000 people were left homeless. Soon after the devastation, President
Bush ordered the [Department of Defense] to provide domestic support. The
day after that declaration a convoy of US Army vehicles moved in, delivering
portable kitchens and other supplies. Marines from Camp LeJeune, North
Carolina set up 108 tents and support facilities at Harris Field, which became
home to many who had nowhere else to live. The Army 82nd Airborne and
Florida Army National Guard assisted local law officials providing security to
residents and merchants. The Air Force airlifted 14,000 tons of relief cargo in
the first ten days and 21,400 tons of cargo and 13,500 passengers and flew
724 missions by the end of the support effort.
SOURCE: The Big One: Hurricane Andrew, Miami and El Nuevo Heralds,
book design and editing by Roman Lychowski and Steve Rice
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MILITARY SUPPORT TO DISASTER RELIEF
UNDER THE FEDERAL RESPONSE PLAN
PRESIDENT

SecDef
DepSecDef

GOVERNOR
DIRECTOR OF
FEMA
STATE
EMERGENCY
MANAGEMENT
AGENCY
STATE
COORDINATING
OFFICER

FEDERAL
COORDINATING
OFFICER

CINC
CJCS
DCO
DepSecDef
DOMS
ESFs

CINC
JTF

FCO
ESFs

Request

SECARMY
DOMS

DCO
Disaster Field Office

Tasking

Combatant Commander
Chairman of the Joint Chiefs
of Staff
Defense Coordinating Officer
Deputy Secretary of Defense
Director of Military Support
Emergency Support Functions

CJCS
JOINT
STAFF

Coordination
FCO
FEMA

Federal Coordinating Officer
Federal Emergency Management
Agency
JTF
Joint Task Force
SECARMY Secretary of the Army
SecDef
Secretary of Defense

Figure IV-10. Military Support to Disaster Relief Under the Federal Response Plan

of ESF-3 by FEMA, USACE deploys an
Emergency Response and Recovery
Office (ERRO) to commence planning and
execution of ESF-3 tasking from FEMA.
Under standard FRP procedures, USACE
provides requests for JTF engineer
support to the DCO and subsequently
provides ESF-3 missions for the JTF
engineer units to execute. The most
effective way to coordinate and
effectively manage engineer activities
and assure unity of effort between
USACE, its contractors, and JTF
engineers is for the executing USACE
commander of the ERRO to coordinate
assignment of potential ESF-3 missions
for the JTF with the JTF engineer and
DCO.

• Engineering units from the Military
Services may be involved in DSO.
Typical size units include the Naval
mobile construction battalions, Air Force
Prime BEEF and RED HORSE units,
Army combat heavy engineer battalions,
and battalion- or company-reinforced
task-organized engineer detachments
from Marine Corps engineer support
battalions. Specialized units may include
bridging, water well drilling, power
generation, and water purification units.
Typical DSO civil engineering support
missions are listed in Figure IV-12.
For additional information on DSO,
refer to JP 3-07.7, Joint Tactics,
Techniques, and Procedures for Domestic
Support Operations.
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CIVIL ENGINEERING SUPPORT TO
DISASTER RELIEF UNDER THE
FEDERAL RESPONSE PLAN
FEMA

HQUSACE

DOMS

DIVISION

Area of
Operations

CINC

FCO

DFO

DIV Fwd

JTF

DCO
ESF 3

ESFs

ERRO
Command
Tasking
Coordination

CINC
Combatant Commander
DCO
Defense Coordinating Officer
DFO
Disaster Field Office (FEMA)
DIV FWD Division Forward
DOMS Director of Military Support
ERRO
Emergency Response and
Recovery Office
Emergency Support Function
ESF

ESF 3

ESF 3 (Public Works and
Engineering)
FCO
Federal Coordinating Officer
FEMA
Federal Emergency
Management Agency
HQUSACE Headquarters, US Army Corps
of Engineers
JTF
Joint Task Force

Figure IV-11. Civil Engineering Support to Disaster Relief Under the
Federal Response Plan

4. Specialized Civil Engineering
Support Operations

capabilities (including engineering technical
and contract support) and environmental
support capabilities.

a. In addition to what is considered typical
civil engineering capabilities (e.g., horizontal
b. The following examples of specialized
and vertical construction), each Service has civil engineering capabilities reside in one or
certain specialized civil engineering more of the Services.
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CIVIL ENGINEERING SUPPORT TO
DOMESTIC SUPPORT OPERATIONS
Typical engineering support missions include:
Clearing debris
Re-establishing utilities
Restoring public facilities
Restoring infrastructure
Emergency power and lighting
Sanitation
Potable water production and distribution
Support to urban search and rescue
Construction of temporary facilities
Construction and operation of camps and temporary shelters
Wildfire response and support operations
Environmental assistance - (e.g., oil spill and hazardous
material response)

US Army Corps of Engineers immediate response missions
Conduct power assessments and install emergency generators to
provide emergency power using the 249th Engineer Battalion
(Prime Power)
Clear debris, build temporary shelters, and conduct emergency
repairs to public facilities using contractors

Joint task force engineers may conduct the following
Emergency debris clearance from critical transportation facilities
Emergency repairs to public facilities
Emergency power for critical public facilities

Major infrastructure recovery missions for engineers
include:
Perform emergency debris removal from roads and
transportation facilities
Clear, reduce, and dispose of debris
Provide temporary housing
Provide temporary roofing for housing
Figure IV-12. Civil Engineering Support to Domestic Support Operations
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• Fire Protection — Includes aviation,
structural, rescue and hazardous material
and WMD response.

bulkheads, and other structures to
support seaports of embarkation and
SPODs.

• Explosive Ordnance Disposal —
Includes rendering safe and disposing of
hazardous munitions, response to
improvised explosive device and WMD
incidents, and force protection
assessment support.

• Concrete and Asphalt Production and
Quarry Operations — The erection and
operation of concrete and asphalt
production plants and quarry operations
to support runway, road, and other large
scale concrete and asphalt usage projects.

• NBC Defense — Includes NBC disaster
preparedness planning, training,
response, detection, and decontamination
within Service limitations.

• Environmental Support Operations.
The intent of environmental support
operations is to minimize adverse
environmental impact, ensure the safety
and health of personnel, and reduce postdeployment environmental cleanup.
Typical environmental support
operations are listed in Figure IV-13.
While deployed civil engineering units
may have the capability to provide
environmental support, the use of
contractors is usually required for longterm or large-scale projects.

• Civil-Military Operations — Training,
planning, resource sharing, and heavy
equipment support.
• Construction Contracting, Engineering
Support Contracting, and Engineering
Technical Support — Expedient
support including construction project
design and construction contract
administration (e.g., USACE contracts
for disaster relief operations). Each
Service component also has the ability
to reach back for additional technical
engineering support from a mixture of
engineering service centers, specialized
research and development centers, and
contract resources.
• Facilities
Engineering
and
Management — Engineering support
including comprehensive project
planning, design and management for
maintenance, repair, restoration, and
construction of facilities and
infrastructure.
• Water-well drilling — Includes siting,
surveying, and drilling of water wells.
• Underwater Construction — Includes
site surveying, design, and construction
of underwater projects including piers,
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For additional information on
environmental support, including
regulatory guidance and planning
factors, refer to Chapter VI,
“Environmental Considerations.”

5. Civil Engineering Reporting
a. The JFC requires accurate and timely
information to effectively plan and execute
joint operations in support of the mission. The
JFC requires accurate status on civil
engineering support as part of ensuring
timely logistic support and sustainment of
joint operations. Status of the following civil
engineering support is essential: deployment
of engineering forces and assets; construction
and improvement of LOCs including APODs,
SPODs, and MSRs; force beddown and
construction of advanced bases, base camps,
operations, maintenance, and logistic facilities;
engineer manpower, equipment, and
construction material; and environmental
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ENVIRONMENTAL SUPPORT OPERATIONS
Baseline environmental surveys
Site surveys to determine environmental and cultural conditions
Integration of environmental considerations into plans
Recommendations for non-toxic, environmentally benign material
substitution
Emergency response plans and training
Establishment of solid and liquid waste disposal systems
Establishment of hazardous material distribution centers
Establishment of hazardous waste collection and shipment center
Sampling of water sources for contaminates
Site closure survey, removal of wastes, and excess supplies

Figure IV-13. Environmental Support Operations

conditions. The Service components
generally submit reports to the JFC varying
from daily to weekly, depending on the
situation and established reporting
requirements from the JFC and higher
headquarters. The joint force engineer and
staff provide guidance and collect,
consolidate, and track essential civil
engineering status reports to effectively
monitor execution and recommend changes
to the JFC in a timely manner. The joint force
engineer and staff develop specific format,
contents, and rating systems, based on JFC
requirements and instructions.
b. Important aspects in civil engineering
status reports may include the following:
• APOD construction and improvement —
runway condition, barriers, and
construction projects.

littoral support assets,
construction projects.

and

• LOCs — MSRs, bridges, railroads, and
waterways.
• Force beddown — Advanced base and
ISB status, force protection construction
support, and major projects.
• Engineer manpower — military, civilian,
HN, and contractors.
• Engineer equipment — in-service rates
and critical maintenance.
• Class IV material — quantity reports,
delivery dates, and HN support status.
• Environmental — reportable incidents
and materials.

• SPOD construction and improvement
— port berthing status, beach status,
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CHAPTER V
CIVIL ENGINEERING CAPABILITIES
“Every time I pass a bulldozer, I want to stop and kiss it.”
W.F. Halsey: On Guam, 1945

1. General

2. Army Capabilities

The Military Services have civil
engineering capabilities to support the JFC in
accomplishing a variety of mission
requirements in any environment. An
understanding of the Services’ civil
engineering capabilities allows the JFC and
joint force engineer to tailor the engineer
force to effectively and efficiently
accomplish the mission in support of joint
operations. Engineers can operate effectively
in a joint environment, multinational
environment, and with civilian contractors,
US agencies, NGOs, and IOs. The JFC should
understand joint, multinational, and
interagency engineer capabilities to properly
integrate them into the joint operation. The
joint force engineer is responsible for
providing comprehensive recommendations
to the JFC on the effective employment of
civil engineering forces and capabilities in
support of joint and multinational
operations.

a. Army Engineer Units. Army engineer
units provide an extensive capability to plan
and implement combat, civil, and topographic
engineering missions to support joint and
multinational operations across the range of
military operations. Army engineer units
provide key planning and coordination
support in addition to the abilities to construct,
maintain, and repair facilities, MSRs,
heliports, ports, railroads, bridges, and LOCs,
conduct quarry operations, and perform real
estate, environmental, and facility engineering
functions.
b. Specialized Engineering Capabilities.
The Army maintains a variety of specialized
engineering capabilities (see Figure V-1).
c. Civil Engineering Technical and
Contract Support. USACE is the Army’s
major command assigned responsibility to
execute Army and DOD military construction,

Army engineers assemble a pontoon bridge.
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ARMY SPECIALIZED
ENGINEERING CAPABILITIES
Specialized engineering capabilities may include:
Facilities engineering teams for
real estate acquisition

Engineering diving
operations

Pipeline construction
companies

Quarry operations

Port opening companies

Water well drilling

Railroad support

Dump truck companies

Rear-area operations support

Firefighting

Bridge companies

Utilities operations

Topographic engineering

Figure V-1. Army Specialized Engineering Capabilities

real estate acquisition, and development of the
nation’s infrastructure through the Civil Works
program. With its subordinate divisions,
districts, laboratories and centers, USACE
also has the capability to support civil
engineering operations by providing technical
assistance and contract support to joint forces
deployed worldwide. The relationship
between the supporting USACE district and
the joint force should be specified during the
planning process. For example, in Korea, the
Far East District is in direct support of US
Forces Korea in a contingency. The Army
Environmental Center provides full spectrum
environmental program support and contract
services.
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For additional information on Army
capabilities, refer to Appendix A,
“Engineering Units of the Army,” and
Appendix E, “Contract Construction Agents.”

3. Navy Capabilities
a. Navy Engineer Units. The Naval
Construction Force, organized primarily as
Navy construction engineer (SEABEE) units,
performs both generalized and specialized
construction missions in support of the joint
force, Navy and Marine Corps components,
and other Service components. Naval mobile
construction battalions (NMCBs) possess
robust vertical construction, bridging, and
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Navy SEABEEs constructing berthing facilities.

heavy earth moving capabilities. NMCBs
construct roads for supply routes, extend or
construct airfields, construct ammunition
supply points, install expeditionary airfields,
and provide all types of force beddown and
logistic facilities. Operationally, SEABEE
units can operate as task-organized
detachments. This flexible C2 structure
allows SEABEEs to respond with the right
level of engineering expertise at the right time
in the right place. The NMCB air detachment,
a company-sized team of SEABEEs ready to
deploy in 48 hours, can be task-organized to
meet a specific mission. All equipment and
supplies to support one NMCB and one naval
construction regiment (NCR) headquarters are
being pre-positioned in each maritime prepositioning squadron. The NCF provides
general engineering support to the joint force,
Navy and Marine Corps components, and
other Service components. NCF units are
necessary to reinforce and augment the
Marine Corps’ limited general engineering
capability. The normal employment of the
NCF is as a major subordinate element within
the MAGTF to maximize engineering
capabilities available to the MAGTF
commander.

performing engineering work at the water and
shore interface in support of amphibious
operations or other beach operations.
Amphibious construction battalions (ACBs)
operate and maintain causeway barge ferries,
erect elevated causeway systems (ELCASs),
install the OPDS, install the amphibious
assault bulk fuel and water system, and
provide construction, engineering, camp
services and defense for the Navy support
element (NSE) in support of assault echelon,
assault follow-on echelon, MPF, Navy
logistics over-the-shore, and JLOTS
operations. Underwater construction teams
(UCTs) provide underwater construction
expertise to facilitate port opening or closing
operations and beach and port surveys, in
addition to providing support to OPDS
installation. SEABEEs also possess
specialized capabilities to include water well
drilling, bridging, utilities operations, quarry
operations, and concrete and asphalt paving
operations.

c. Civil Engineering Technical and
Contract Support. NAVFACENGCOM
provides engineer planning and design,
project management, construction, operations
and maintenance, base operations support for
b. Specialized Capabilities. Navy shore based and ocean facilities, and real estate
engineer units have specialized capabilities for and facility engineering. Officer in charge of
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construction (OICC) units can be tailored to
provide contract award and administration,
military or civilian real estate contracting, and
CONCAP supervision during contingency
operations. NAVFACENGCOM has mobile
utilities support equipment teams which
provide temporary or short term utility
support. Technical engineering support for
environmental issues and military engineer
augmentation for joint staffs is also available.
NAVFACENGCOM can provide a wide
variety of technical expertise on amphibious
delivery systems and ocean and deep ocean
facilities (see Figure V-2).
For additional information on Navy
capabilities, refer to Appendix B,
“Engineering Units of the Navy,” and
Appendix E, “Contract Construction Agents.”

4. Air Force Capabilities
a. Air Force Engineer Units. Air Force
units are organized as Prime BEEF or RED
HORSE units, which provide support from
expeditionary civil to general engineering
across the range of military operations. Air
Force engineering units can deploy either as
part of an AEF, or as detached units operating
in support of specific missions and operational
tasking. Prime BEEF forces can conduct
construction, maintenance, repair, fire
protection, NBC (includes disaster
preparedness planning, training, detection,
and decontamination within Service
limitations), force protection, and EOD
operations. RED HORSE squadrons are
organized and deployed for austere,
independent operation, to execute heavy

NAVY CIVIL ENGINEERING TECHNICAL AND
CONTRACT SUPPORT
Engineer planning and design
Project Management
Construction
Operations and maintenance
Base operations support for shore based and ocean facilities
Real estate and facility engineering
Contract Award and administration
Military or civilian real estate contracting
Temporary or short term utility support
Technical engineering support for environmental issues
Expertise on amphibious delivery systems

Figure V-2. Navy Civil Engineering Technical and Contract Support
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RED HORSE engineers can execute heavy horizontal construction projects,
constructing large concrete runways, taxiways and ramps, and roads.

horizontal and vertical construction projects;
site development; construction and repair of
runways, taxiways, ramps, roads, and
revetments; heavy earthwork; and
construction and repair of facilities and
infrastructure. General capabilities shared by
Prime BEEF and RED HORSE include site
surveys, bare base construction using mobility
assets (e.g., HARVEST FALCON and
HARVEST EAGLE), concrete and asphalt
paving, and utility system installation (e.g.,
water, waste, and electrical). RED HORSE
expands on this capability by providing
automatic building machine (k-span) support,
large-scale concrete and paving operations,
heavy horizontal and vertical construction,
water well drilling, water purification, and
quarry operations.
b. Specialized Capabilities. Air Force
engineer units have specialized capabilities to
support all aspects of airfield operations,
including rapid runway repair, installation of
aircraft arresting systems, war damage repair,
and force beddown. Other engineer functions
such as fire protection (e.g., structural, aircraft
crash fire rescue, and hazardous material
response), EOD (e.g., munitions support,
antiterrorism, and civil assistance), and NBC

(including disaster preparedness planning,
training, detection, and decontamination
within Service limitations) are also provided
by deploying civil engineering teams.
Specialized support includes installation and
operation of emergency airfield lighting
systems, mobile aircraft arresting systems,
reverse osmosis water purification, and
munitions storage site construction,
HAZMATs, and initial WMD response.
c. Civil Engineering Technical and
Contract Support. A variety of other
supporting organizations separate from Prime
BEEF and RED HORSE units provide
technical engineering, environmental, and
contract support for the joint force. The Air
Force Civil Engineering Support Agency
(AFCESA) provides technical support,
training, and administers the AFCAP
program. Additionally, AFCESA provides
specialized civil engineer maintenance,
inspection, and repair teams to assess
pavement and runway conditions along with
teams to conduct field maintenance and repair
of specialized equipment. The Air Force
Center for Environmental Excellence
provides a wide range of environmental
program support and contract services.
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For additional information on Air Force zones, roads for supply routes, and small-scale
capabilities, refer to Appendix C, “Engineer construction operations. The Navy provides
Units of the Air Force.”
civil engineering support to the Marine Corps
through NCF units under the operational
control of a MAGTF commander. NCF units
5. Marine Corps Capabilities
are necessary to reinforce and augment the
a. Expeditionary Force. The Marine Marine Corps’ civil engineering capability.
Corps is an expeditionary force-in-readiness.
Marine Corps engineer units are organized
b. Specialized Capabilities. Specialized
primarily to provide combat engineering capabilities of Marine engineers include
support and civil engineering support to the erection of standard bridging and rafting,
three MEFs or smaller task-organized construction of non-standard bridging, mobile
MAGTFs. The engineer force is organized electric power, production and storage of
to accomplish specific tasks of limited potable water, and EOD. Marine engineers
duration. Marine Corps civil engineering is have the capability to construct, improve, and
temporary in nature due to its organization maintain airfields to include those of an
and mission, which focuses on expeditionary expeditionary nature. Marine engineers also
engineering support to the MAGTF. Civil maintain and operate bulk fuel systems.
engineering capabilities include but are not Marine engineers are integrated with their
limited to construction of expeditionary combat elements under the MAGTF concept
airfields, forward operating bases, landing of operations.
For additional information on Marine Corps
capabilities, refer to Appendix D,
“Engineering Units of the Marine Corps.”

6. Construction Contracting
and Engineering Support
Use of construction contracting and
engineering support can play an important
role in support of joint operations. Civilian
construction contractors and HN engineering
support can provide the JFC with a significant
engineering capability to be leveraged as a
force multiplier by allowing the joint force
military engineering units to concentrate on
tasks in high threat areas.

Marine Corps engineer units provide combat
and civil engineering support
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a. Civilian Contractor Support. Civilian
contractor support, under the right
circumstances, provides a tremendous
capability for civil engineering support.
Contractor support can be provided by USbased contractors, HN contractors, or from
other contractors located in the operational
area. Contract support can be used to provide
real estate services and management, technical
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engineering support such as surveys and
designs for complex facilities, and the
construction and operation of facilities and
force beddown.
b. Contract Construction Agents.
Contract administration support is critical
to the expeditious award, efficient
management, and proper funding of design
and construction contracts. USACE and
NAVFACENGCOM are the Department of
Defense’s principal engineer organizations to
plan, design, construct, and acquire facilities
and real estate. Inherent in their mission
support capabilities is a planning and
engineering capability for theater advanced
base and infrastructure development. These
organizations also maintain associated indepth expertise in engineering research and
development. The Air Force also maintains
a limited capability in contract construction
in contingencies as well as facility and real
estate acquisition (in England, Turkey, Spain,
and Israel).
• The DOD construction agents (see
DODD 4270.5, Military Construction
Responsibilities) are USACE,
NAVFACENGCOM, or other such
approved DOD activity.
Their
responsibilities include the design,
award, and management of construction
contracts for projects associated with the
peacetime military construction program.
Overseas, USACE, NAVFACENGCOM,
and the Air Force are assigned specific
geographical areas under DODD 4270.5,
Military Construction Responsibilities.
• The CINC may also use USACE and
NAVFACENGCOM as contingency
CCAs for design, award, and
management of construction contracts in
support of military operations. For
countries where there is no designated
DOD construction agent, the CINC will
usually designate a CCA for support in a
contingency.

• USACE and NAVFACENGCOM also
provide facilities planning, contract
administration, and technical engineering
support to JFCs (e.g., advanced base
master planning, topographic engineering,
force protection engineering, and cold
weather mobility).
• The control and timely use of various
funding sources is paramount to the
effective use of contracting in support of
joint operations. The Army, Navy, and
Air Force can provide contract
administrative teams consisting of both
civilian and military personnel to provide
construction contract support to the joint
force. Contracting officers should be
deployed early in support of a joint
operation to initiate necessary contracts
with US-based, HN, or other contractors
in the operational area.

7. Real Estate
The JFC should establish real estate
acquisition policies and programs in support
of the contingency operations. Real estate
operations involve the acquisition,
management, and disposal of land and
facilities to support joint operations. The
JFC determines what real estate is needed to
satisfy operational requirements. Acquisition
of land and facilities not owned by the USG
is accomplished through assignment,
international agreements such as SOFAs,
memoranda of agreement, leasing from the
HN, or direct leasing from the private sector.
Within the Department of Defense, the
Secretaries of the Military Departments are
authorized to acquire by lease in foreign
countries structures and real property relating
to structures that are needed for urgent military
purposes (see title 10, USC, section 2675).
Real estate planning should be initiated as
contingency plans are developed to identify
land and facility requirements that are needed
in support of joint operations. Real estate
acquisition requires special contracting
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procedures that are performed by USACE,
NAVFACENGCOM, or a designated
executive agent. Deployment of real estate
personnel is essential early in an operation to
ensure that needed land and facilities are
acquired in a timely manner.

8. Civil Augmentation
Programs

(USAMC). An important aspect is that in
peacetime, the LOGCAP contractor
maintains an on-call, preplanned, ready
capability. The contractor demonstrates
readiness through the development of a
worldwide plan, supporting plans to
OPLANs, specific regional plans, and
participation in exercises.

• USAMC Support Contract. The
Civil augmentation programs such as
USAMC support contract provides both
LOGCAP, CONCAP, and AFCAP can
engineering, construction and general
provide worldwide logistic and construction
logistic services. USAMC is supported
support. Civil augmentation programs can
by USACE for engineering and
play a significant role in mission
construction contract administration and
accomplishment by providing the JFC and
by the Defense Contract Management
joint force engineer with additional options
Agency for logistic services contract
and flexibility in achieving timely civil
administration.
engineering and logistic support. Civil
augmentation programs are managed by
• LOGCAP Support Contract. In the
a contract agent and are structured with
operational area, the USAMC Logistics
one contractor responsible for providing
Support Element, who is subordinate to
support that effectively integrates
the senior Army logistics commander in
construction, facility maintenance, and
the operational area, manages the
logistic support to the joint force. For
contract. The contract can support all
example, within an operational area,
DOD components and missions and is a
subcontractors, materiel, and personnel may
cost-plus award fee service contract that
come from many countries within the region.
provides support to the joint force in three
A single contractor prevents multiple agencies
major areas:
and their contractors from bidding against one
another for services and materiel in the
•• Facilities repair and construction;
operational area. Use of civil augmentation
programs requires planning and operational
•• Base operations and maintenance; and
oversight as well as quality control and
assurance to ensure that costs are effectively
•• Logistic services.
controlled, while support is provided
consistent with the JFC’s concept of
b. Navy. The Navy’s CONCAP program
operations.
is a cost reimbursable contract administered
by the Atlantic Division, NAVFACENGCOM.
a. Army. LOGCAP is an Army program The contractor is usually a large construction
funded in peacetime as a component of Army firm, joint venture firm, etc., with international
readiness. LOGCAP is a broad logistic and capability. The contract offers responsive
engineering contingency support contract that engineering and construction capabilities
encompasses all Army preplanned for a wide range of construction missions.
contingency contracts and contingency CONCAP was used for engineering fieldwork
components of contracts. Currently, in Bosnia and for disaster response and
LOGCAP is a cost-plus award fee contract, recovery for Hurricane Bertha at Camp
managed by the US Army Materiel Command Lejeune. This construction-oriented contract
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may be used worldwide, including CONUS. AFCESA at Tyndall Air Force Base, Florida,
Major capabilities include the following:
manages AFCAP. AFCAP may augment a
base sustaining force at any Air Force base
• Engineering, design, and construction of where civil engineer and services forces have
the following:
been deployed. Furthermore, AFCAP can
provide construction support at existing
•• Airfield and port facilities — piers and overseas locations and can support base
dredging;
recovery operations as a result of natural
disasters, accidents, or terrorist attacks. Major
•• Roads, bridges, ordnance facilities, capabilities include the full scope of civil
and land fills;
engineer capabilities and logistics, with the
exception of EOD and flightline crash fire
•• Power plants and utility systems;
rescue operations, to include the following:
•• Communication and supply systems;
and
•• Medical and enemy prisoner of war
facilities.
• Operation of the following:
•• Facilities and utilities;
•• Billeting, food services, and
recreation; and

• Professional engineering services and
infrastructure support, including
architectural and engineering design,
maintenance, repair, and construction.
• Emergency management, structural fire
protection, facility hardening, dispersal,
obstacles, redundancy measures,
reconstitution of assets, and nonenvironmental site restoration.

•• Waste management — refuse and
sanitation.

• Environmental management services
including permits and hazardous
materials and/or waste management and
disposal.

c. Air Force. AFCAP is a cost-plus award
fee contract established as a force multiplier
to augment civil engineer and services
capabilities to support worldwide contingency
planning and deployment operations. The

• Services capabilities and logistics, with
the exception of mortuary affairs and field
exchange, to include food service, troop
support, lodging, laundry, fitness, and
recreation.
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CHAPTER VI
ENVIRONMENTAL CONSIDERATIONS
“By maintaining compliance with all environmental standards, we ensure
our access to training and operating ranges on land, in the air, and at sea.
We recognize that many of our actions, whether it is to train new Sailors or
Marines, maintain readiness of combat forces, or test new weapon systems
have an impact on the natural environment. We need to understand those
impacts, and take appropriate actions to minimize them. Beyond the strict
interpretation of the law, we have an ethical responsibility to conserve the
natural resources entrusted to us.”
Robert Pirie, Jr.
Assistant Secretary of the Navy (Installations and Environment)

1. General
While complete protection of the
environment during military operations may
not always be possible, planning should
carefully address environmental
considerations in joint operations. This
chapter defines roles and responsibilities. It
generally organizes environmental
requirements that a commander must meet as
domestic and foreign, although it must be
remembered that most domestic
environmental requirements do not apply
outside the United States. The aim of this
chapter is to make environmental
considerations part of a commander’s
planning process.
Environmental
considerations include the spectrum of
environmental media, resources, or
programs that may impact on, or are
affected by, the planning and execution of
military operations. Factors may include,
but are not limited to: environmental
compliance, pollution prevention, and
conservation; health of personnel and
protection of historical and cultural sites; and
protection of flora and fauna.

2. Environmental Roles and
Responsibilities
a. Combatant Commander and
Subordinate Joint Force Commander. The

combatant commander and subordinate JFC
are responsible for protecting the environment
in which US military forces operate to the
greatest extent possible consistent with
operational requirements. JFCs should
demonstrate proactive environmental
leadership during all phases of joint
operations across the range of military
operations. JFCs should instill an
environmental ethic in subordinate commands
and promote environmental awareness
throughout the joint force. JFCs should
ensure that environmental considerations
are an integral part in the planning and
decisionmaking processes. JFCs should
identify specific organizational
responsibilities and specific joint force
environmental requirements. These
responsibilities should have clearly defined
goals, strategies, and measures of success.
JFCs should ensure compliance, as far as
practicable within the confines of mission
accomplishment, with all applicable domestic
environmental laws, relevant country-specific
Final Governing Standards (FGS), or the
DOD Overseas Environmental Baseline
Guidance Document (OEBGD), and relevant
international agreements, “Environmental
Considerations” annexes to relevant OPLAN,
OPORD and/or other operational directives,
and other environmental requirements that
apply to the operation. The goal of
compliance is to minimize potential adverse
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impacts on human health and the environment environmental survey requirements and
while maximizing readiness and operational processes civilian claims resulting from
effectiveness.
environmental damage. The joint force SJA
should participate in the development of any
b. Combatant
Command
and baseline environmental survey exemptions.
Subordinate Joint Force Engineer. The
combatant command and subordinate joint
d. Combatant
Command
and
force engineer are responsible for providing Subordinate Joint Force Surgeon. The
guidance to the combatant commander and/ combatant command and subordinate joint
or subordinate JFC on environmental force surgeon are responsible for health
considerations in planning and executing joint services support (e.g., preventive medicine
operations. The combatant command and and occupational health) to the joint force with
subordinate joint force engineer and staff priorities on water and wastewater, including
develop and assist in the implementation of water vulnerability assessment support,
policies, procedures, and practices of the sanitation, waste disposal (e.g., hazardous and
“Environmental Considerations” annex to an infectious waste), health risk assessment (e.g.,
OPLAN and/or OPORD.
base camp site selection), environmental
health sampling and surveillance, and vector
For additional information, refer to Annex L, control to protect human health and welfare.
Environmental Considerations, to CJCSM
3122.03A, Joint Operation Planning and
e. Joint Force Public Affairs Officer. The
Execution System Vol. II: (Planning Formats joint force public affairs officer (PAO)
and Guidance).
coordinates with appropriate staff and
commanders to plan and accomplish public
c. Combatant
Command
and relations efforts in support of mission
Subordinate Joint Force Staff Judge objectives. Special attention should be given
Advocate. The combatant command and to potentially sensitive environmental issues
subordinate joint force SJA advise the associated with a joint operation. The joint
commander and staff on compliance with force PAO will be a significant participant in
environmental laws, regulations, treaties, public outreach efforts. The joint force PAO
conventions, and SOFAs and their potential should participate in development of and be
impact on operations. Specifically, the aware of assigned responsibilities in
combatant command and subordinate joint environmental related contingency plans.
force SJA are responsible for legal support
in the development of the “Environmental For additional information on other joint force
Considerations” annex to an OPLAN and/ PAO responsibilities, refer to JP 3-61, Doctrine
or OPORD to ensure that legal for Public Affairs in Joint Operations.
requirements related to environmental
considerations are incorporated as
f. Joint Force J-4. The joint force J-4 or
appropriate. The joint force SJA assists other engineer is responsible for ensuring that
members of the joint force staff (e.g., joint wastes and effluents from operations and
force J-4) and defense agencies in negotiating service functions are appropriately controlled.
transit agreements in advance of the actual The joint force J-4 and staff are responsible
deployment, to permit the transit of regulated for all aspects of HAZMATs and regulated
(hazardous) wastes to effect their disposal in (hazardous) waste management to include
an environmentally sound manner. The joint minimizing use, storage, transportation,
force SJA helps determine baseline disposition, and return to home station of
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excess materials. The joint force J-4 and staff
should coordinate closely with the joint force
SJA in negotiating transit agreements and in
establishing procedures for the turn-in of
regulated (hazardous) wastes for proper
treatment and disposal.

i. Unit Level Points of Contact. Unit
commanders should establish a unit level
point of contact for communication of
environmental information with the joint
force engineer and/or JEMB, as required. The
unit level point of contact should be the unit
commander’s advisor on environmental
g. Joint Environmental Management considerations.
Board. A JEMB may be established by the
combatant commander or subordinate JFC for
j. Other Governmental Agencies or
a joint operation in order to integrate the Nongovernmental Organizations. During
environmental protection efforts of all operations, such as those involving
participating components under a single responses to disasters or support to civilian
authority and to ensure unity of effort for governmental agencies (e.g., cleanup of major
environmental protection activities. The oil or hazardous substance spills), the JFC may
JEMB should normally be chaired by the have to work with other governmental
combatant command or subordinate joint agencies or NGOs to ensure successful
force engineer, and includes representatives completion of the operation. Where
from each Service component and joint force appropriate, these representatives should be
staff representatives as necessary (e.g., legal, a part of the environmental planning process.
occupational health, preventive medicine, The JFC may also consider their participation
safety, comptroller, planning, operations, and as ad hoc members of the JEMB.
logistics). The JEMB should participate in
the operation planning process by providing 3. Environmental Requirements
baseline environmental surveys and
identifying exemptions and management
In general, environmental requirements
requirements to the JFC. The JEMB assists can be divided into overseas requirements
the JFC in establishing the joint force and requirements applicable in the United
environmental policies, practices, States, its territories, and possessions,
procedures, and priorities and providing although some US environmental requirements
oversight of environmental protection may have extraterritorial application. For
standards and compliance. Establishment example, Executive Order (EO) 12114,
of a dedicated and appropriately staffed Environmental Effects Abroad of Major
environmental engineering staff and supported Federal Actions, establishes requirements for
with expertise from other joint force staff the conduct of environmental studies for
members (e.g., legal and medical) may obviate activities conducted overseas, somewhat
the need for a JEMB in smaller operations. similar to the environmental analysis
requirements regarding operations conducted
h. Unit Commanders. Unit commanders within the United States mandated by the
are responsible for complying with the National Environmental Policy Act (NEPA).
applicable environmental requirements The joint force SJA should be consulted to
established by the JFC in the “Environmental determine extraterritorial applicability.
Considerations” annex of the OPLAN and/or
OPORD. Unit commanders should keep the
a. Requirements Applicable Within the
JFC and staff informed of conditions that may United States. All joint operations within
result in non-compliance or the potential for the United States and its territories and
non-compliance with this annex.
possessions will be conducted in compliance
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with applicable federal, state, or local
environmental laws and regulations. NEPA
requires environmental planning for major
federal actions that have the potential for a
significant environmental impact. It requires
that commanders make environmental
considerations an integral part of the mission
planning and decisionmaking process. NEPA
mandates procedures for environmental
planning, but does not mandate decisions.
Other federal statutes such as the Clean Water
Act, Clean Air Act, Resource Conservation
and Recovery Act, and the Comprehensive
Environmental Response, Compensation, and
Liability Act establish environmental
requirements that may impact on joint
operations. These statutes remain applicable
during joint operations including MOOTW
and war. Many US environmental laws allow
for national security exemptions for specified
activities, but only upon action by the
President. These exemptions are rarely
granted and should be coordinated up the
chain of command before they are relied upon.
b. Requirements Applicable in Overseas
Areas. All joint operations in overseas
areas (areas outside US territory) will be
conducted in accordance with applicable
treaties, conventions, international
agreements (to include basing agreements),
FGS or the OEBGD, unified combatant
command directives, “Environmental
Considerations” annex of the OPLAN or
OPORD, and other environmental
requirements that apply to the operation.
In the absence of definitive environmental
guidance within applicable international
agreements, geographic combatant
commanders and subordinate JFCs should
establish guidance in the OPLAN and/or
OPORD that will protect force health, limit
adverse public health impacts, consider the
US liability, and be consistent with mission
goals. In addition to requirements contained
in international agreements, the following
references provide guidance and requirements
that may impact joint operations beyond US
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territory and, as appropriate and applicable,
should be considered in developing the
“Environmental Considerations” annex to an
OPLAN and/or OPORD.
• DODD 6050.7, Environmental Effects
Abroad of Major Department of
Defense Actions. This directive
implements EO 12114, Environmental
Effects Abroad of Major Federal Actions,
provides definitions of key terms,
establishes review procedures, and
describes documentation requirements
for the environmental impact analysis
process. DODD 6050.7 provides specific
categorical exclusions and general
exemptions for procedural and other
requirements in conducting environmental
assessments (e.g., actions taken by or
pursuant to the direction of the President
or a cabinet officer when the action
occurs in the course of armed conflict).
• Department of Defense Instruction
(DODI) 4715.5, Management of
Environmental Compliance at Overseas
Installations.
This instruction
establishes environmental compliance
standards for protection of human health
and the environment at DOD installations
in foreign countries and provides for
designation of DOD environmental
executive agents (EEAs). DODI 4715.5
requires development and maintenance
of an OEBGD. DODI 4715.5 does not
apply to off-installation operational and
training deployments. However, the
OEBGD may be a valuable source and
reference document for the development
of additional environmental standards for
joint operations.
• DODI 4715.8, Environmental
Remediation Policy for DOD Activities
Overseas. This instruction implements
policy, assigns responsibilities, and
prescribes procedures for remediation of
environmental contamination on or away
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from DOD installations or facilities that
was caused by DOD operations outside
the United States. DODI 4715.8 does
not specifically apply to operations
connected with actual or threatened
hostilities, security assistance programs,
peacekeeping missions, or relief
operations. However, it may provide
valuable information that could be used
in operational planning.
• Naval Warfare Publication 4-11,
Environmental Protection. This
publication provides guidance to Navy
operational commanders and their staffs
for maritime operations during
peacetime, MOOTW, and war. It
provides guidance on the development
of the “Environmental Considerations”
annex to an OPLAN and/or OPORD.
• Air Force Handbook 10-222, Volume
4, Environmental Guide for
Contingency Operations.
This
handbook presents practices that can
minimize adverse impacts to human
health and the environment and facilitate
compliance during contingency
operations. These strategies are designed
to reduce or eliminate negative impact
on mission accomplishment caused by
health hazards and regulatory noncompliance. It outlines these strategies
for exercises, deployments, MOOTW,
and armed conflict within the United
States, at overseas DOD installations, and
at overseas non-DOD installations.
• Army Field Manual 3-100.4 and
Marine Corps Reference Publication
4-11, Environmental Considerations in
Military Operations, provides guidance
in applying appropriate environmental
protection procedures during military
operations.
c. HNS Agreements and SOFAs. These
are bilateral or multilateral agreements that

affect the conduct of military operations within
HNs. Although in the past these agreements
have not always addressed environmental
protection, HNs have recently reflected
greater concern with environmental issues
associated with military operations within their
borders. Joint forces are expected to comply
with these agreements.
d. The Overseas Environmental Baseline
Guidance Document and Environmental Final
Governing Standards. The OEBGD specifies
criteria and management practices for
environmental compliance at DOD
installations at overseas locations. It is
designed to protect human health and the
environment and reflects generally accepted
environmental standards applicable to DOD
installations, facilities, and actions in the
United States. It also incorporates
requirements of US law that apply to DOD
installations and activities outside the United
States and its territories. Designated DOD
EEAs (See Attachment 3 to DODI 4715.5,
Management of Environmental Compliance
at Overseas Installations) use the OEBGD to
develop and update country-specific FGSs for
all DOD components. To develop and update
the FGS, the EEAs compare OEBGD standards
with the requirements of applicable
international agreements (e.g., SOFAs) and
relevant local, regional, and national HN
standards. The EEAs normally incorporate
in the FGSs those standards that provide more
protection to human health and the
environment. The OEBGD applies in
countries where no FGSs have been
established. Neither FGSs nor the OEGBD
apply to the operations of US military vessels,
the operations of US military aircraft, or to
off-installation operational and training
deployments. The FGSs or the OEBGD in
countries where no FGSs exists does apply to
support functions for US military vessels and
aircraft. Although the OEBGD and FGSs are
not applicable to the operation of US military
vessels, the operations of US military aircraft,
or to off-installation operational and training
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deployments, they provide valuable effects include delaying operation
information for environmental planning and commencement, limited future use of exercise
can aid the conduct of joint operations.
or HN areas, and adverse public opinion,
potentially impacting the success of an
e. International Regulations, Treaties, operation. Commanders should make
and Conventions. An increasing number of environmental considerations an integral part
environmental international regulations, of the mission planning and operational
treaties, and conventions apply to joint military decisionmaking process. In joint operations,
operations. For example, management and it is important that all Services implement
processing of hazardous wastes for disposal these requirements in the same way.
overseas may be affected by the Basel
Convention, an international agreement
The combatant commander and subordinate
governing the transboundary shipment and JFC develop and publish environmental
disposal of hazardous wastes. Another policies and procedures in the “Environmental
international convention that may impact a Considerations” annex to the OPLAN and/or
joint operation is the London Dumping OPORD that will minimize the impact of
Convention that precludes the dumping at sea environmental health effects on an operation
of wastes generated ashore. Maritime and the operational effects on the
operations will be affected by the International environment. By early assessment of
Maritime Convention for the Prevention of environmental considerations, commanders
Pollution from Ships. The JFC should consult may become aware of the potential
the joint force SJA regarding these environmental effects or impacts of mission
requirements and their potential impact on accomplishment while alternatives still exist
operations.
to address mitigating actions. By planning
early, the JFC and joint force staff will be
f. Law of Armed Conflict. The law of armed aware of the environmental requirements, and
conflict is derived from customary will be able to plan more efficiently and act
international and treaty law. It establishes accordingly. Furthermore, careful and visible
certain limits on the means and methods of attention to environmental considerations in
warfare that could impact upon civil the conduct of a military operation can assist
engineering operations. JP 3-60, Joint in shaping a positive image both
Doctrine for Targeting, addresses how the internationally and domestically.
principles in the law of armed conflict are to be
observed to minimize environmental damage and
b. Elements of Environmental Planning.
to protect civilian populations. The joint force The joint force staff should plan the operation
SJA can provide specific advice on the to achieve mission objectives while
applicability of the law of armed conflict.
minimizing the environmental effects and
observing environmental requirements.
Although not all of the following elements
4. Environmental Planning
(see Figure VI-1) will be applicable to all
a. Need for Environmental Planning. By operations (e.g., some, such as identification
considering environmental issues early during of alternatives to obtaining objectives, are not
the planning process, the JFC may continue required for operations overseas), they may
to achieve operational objectives while prove helpful during planning.
minimizing the impact on human health and
the environment. Failure to consider the
• Identification of operational objectives
environmental impacts of all activities may
and the activities that are proposed to
adversely affect the operation. Potential
obtain these objectives, including
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ELEMENTS OF ENVIRONMENTAL PLANNING
To plan properly for a joint operation, the joint
staff may consider some of the following:
Identification of
operational objectives
and the activities that are
proposed to obtain these
objectives

Identification of the
environmental requirements
that are applicable to the area
in which the operation will be
accomplished

Identification of
adverse environmental
health and
environmental impacts

Identification of the
characteristics of the
environment potentially
affected

Identification of the
possible environmental
contingencies that may
occur during the
operation
Figure VI-1. Elements of Environmental Planning

logistics and identification of HAZMATs
that may be used.

• Identification of the characteristics of the
environment potentially affected.

• Identification of potential alternative
means of obtaining operational
objectives. Alternatives include such
ideas as computer simulation or use of
new technologies to minimize impact on
the environment.

• Identification of possible environmental
contingencies that may occur during the
operation, such as accidental spills.
Determination of how the environmental
c o n t i n g e n c y w o u l d a ff e c t t h e
environment in the operational area and
how it could be prevented or mitigated
should it occur.

• Identification of the environmental
requirements that are applicable to the
operational area.
• Identification of adverse environmental
health and environmental impacts that
may result from conducting the operation.

• Determination of the environmental and
operational risk associated with the
operation. If risks are unacceptable,
identify alternatives that will mitigate
associated risks.

• Establish formal relationships and
coordination with other disciplines that
have roles in environmental planning and
operations (e.g., medical and legal).

• Negotiation of applicable agreements to
allow for the unimpeded transit of
hazardous materials or waste by military
and
contracted
assets
for
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environmentally sound treatment or
disposal.

• Water and wastewater, to include sanitary
wastewater.

• Determination of contractor status, to
include privileges and immunities in
support of the operation.

• Natural resources to include endangered
or threatened species and marine
mammals.

c. Key Environmental Factors. JFCs
should consider environmental and force
health protection during each phase of an
operation. In planning and conducting joint
operations, regardless of geographic location,
commanders should give appropriate
consideration to the following:
• Preexisting environmental conditions
impacting site selection, environmental
health vulnerabilities, and potential US
liabilities associated with the operation.
• Ensure a predeployment site assessment
is performed. Military preventive
medicine personnel, part of the initial
deployment team on site, will perform
an Environmental Baseline Survey to
document the occupational and
environmental health status of a beddown
location.
• Air emissions.
• HAZMATs, including pesticides.
• Hazardous waste. Appropriate disposition
could include recovery, treatment, or
disposal within the operational area or,
where necessary, transit to another
country for these purposes.
• Oil and hazardous substance spills
prevention, control, and response
training.
• Medical and infectious waste.

• Historic and cultural resources.
• Noise abatement.
• Resource and energy conservation
through pollution prevention practices.
• Camp closure and site cleanup prior to
redeployment.
• Incident reporting and documentation of
any cleanup action.
• Transportation of excess material and
equipment from the tactical area in an
environmentally sound manner.
Contractors and contractor vehicles need
to be assured of unhindered transit of
international borders.
d. Environmental Risk Management.
Environmental risk management is the
process of assessing, detecting, and
controlling the environmental risk arising
from operational actions and balancing
environmental risk with mission benefits
and gains. Knowledge of the environmental
factors is key to planning and decisionmaking.
With this knowledge, leaders can promote
operational success, quantify environmental
risks, detect problem areas, reduce the
possibility of injury or death to military
personnel and affected civilian populations,
reduce property damage, and ensure that
operations are consistent with environmental
requirements. The JFC should integrate
environmental risk management into the
overall planning of operations.

• Solid waste.
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5. Environmental Contingencies

address availability and location of equipment
(e.g., personal protective equipment) for
a. Oil and Hazardous Substance Spills. control and cleanup, safety and health of
The laws and policies that control oil and personnel, and training.
hazardous substances protect water, soil, and
b. Environmental Non-Compliance.
air from harmful levels of contamination.
Joint forces should ensure that they During an operation, environmental nonminimize environmental contamination compliance may occur due to machinery and
from oil and hazardous substances. The equipment breakdown or malfunction, enemy
combatant commander and/or subordinate actions, or the inadvertent or willful disregard
JFC should complete an oil and hazardous or violation of environmental requirements
substance spill contingency plan for an by operating force personnel. Failure to take
operation as part of the “Environmental prompt and appropriate action may
Considerations” annex to an OPLAN and/or endanger human health and exacerbate the
OPORD prior to commencing joint consequences of the incident. The
operations. Spill contingency plans should “Environmental Considerations” annex to an
address prevention procedures and practices, OPLAN and/or OPORD should address such
spill reporting, initial control and recovery environmental contingencies, including
actions, cleanup actions, and C2 reporting requirements.
responsibilities. The plans should also

Air Force fire protection personnel responding to a simulated HAZMAT fire.
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APPENDIX A
ENGINEERING UNITS OF THE ARMY
1. General
Army engineers operate as an integral
member of the joint force to provide a full
range of engineering capabilities to the JFC
across the full range of military operations.
Army engineers execute mobility,
countermobility, and survivability (M/CM/S)
missions and provide general engineering
throughout the operational area as well as
providing terrain analysis, terrain
visualization, and special map products. This
appendix addresses Army engineer
organizations that have the capability to
support general engineering operations.

2. Engineer Command

3. Engineer Brigade (Echelons
Above Corps or Army-Level)
This brigade is normally assigned as ASCC
and may be attached to an ENCOM. Utility
teams normally augment the capabilities of
this unit when facilities engineering support
is required. The engineer brigade (echelons
above corps (EAC) or Army-level) provides
the following:
a. Commands, controls, conducts planning
for, and supervises attached engineer units that
are engaged in CS and constructing and/or
rehabilitating facilities.
b. Allocates resources in support of
engineer operations.

The engineer command (ENCOM) is
normally assigned to an Army component
c. Supervises engineer units that are
command. It provides the following:
constructing and rehabilitating roads,
structures, air-landing facilities, and petroleum
a. Commands, controls, supervises, storage and distribution facilities.
coordinates, and performs operational
planning for assigned or attached engineer
d. Supervises HN personnel and
brigades, groups, and other units engaged in administers contractual construction and
operational M/CM/S, construction, and labor.
topographic engineering operations.

4. Engineer Brigade (Corps)
b. Plans and coordinates troop construction
support and support to the Army, other
This brigade is normally assigned to a corps.
Services, and allies throughout the operational This unit provides the following:
area.
a. Commands and controls assigned and
c. Allocates engineer troops, materials, and attached units.
equipment to construction projects.
b. Plans and coordinates the operations of
d. Provides guidance and technical the engineer units that are engaged in CS and
assistance to units engaged in construction constructing and rehabilitating facilities in
projects.
support of the corps.
e. Coordinates topographic and military
c. Allocates units and resources in support
geographic intelligence support to the Army of engineer operations.
service component command (ASCC).
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d. Plans and monitors the activities relating
to M/CM/S operations.

6. Engineer Group (Combat)

This unit is normally assigned to a corps
e. Supervises indigenous personnel and when the composition of the subordinate
administers contractual construction and battalions is predominately combat-oriented
labor.
and attached to an engineer brigade. At EAC,
this group HQ may have a greater construction
f. Provides an engineer staff element to the orientation; yet it brings valuable combat
corps headquarters (HQ).
expertise to the EAC’s reinforcing role in areas
with forward project zones. This unit provides
g. Plans and supervises terrain-intelligence the following:
and topographic engineering operations.
a. Plans, supervises, and coordinates
activities of assigned and attached engineer
5. Engineer Group
units engaged in M/CM/S and general
(Construction)
engineering functions.
This unit is normally assigned to an
operational area engineer brigade and/or an
b. Supervises engineer units preparing and
ENCOM. It commands assigned and attached maintaining combat routes and MSRs (e.g.,
units and coordinates engineer activities. ingress and egress, battle positions, and riverBecause this HQ possesses a design and crossing sites) and repairing bridges, fords,
management section for specific engineering and culverts.
tasks at EAC, it can command, control, plan,
c. Plans and supervises engineer
and supervise the combat heavy engineer
battalions’ activities throughout the reconnaissance.
operational area. This unit provides the
d. Conducts planning for and supervises
following:
assigned and attached engineer units
a. Plans, supervises, and coordinates the performing general engineering tasks, such as
activities of the assigned and attached engineer constructing and repairing landing strips,
units engaged in M/CM/S and general heliports, port facilities, and railroads.
engineering functions.
e. Does not have a design management
b. Supervises engineer units preparing and section.
maintaining combat routes and MSRs (e.g.,
ingress and egress, battle positions, and river- 7. Engineer Battalion (Combat)
crossing sites) and repairing bridges, fords,
(Heavy)
and culverts.
The battalion is normally assigned to an
c. Plans and supervises engineer engineer group, a brigade, a corps, or a joint
reconnaissance.
or combined task force. This unit can perform
certain tactical missions as well as operational
d. Conducts planning for and supervises engineer missions throughout the operational
assigned and attached engineer units area. It provides the following:
performing general engineering tasks, such as
constructing and repairing landing strips,
a. Increases the combat effectiveness of the
heliports, port facilities, and railroads.
division, corps, and Army forces in the
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operational area by accomplishing general operational area, such as the ENCOM, or the
engineering and M/CM/S tasks.
engineer brigade (EAC or Army-level). The
battalion provides the following:
b. Constructs, repairs, and maintains
MSRs, landing strips, structures, and utilities.
a. Generates electrical power and provides
advice and technical assistance on all aspects
c. Performs rear area operations, to include of electrical power and distribution systems
security operations and limited infantry in support of military operations.
combat missions, as required.
b. Maintains the Army’s power-generation
d. Repairs and reconstructs, on a limited equipment.
basis, railroads and sewage and water
facilities.
c. Distributes the Army’s powergeneration equipment war reserves.
e. Provides field engineering assistance and
support to divisional engineers preparing
d. Designs and constructs power plants and
protective positions.
distribution systems for base camps.
f. Conducts engineer reconnaissance.

e. Produces electrical power in support of
C2 sites, hospitals, weapons systems, logistic
g. Creates obstacles to degrade enemy support areas, tactical generators at fixed sites
mobility in rear areas.
needing relief, and critical facilities.
h. Clears obstacles as part of an area
f. Provides technical advice to
clearance operation, not as part of an assault- commanders and senior engineers on all
breaching operation.
aspects of electrical-power systems.
i. Supervises contractual construction,
g. Operates, maintains, and performs minor
skilled construction labor, and unskilled repairs to other electrical power-production
indigenous personnel.
equipment, including HN fixed plants.
j. Conducts area damage clearance and
h. Provides electrical engineering support,
restoration operations.
such as limited design and analysis
capabilities.
k. Major equipment systems within this
battalion include bulldozers, scrapers,
i. Performs electrical surveys.
scooploaders, 5-ton and 20-ton dump trucks,
compaction rollers, 25-ton cranes, and road
j. Assists representatives from the
graders.
electrical-related contracting office.

8. Engineer Battalion (Prime
Power)

k. Provides quality control for contractor
designs and for constructing electrical power
plants and power distribution systems.

Platoons and companies from the prime
power battalion are normally in direct support
l. Manages requirements and coordinates
or OPCON to the engineer HQ in the prime power assets worldwide.
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m. Supports real property maintenance brigade or group. It augments a combat heavy
activities and power reliability and battalion to give it additional horizontal
enhancement programs.
construction capability. The company
normally does not perform construction
independently. It provides the following:
9. Engineer Combat Battalion

(Corps) (Wheeled)
The battalion is normally assigned to a
corps and attached to an engineer brigade or
group. At EAC, the battalion adds combat
skills and talents to the engineer structure
much like the combat heavy battalion adds
construction skills, expertise, and protection
capability to the divisional structure. It
provides the following:
a. Increases the combat effectiveness of the
corps by accomplishing M/CM/S and general
engineering tasks.
b. Reinforces divisional engineer units,
when required.
c. Provides engineer support in assault
river-crossing operations.
d. Performs rear area operations, to include
security operations and limited infantry
combat missions, as required.
e. Performs general engineering tasks (e.g.,
constructing, repairing, and maintaining
landing strips, heliports, command posts
(CPs), LOCs, tactical routes, culverts, fords,
supply installations, buildings, and structures)
and other related horizontal construction tasks,
as required.

a. Provides construction support,
equipment, and personnel for rock crushing,
bituminous mixing, paving, storage facilities,
and airfields.
b. Provides support to one engineer brigade
or group engaged in construction projects that:
• Require up to 75 tons per hour of crushed
rock and sand from rock quarries and
gravel pits for a two-shift operation.
• Require up to 75 tons per hour of washed
and sized precrushed rock for a two-shift
operation;
• Require up to 150 tons per hour of
bituminous mixes and blends for paving
projects for a one-shift operation; and
• Require equipment and operators to
support selected construction for a twoshift operation and personnel with the
capability of supervising contractual
labor and indigenous personnel and
assisting in the supervision of contractual
construction.

11.

Engineer Dump-Truck
Company

The company is normally attached to an
f. Provides technical advice, assistance, and engineer brigade or group. It provides the
training in mine warfare, field fortification, following:
camouflage, demolition, and engineer
a. Operates dump trucks for moving bulk
reconnaissance techniques.
materials in support of other engineer units.

10.

Engineer Company
(Construction Support)

b. Provides a haul capacity of up to 600
tons of bulk material (e.g., gravel, earth fill,
The company is normally assigned to an and crushed stone) per trip.
ENCOM for further attachment to an engineer
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12. Engineer PipelineConstruction Company

a. Provides specialized engineer support
in developing, rehabilitating, and
maintaining port facilities, to include JLOTS
The company is normally assigned to an operations.
ENCOM and attached to an engineer brigade
or group. It augments a combat heavy
b. Constructs, rehabilitates, and maintains
battalion to give it the capability to perform offshore facilities, to include mooring systems,
pipeline operations. The company normally jetties, breakwaters, and other structures
does not perform construction independently. required to provide safe anchorage for oceanIt provides the following:
going vessels.
a. Provides technical personnel and
c. Constructs, rehabilitates, and maintains
specialized equipment to assist military units piers, wharves, ramps, and related structures
or indigenous personnel in constructing, required for cargo loading and offloading.
rehabilitating, and maintaining pipeline
systems.
d. Constructs facilities for roll-on/roll-off,
break bulk, and containerized cargo handling.
b. Provides advisory personnel to support
up to three engineer companies constructing
e. Maintains tanker-discharge facilities, to
a pipeline (e.g., stringing and coupling pipe), include repairing or replacing existing
a pump station, and a dispensing facility and petroleum, oils, and lubricants (POL), jetties,
erecting a storage tank.
and submarine pipelines.
c. Provides specialized tools, equipment,
f. Provides limited dredging and removes
and personnel to operate on a two-shift basis. underwater obstructions.
d. Is capable of transporting 21,000 linear
g. Installs the OPDS in support of JLOTS
feet of 6-inch pipe, 16,200 linear feet of 8- operations where no naval units are assigned.
inch pipe, or 9,000 linear feet of 12-inch pipe
over unimproved roads in two lifts.
h. Provides operators for selected items of
equipment for a two-shift operation.
e. Constructs and rehabilitates pipeline
systems, to include erecting storage tanks
i. Depends on the pipeline-construction
when construction units are available.
engineer company for radiographic inspection
of pipeline welds, when required, and the
lightweight diving team for underwater
13. Engineer Port-Opening
construction, survey, reconnaissance, and
Company
recovery.
The company is normally assigned to an
ENCOM and may be further attached to an 14. Engineer Company
engineer brigade or group. It augments a
(Multirole Bridge)
combat heavy battalion to give it the
specialized equipment required for port
The company is normally task-organized
construction and repair operations. The to a corps, divisional engineer battalion, or a
company normally does not perform combat engineer group to support bridging
construction independently. It provides the operations. It provides personnel and
following:
equipment to transport, assemble,
disassemble, retrieve, and maintain all
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standard US Army bridging systems. It set and one 58.5-meter (180 feet) triple-truss,
provides the following:
single-story (Class 50 wheeled/Class 60
tracked) bridge with a cable reinforcement set.
a. Performs fixed bridging with the Additional bridge components for spans over
medium girder bridge (MGB). It maintains 100 feet are available.
four MGB sets with sufficient components for
the assembly of various spans and load classes
d. Provides technical supervision to assist
of bridge. Under normal conditions, the sets other engineer units in bridge construction.
provide four 31.1 meters (103 feet) Class 60
bridges (reinforceable to Class 70 with
e. Constructs bridges in emergencies using
reinforcement kits) or two 49.4 meters (163 organic personnel, but with increased
feet) Class 60 bridges (reinforceable to Class construction times.
70 with reinforcement kits).
f. Provides 5-ton dump trucks for
b. Performs float bridging using the ribbon earthmoving and general engineering mission
bridge. It maintains approximately 213 meters cargo hauling with a 150-ton capacity per trip
(700 feet) of Class 75 (tank) and Class 96 when bridging is not loaded.
(wheel) float bridge, or 6 rafts of Class 75
(tank) and Class 96 (wheel) based on a 0 to 3 16. Engineer Bridge Company
ft per second water velocity.
(Medium-Girder Bridge)
c. Has a secondary mission to provide
The company is normally assigned to a
transportation for a palletized loading system corps and attached to an engineer brigade or
configured cargo.
group. When task-organized to the ENCOM,
the bridge company is normally attached to
15. Engineer Bridge Company an engineer group to provide upgrades to
tactical bridging for an increased sustainment(Panel Bridge)
flow capability. It provides the following:
The company is normally assigned to a
corps and attached to an engineer brigade or
a. Provides personnel and equipment to
group. It provides the following:
transport, assemble, disassemble, and
maintain engineer bridging.
a. Provides personnel and equipment to
transport, assemble, disassemble, and
b. Provides dump trucks for earthmoving
and engineer mission cargo hauling in
maintain engineer bridging.
emergencies by downloading bridge loads.
b. Provides dump trucks for earthmoving
c. Provides four MGB sets with sufficient
and engineer-mission cargo hauling in
components to assemble various spans and
emergencies by downloading bridge loads.
load classes of single- and double-story
c. Provides one panel bridge set (Bailey), bridges. Under normal conditions, the sets
with sufficient components, and a cable include four 31.5-meter (103 feet) Class 60
reinforcement set for erecting bridges of bridges or two 49.6-meter (163 feet) Class 60
various spans and load classes. The set bridges with reinforcement kits.
includes two 24.4-meter (80 feet) doubletruss, single-story (Class 50 wheeled/Class 60
d. Provides personnel and equipment to
tracked) bridges without a cable reinforcement assemble two bridges simultaneously.
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e. Provides technical supervision to assist
other engineer units in bridge assembly and
disassembly.

18. Engineer Company
(Combat Support
Equipment)

f. Provides 5-ton dump trucks for
The company is normally assigned to a
earthmoving and general engineering mission corps and attached to an engineer brigade or
cargo hauling with a 150-ton capacity per trip group. When assigned to the ENCOM, the
when bridging is not loaded.
company augments the horizontal equipment
capabilities of the combat heavy battalions that
g. Provides personnel and equipment to are engaged in projects in the operational area
load, transport, and advice on the erection of such as airfields, logistic bases, or MSR
panel-bridging equipment, when required.
maintenance. It provides the following:

17.

Engineer Company
(Assault Float Bridge)

a. Supports engineer combat operations
within corps and division areas by conducting
M/CM/S and general engineering tasks.

The company is normally assigned to a
corps and attached to an engineer brigade or
b. Provides engineer equipment to
group. It provides the following:
construct, rehabilitate, repair, maintain, and
modify landing strips, airfields, CPs, MSRs,
a. Provides personnel and equipment to and LOCs.
transport, assemble, disassemble, retrieve, and
maintain the engineer assault float bridge at
c. Provides construction equipment
one or multiple bridge sites.
support for divisional engineer battalions,
when required.
b. Provides engineer mission hauling of
palletized cargo in emergencies by
d. Provides dump-truck support, when
immobilizing bridge loads.
required.
c. Provides about 213 meters (700 feet) of 19. Engineer Company (Light
a Class 96 wheeled/Class 75 tracked float
Equipment) (Airborne)
bridge or six Class 96 wheeled/Class 75
The company is normally assigned to a
tracked rafts based on a 0 to 3 feet per second
corps or another major tactical command and
water velocity.
attached to an engineer brigade, battalion, or
d. Conducts non-tactical bridging and group. It provides the following:
rafting missions, as required.
a. Augments engineer operations and
e. Transports up to 560 tons of cargo in a capabilities in support of light-force
single haul over highways and 280 tons of operations with engineer equipment.
cargo in a single haul over unimproved roads
and combat trails when the bridge load has
b. Provides earthmoving equipment
been immobilized.
support in an airborne, air assault, airmobile,
or light-force operation on a two-shift basis.
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c. Provides a cross-country dump-truck into an engineer-composite service unit. It
capability of about 50 cubic yards or 45 tons provides the following:
per lift.
a. Provides limited construction for
d. Can parachute or be air-delivered to specialized engineer support.
work sites.
b. Provides limited facility engineering
support in the areas of carpentry, masonry,
20. Engineer Company (Light
electrical, plumbing, and road maintenance
Equipment) (Air Assault)
and repair.
The company is normally assigned to a
corps or another major tactical command and 23. Engineer Team, Fireattached to an engineer brigade, battalion, or
Protection HQ
group. It provides the following:
The team provides C2 administrative
a. Augments engineer operations and support. One team can control three to seven
capabilities in support of light-force fire-fighting teams. A team commander
operations with engineer equipment.
serves as the fire marshal of an installation or
a facility or within an assigned operational
b. Provides earthmoving equipment area. A HQ team provides the following:
support in an airborne, assault, or light-force
operation.
a. Plans for fire defense on an installation.
c. Provides a cross-country dump-truck
capability of about 50 cubic yards or 45 tons
per lift.

21.

b. Conducts fire-prevention inspections.
c. Conducts fire investigations.

HQ Detachment, Engineer
Battalion

d. Establishes a fire-department
communications network between the HQ,
the military police, the airfield, and the fireThe detachment is normally assigned to an fighting teams.
engineer group or a brigade HQ at the corps
or the EAC level. It provides the following:
e. Commands the fire-fighting teams.
a. Provides teams for the command,
f. Inspects and maintains fixed firecontrol, and administrative support of separate protection systems on an installation and/or
engineer companies and engineer teams in the operational area.
organized under the 05-500 series.
g. Coordinates the resupply of fire-fighting
b. Can provide command, control, and assets, agents, self-contained breathing
planning for three to seven companies and apparatus air, and fuel.
teams performing engineering tasks.
h. Coordinates mutual aid with other
Services and/or HN fire-protection assets.
22. Engineer Team, Utilities
The team is normally attached to an
engineer brigade or group or may be organized
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24. Engineer Team, Fire Truck
The team provides fire protection,
administers first aid, provides an initial
response to HAZMAT incidents, and
implements a fire-prevention program. A
commander’s primary task list determines the
team’s assignments. A fire truck team
provides the following:
a. Provides crash and rescue support for
medical evacuation and normal flight or
maintenance standbys.
b. Conducts fire-prevention inspections on
an installation or airfield.
c. Provides C2 of the non-fire-fighting
assets used to support natural-cover firefighting operations such as heavy equipment
and personnel.
d. Conducts fire-fighting operations (e.g.,
structural, crash and rescue, and natural cover)
on an installation and/or in an operational area.
e. Provides emergency medical assistance
to victims.
f. Conducts an initial response to
HAZMAT incidents.

• Conducts water-resupply support to firefighting teams.
• Provides additional manpower support to
fire-fighting teams.
• Conducts reconnaissance of waterresupply points.
• Maintains the emergency water-supply
points.
b. An aircraft crash and rescue team
provides support to Army aviation and to Air
Force, Navy, Marine Corps, allied, and civil
aviation assets in support of Army operations.
The types of support include search and
rescue, emergency evacuation, forward
arming and refueling point, and basic life
support. The standard requirement for crash
and rescue operations will be a minimum of
one fire truck team and one water truck team.
Aircraft that are over 10,000 pounds, have a
normal fuel load over 400 gallons, or an
average load of 12 or more persons will
require two fire truck teams and one water
truck team, at a minimum. Additional fire
truck teams can be assigned, if available.

26.

Engineer Team, Quarry

The team is normally attached or assigned
g. Conducts the training of unit-level fire to a fixed-strength unit or may be organized
into an engineer composite unit. It provides
brigades.
the following:
h. Assists with medical resources during
a. Performs rock-crushing operations,
mass casualty incidents.
which increases the capabilities of the
construction group in major horizontal
25. Engineer Team, Water
construction projects, such as roads, storage
Truck
facilities, and airfields.
a. The team transports water to resupply
fire-fighting teams when a fixed water supply
b. Provides personnel and equipment for a
is not in place. It also supplies manpower to 24-hour period to operate the 150-tons per
fire-fighting teams. One water truck team is hour crushing plant and to issue its product to
assigned to each fire truck team. A water truck users.
team provides the following:
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c. Provides personnel and equipment for
e. Reduces structures with underwater
drilling and blasting operations that are demolitions.
required to produce raw stone for operating
the 150-tons per hour crushing plant.
f. Recovers sunken material and vessels.
d. Is capable of hauling 80 tons of rock per
trip from the quarry to the processing plant.

g. Installs and maintains vessel moorings.
h. Repairs Army lighters and vessels.

27.

Engineer Team, Well
Drilling

i. Installs and maintains the underwater
portion of off-shore petroleum and waterThe team is normally attached to an distribution systems.
engineer battalion (combat) (heavy). It
j. Protects land forces, vessels, and
provides the following:
underwater structures from underwater
a. Provides personnel and equipment for threats, reducing the probability of underwater
structural damage.
drilling and developing water wells.
b. Is capable of drilling and casting two 29. Engineer Light Diving
complete water-well holes of 5 7/8 inches in
Team
diameter to a depth of 600 feet with organic
equipment and up to 1,500 feet with additional
a. The team is normally assigned to a corps
drilling kit equipment.
and attached to an engineer brigade or group.
It provides the following:
c. Installs casings, screens, and pumps and
develops the well to provide water at the
• Provides near-shore and far-shore riverwellhead.
crossing-site reconnaissance and marks
and prepares landing sites, riverbanks,
and exit routes for crossing forces.
28. Engineer Heavy Diving

Team
The team is normally assigned to an ASCC
and attached to an ENCOM to support
commanders in ports, harbors, and coastal
zones. It provides the following:
a. Assists in constructing port facilities,
JLOTS structures, and floating barriers.
b. Repairs damaged piers, docks, wharves,
seawalls, and breakwaters.
c. Clears underwater obstructions and
marks navigational waterways.

• Emplaces and reduces underwater
obstacles and mines.
• Reduces structures with underwater
demolitions.
• Collects underwater terrain data.
• Repairs damaged bridges, locks, dams,
pipelines, canals, and levees.
• Constructs underwater bridge structures,
obstacles, and floating barriers.
• Recovers submerged weapons systems.

d. Reduces and emplaces underwater
obstacles and mines.
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• Protects land forces, river-crossing
equipment, and underwater structures
from underwater threats and deceives
enemy forces of friendly underwater and
waterborne intentions.

a. Manages engineer resources in support
of facility and civil engineering, performs
master planning, and allocates resources, to
include inspecting facilities; identifying,
prioritizing, and conducting work; planning
boards; and developing facility and civil• Clears and marks inland navigational engineer projects.
waterways.
b. Manages real property and can control
b. The light team should be capable of real estate engineer teams and coordinate their
supporting the heavy diving team in ports, activities.
harbors, and coastal zones; however, it will
lack the heavy salvage and diving equipment
c. Manages housing and space use.
required to perform salvage and continuous
deep-sea diving operations.
d. Manages the environmental compliance
and prevention programs in the operational
30. Engineer Team, Real Estate area, to include environmental compliance
assessments, recommendations for corrective
The team is normally assigned or attached actions, and proper reporting.
to an ENCOM or may be organized into an
e. Performs limited design, to include
engineer composite service unit. It provides
preparing drawings, specifications, and cost
the following:
estimates in support of facility and civil
a. Prepares all paper work incidental to engineer projects.
acquisition and disposal of real property for
f. Reviews the designs of contract
military purposes.
architects and engineers to ensure that they
b. Inventories and records installed and conform to the user’s requirements, mission,
and codes.
personal property located on installations.

31.

Facilities Engineering Team

g. Manages utilities services, maintenance,
and repair efforts and can control engineer
The facilities engineering (FE) team is a utility teams and coordinate their activities.
reserve unit with specific installation
responsibilities. In times of national
h. Inspects and ensures that the quality
emergencies and contingency operations, it standards of construction projects by contract
may be mobilized and attached to either an or troop labor are met.
Army component command, a theater support
command, an area support group, a corps HQ,
i. Manages base operations, to include
or a staff element within the joint force HQ. sanitation and landfill operations and can
When three or more FE teams are operating control fire-fighting and utility teams and
in a operational area, an engineer support coordinate their activities.
group is usually formed. It provides an
additional depth of FE capability and it has
j. Can perform limited supervision of troop
C2 over its assigned teams. The engineer labor and indigenous personnel.
support group has the capability to perform
the same missions as the FE teams. The group
k. Manages facility-engineering supplies
provides the following:
through assigned units.
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32. Engineer Battalion
(Topographic)

l. Depends on a quartermaster mapdistribution platoon for the storage and the
distribution of standard mapping products and
The battalion is normally assigned to an the operation of map depots.
ENCOM or an ASCC. It provides the
following:
33. Engineer Company

(Topographic)
a. Provides C2 and support for topographic
The company is normally assigned to an
units in the operational area, including the
ASCC. It provides the following:
engineer topographic company at EAC.
a. Provides topographic engineering
b. Provides engineer topographic support
support to EAC.
to elements in the operational area.
b. Compiles controlled, semi-controlled,
c. Collects, analyzes, manages, and
and uncontrolled image maps and mosaics.
disseminates topographic information.
d. Maintains topographic databases.

c. Revises existing topographic data
products within its capabilities.

e. Produces map updates, substitutes such
as image maps, and supplements; overlays;
d. Drafts special maps, overprints,
overlays, and other topographic products.
and digital topographic data.
e. Reproduces limited copies of
f. Provides terrain analyses and related
products.
monochrome and multicolor maps, map
substitutes, overlays, overprints, and other
g. Collects, prioritizes, and coordinates all topographic products.
topographic production requirements in the
operational area.
f. Provides terrain-analysis products.
g. Performs topographic surveys and
h. Performs topographic surveys and
provides survey information to the elements provides survey information to the EAC.
in the operational area.
h. Interprets and measures remote-sensed
i. Stores and distributes special topographic imagery.
products that the company, under C2 of the
i. Extends horizontal and vertical controls
topographic battalion, produces.
into corps and division areas.
j. Requisitions, stores, and distributes
j. Stores and distributes special topographic
topographic technical supplies for units in the
operational area (authorized stockage list in products that the company produces.
the operational area).
k. Provides a survey information system
k. Maintains liaison with allied and maintains digital point-positioning
topographic units, NIMA, and appropriate databases.
staff elements of support units.
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34. Engineer Company
(Topographic) (Corps)

k. Provides a survey information system.

l. Collects, manages, controls, and
The company is normally assigned to an distributes the EAC digital topographic
ASCC engineer battalion (topographic). It database.
provides the following:

35.
a. Provides topographic engineer support
to the corps.

Engineer Team,
Topographic Planning And
Control

The team is normally assigned to an ASCC.
b. Compiles controlled and uncontrolled
It provides the following:
photomaps and mosaics.
a. Coordinates the activities of and
c. Revises existing maps and other
performs topographic operational planning for
topographic data within its capabilities.
units and agencies engaged in producing and
d. Produces special maps, overprints, supplying military geographic information
and topographic products to the ASCC.
overlays, and other topographic products.
b. Determines the requirements and
e. Reproduces limited quantities of
monochrome and multicolor maps, map provides the programs for and the
substitutes, overlays, overprints, and other coordination of engineer topographic units
assigned or attached to the operational area.
topographic products.
c. Coordinates with the NIMA, the host
and/or allied nations’ topographic support
g. Performs topographic surveys and activities, and the higher HQ to accomplish
the mission.
provides survey information.
f. Provides terrain-analysis products.

h. Interprets and measures remote-sensed For additional information on Army
imagery.
engineering units, refer to Field Manual (FM)
3-34.230, Topographic Operations, FM 5-100,
i. Extends horizontal and vertical controls Engineer Operations, and FM 5-116, Engineer
Operations: Echelons Above Corps.
into corps and division areas.
j. Stores and distributes special topographic
products that the company produces.
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ENGINEERING UNITS OF THE NAVY
1. General

forces are transferred to the combatant
command (command authority) of the
The NCF, known as the SEABEEs, are combatant commander.
deployable Naval engineering units whose
primary mission is to provide responsive
d. SEABEE resources are continually
contingency construction support for US forward-deployed to provide quick response
military forces in the operational area. The to any location where a contingency may
common thread that is woven throughout all occur. The forward-deployed presence of
SEABEE units is responsiveness and S E A B E E r e s o u r c e s m i n i m i z e s l i f t
flexibility.
requirements and ensures prompt engineering
support to the commanders. The following
a. NCF SEABEE units are organized under SEABEE units make up the NCF.
two Naval construction brigades that include
both active and reserve units. They are
• Naval construction brigade (NCB).
administrative control (ADCON) to the naval
component commander of their homeport
• NCR.
geographic CINC. When deployed during
peacetime their OPCON chain normally falls
• NMCB.
under the theater naval component
commander. During contingencies when
• Construction battalion maintenance unit.
NCF SEABEE units deploy to support Marine
forces, their OPCON chain falls under the
• Construction battalion unit (CBU).
theater Marine forces component commander.
• UCT.
b. ACBs are organized under two naval
beach groups (NBGs) which fall under the
• Naval construction force support unit
Atlantic/Pacific Surface Forces. The NBGs
(NCFSU).
are OPCON and ADCON to the Atlantic and
Pacific Fleets. Like the NCF SEABEEs,
• ACB.
OPCON is normally chopped to the theater
CINC and delegated to the Naval Component 2. Naval Construction Brigade
Command in which the units are deployed.
The NCBs provide forces to fulfill
c. The NCF is organized, trained, and operational requirements of a combatant
equipped to construct, maintain, operate, and commander. There are two active NCBs. The
repair advanced bases and their associated NCB commander normally exercises C2 over
logistic pipelines. The force also provides two or more construction regiments. The
disaster control and relief assistance, and NCBs are deployable, but rely on subordinate
performs civic action projects to complement units for tactical and logistic support. When
military or other national programs. NCF deployed, NCB personnel can perform limited
units are organized for quick and effective work in an NBC environment, possessing
response as required by planning assumptions individual personal protective gear.
and guidance. When directed, SEABEE
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3. Naval Construction
Regiment
The NCRs, both active and reserve, act as
C2 elements for subordinate NCF units and
report to the NCBs. In the active forces, there
are two deployable NCRs and two homeport
training and logistic support NCRs. The
homeport regiment primarily functions as a
planning, training, and oversight group, and
is subordinate to the NCB exercising OPCON
of NCF units. The homeport NCR performs
administrative, training, project tasking, and
logistic support functions for NCF units. The
logistic support provided by the homeport
NCR includes planning for and movement of
personnel.

have been tailored to meet various missions.
An NMCB can task-organize and deploy
away from its mainbody a number of
detachments, details, and teams depending on
the operational tasking and theater
requirements. An NMCB can organize and
deploy the following standard organic
detachments and teams.

a. Air Detachment. A readily deployable
(within 48 hours), self-sustainable, company
sized detachment, completely air transportable
via C-130 lift, with a minimum of 89
personnel and 300 short tons of supplies and
equipment. The unit is capable of sustained
operations in a contingency or wartime
environment for 30 days without re-supply
except for consumables. The air detachment’s
primary mission is to repair war damage and
4. Naval Mobile Construction
construct urgent projects required by
Battalion
OPLANs and/or OPORDs during early stages
The NMCB’s primary mission is of a contingency operation.
expeditionary construction of advanced base
b. Reinforced Air Detachment. The
facilities in support of the Navy, Marine
Corps, other US Armed Services, and allied reinforced air detachment includes two
and coalition partners engaged in military additional platoons and is capable of providing
operations. NMCBs construct base facilities increased construction and engineer support,
and troop beddown; install, repackage and tailored to the operational scenario.
redeploy Bailey and medium girder bridges;
c. Operations Detachment. The
and conduct defensive combat operations as
required by the operational commander. operations detachment is a reinforced
Additional functions include repair, company-size detachment deployed from the
maintenance, and construction of shore main body of the NMCB to perform light to
facilities and LOCs during contingency, medium construction and engineer support.
emergency, or disaster recovery operations.
d. Reinforced Operations Detachment.
NMCBs are operationally self-sustainable for
up to 60 days, requiring only replenishment The reinforced operations detachment is
of consumables. They are capable of limited expanded to two companies in strength and
operations in an NBC environment, is capable of providing increased construction
possessing individual personal protective gear, and engineering support, tailored to the
limited chemical and radiological detection operational scenario.
equipment and decontamination apparatus
e. Limited Operations Detachment. The
capable of decontamination of facilities and
equipment organic to the unit. Each battalion limited operations detachment is smaller,
is organized into one headquarters and four typically platoon-sized, deployed from the
construction companies. Other configurations NMCB, and able to perform light construction
of the NMCB’s manpower and equipment, and engineering support.
such as that pre-positioned on the MPF ships,
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f. Engagement Team. The engagement
team is a squad-sized detachment deployed
from the NMCB for task-specific light
construction projects that are accomplished
within 30-120 days.

organic elements of the NMCB, but are
temporary, subordinate elements of the MPF.
Each element includes commander, MPF,
naval coastal warfare, NSE, Navy cargo
handling and port group, MPF MAGTF, and
NCF and fleet hospital personnel. The SLRP,
g. Training Team. The training team is a advance party, and OPP only exist temporarily
fire team-sized detachment deployed from the to facilitate the establishment of the MPF
NMCB to provide training and oversight of MAGTF ashore.
task-specific construction and engineering
projects performed by others.
• MPF Survey, Liaison, and
Reconnaissance Party. The MPF SLRP
h. Main Body. The main body is the core
is a detachment of personnel that deploys
of the deployed NMCB. The size of the main
as the lead element in support of an MPF
body ranges from 812 personnel at full
operation. The size of the SLRP is
wartime end strength and no detachments to
situation-dependent and typically
as few as 250 personnel with all other NMCB
consists of 3 to 8 NCF personnel.
personnel deployed with detachments.
• MPF Advance Party. The MPF
i. Maritime Pre-positioning. Three
advance party is the advance element of
NMCB tables of allowances (TOAs) (P25M)
an NMCB, which assists the offload and
are configured for maritime pre-positioning
receives NMCB equipment and supplies
within the three existing strategically
in support of the MAGTF in the MPF
deployed maritime pre-positioning ship
offload.
squadrons (MPSRONs), in support of the
US Marine Corps. Each TOA P25M is
• MPF Offload Preparation Party. The
configured and spread-load on three ships
MPF OPP deploys to the MPF squadron
within a squadron in support modules that can
4 days prior to offload to prepare the
be deployed in various sizes. The modules
equipment for debarkation.
are configured as follows: core, basic, and
heavy. The core module contains enough 5. Construction Battalion
supplies and equipment to sustain up to 250
Maintenance Unit
SEABEEs ashore in support of a Marine
expeditionary unit (MEU). The basic module
The construction battalion maintenance unit
contains additional vertical capability and (CBMU) provides follow-on public works
could be added to the core module, should operations to maintain and repair existing
the mission require. The heavy module advanced base shore facilities or facilities
contains additional horizontal capability and constructed by NMCBs during contingency
can be added to any of the other core modules operations. The unit is capable of equipping,
with or without a basic module as the manning, and maintaining water production
situational tasking may dictate. All the as well as steam and electrical power
modules together, plus the “fly-in echelon,” generation and distribution systems for
which contains NMCB personnel, weapons, advanced base facilities of up to 5,000
and communications equipment not on the personnel. A CBMU performs war damage
MPSRONs, constitute a full NMCB. The repairs to base camps, power, sewage, POL,
MPF survey, liaison, and reconnaissance party and water systems. A CBMU also operates
(SLRP), the MPF advance party and the MPF and maintains automotive and construction
offload preparation party (OPP) are not equipment including materials handling

B-3

Appendix B
equipment (MHE). The unit is capable of
limited operations in an NBC environment,
possessing individual personal protective gear,
limited chemical and radiological detection
equipment, and decontamination apparatus
capable of limited decontamination of
equipment organic to the unit.

6. Construction Battalion Unit

discharge equipment by installing single
anchor leg moorings. The UCT can perform
limited operations in a NBC environment and
possess individual personal protective gear
and limited chemical detection equipment.
b. A UCT is divided into three identical
squad-sized air detachments and a platoonsized sea echelon. The unit can deploy as one
unit or separately. Each air detachment carries
a surface decompression chamber as part
of their TOA. The sea echelon would
accompany larger unit equipment for
sustained operations. The shore component
of a UCT is used for equipment and followon logistics coordination.

CBUs support Navy fleet hospitals.
Normally two CBUs deploy to provide the
engineering, construction, maintenance, and
repair services necessary to support a fleet
hospital. Following the erection of fleet
hospital facilities, the CBU provides
operation, maintenance, repairs, and augments
security for the facility. The unit is capable 8. Naval Construction Force
of deploying within 48 hours and erecting a
Support Unit
combat zone fleet hospital within 10 days.
The unit can perform limited operations in a
NCFSUs provide logistic oriented
NBC environment when attached to the fleet construction support for the NCR as well as
hospital, which provides CBU personnel with other NCF units. The unit provides support
individual protective gear and limited in the following areas:
chemical detection equipment.
a. Operation, maintenance and repair of
local and long haul transportation equipment.
7. Underwater Construction

Team
b. Operation and support of quarry and
UCTs are specially trained and equipped rock crusher operations, asphalt and concrete
units that provide underwater engineering, production and placement, and soil analysis
construction, repair, and inspection and stabilization equipment.
capabilities to meet the Navy and Marine
Corps or joint force operational requirements.
c. The production and storage of potable
water using 9 reverse osmosis purification
a. UCTs perform complex inshore and units (600gph) and 9- 3000 gallon water
deep ocean underwater construction tasks in bladders.
any climate, including the arctic. They
provide ocean bottom surveys for appropriate
d. Construction material management
site selection of underwater facilities. They including requisitioning, expediting,
are capable of diving and working to 190 feet receiving, controlling, storing, issuing, and
depth and rely on self contained underwater delivering.
breathing apparatus and/or surface supplied
air. Typical projects include underwater repair
e. Advanced facility planning, designing,
of wharves, piers, pipelines, moorings, boat estimating, and engineer support (as required)
ramps, and underwater cable systems. The to execute construction projects.
unit can also support offshore petroleum
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f. Maintenance, custody, inventory control,
c. Provide, assemble, maintain, and operate
and issuance of special SEABEE support the ELCAS and amphibious assault bulk fuel
equipment.
and bulk water systems.
g. The unit is capable of limited operations
d. Install the OPDS system with support
in an NBC environment, possessing from two UCT air detachments.
individual personal protective gear, limited
chemical and radiological detection
e. Establish and operate a support camp
equipment and decontamination apparatus and provide limited construction support for
capable of decontamination of equipment the Naval beach group.
organic to the unit.
f. The unit is capable of limited operations
in an NBC environment, possessing
9. Amphibious Construction
individual personal protective gear, limited
Battalion
chemical and radiological detection
There are two ACBs in the NCF. The ACBs equipment and decontamination apparatus
provide over-the-shore logistics movement capable of decontamination of equipment
and construction support to amphibious organic to the unit.
forces. ACBs are part of the NSE and report
to the NBG, which is responsible for in-stream For additional information on NCF units,
offloading of maritime ships in support of refer to Office of the Chief of Naval
amphibious military operations. Their Operations Instruction (OPNAVINST)
5450.46K, Naval Construction Force (NCF)
primary tasks are listed below.
Policy. For additional information on ACB
a. Provide, assemble, and operate units, refer to OPNAVINST 3501.93D,
Projected Operational Environment (POE)
causeway barge ferries.
and Required Operational Capabilities (ROC)
b. Provide side-loadable warping tugs and for Naval Beach Groups and Their Elements.
powered causeway sections for installation of
piers, ELCAS, ship-to-shore bulk fuel and
water systems, and the OPDS.
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ENGINEERING UNITS OF THE AIR FORCE
1. General
Air Force mobility engineering forces,
organized as Prime BEEF or RED HORSE
units, provide support ranging from
expeditionary civil to general engineering
services across the range of military
operations. Air Force engineering units can
deploy either as a part of an AEF or as
detached units operating in support of specific
missions and operational taskings.

2. Air Force Civil Engineer
Structure
Prime BEEF and RED HORSE units are
deployed in unit type code (UTC) sets.
Depending on the mission and engineering
requirements, UTCs can be tailored as needed.
Prime BEEF teams support missions
(including recovery) at contingency operating
locations. These teams provide beddown
support at bare base and forward operating
locations or follow-on sustainment support for
smaller-scale contingencies and provide
engineer support for other major theater war
missions at contingency operating locations,
aerial ports, en route bases, or critical bases.
Prime BEEF teams are set up in modular,
scalable UTCs which, when combined, are
designed to provide beddown for up to 1,200
personnel and a lead aviation squadron using
expedient or existing facilities as well as
sustainment support of facilities and
utilities. Other Prime BEEF UTC teams
deploy with necessary command, control, and
communications to conduct independent
engineer, fire, crash, and/or rescue, NBC
defense, and EOD operations to establish,
sustain, defend, and recover a beddown
location. Augmentation teams can be added
to satisfy support at larger locations. Prime
BEEF teams deploy with their individual
protective clothing, hand tools, and selective

team equipment; however, most construction
equipment and supplies and all vehicles
(except EOD) must be provided at the
deployment location. RED HORSE
squadrons and their associated UTC
configurations provide highly mobile, largely
self-sufficient, rapidly deployable echelons to
support major force beddown requirements
and to repair heavy war damage. RED
HORSE units are stand-alone squadrons not
tied to peacetime base support. They provide
a dedicated, flexible airfield and base heavy
construction and repair capability, along with
base denial that allows the geographic
combatant commanders to move and support
missions as requirements dictate.

3. Prime BEEF Capabilities
Prime BEEF is the primary organizational
structure for supporting both mobility and inplace contingency requirements. The
principle objective of deploying Prime BEEF
teams is to beddown and support an AEF, to
maintain/sustain base facilities, and recover
the base after attack. Force beddown generally
divides into three categories — aircraft,
personnel, and infrastructure support. Aircraft
support provides the maintenance shops,
hangars, squadron operations centers,
munitions storage, fuel storage, and other
facilities directly supporting the flying
mission. Personnel support provides the
housing, feeding facilities, latrines, showers,
administrative offices, and other indirect
support facilities. Infrastructure support
provides the utility systems, solid and
hazardous waste disposal, roads, and
communications that serve the beddown site.
Beddown locations range from main operating
bases with adequate existing facilities to bare
bases with no facilities other than runways,
taxiways, and aircraft parking aprons along
with a source of water.
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a. Prime BEEF tasks executed during the
deployment include the following:
• Airfield support operations —
pavements, lighting, and mobile aircraft
arresting system.
• Fire protection — aircraft crash, fire, and/
or rescue, structural fire, and HAZMAT
response.
• Fuel systems set-up and support.
• EOD operations and planning.
• NBC training, reconnaissance, and
operations.
• Force protection and base defense.
• Rapid runway repair.
• Expedient facility repair and rapid utility
repair.

• 4F9DD — NBC Full Spectrum Threat
Response Theater and/or Joint Task
Force Planning and Support Staff.
• 4F9DE — NBC Full Spectrum Threat
Response Contamination Control Team.
• 4F9DF — Lightweight
Reconnaissance System.

NBC

• 4F9DG — NBC Collective Protection
System.
• 4F9DH — Open Air Contamination
Control Area Set.
• 4F9DJ — Full Spectrum Threat
Response Personnel Augmentation
Team.
• 4F9DK — Lightweight
Reconnaissance Team.

NBC

• 4F9DL — NBC Collective Protection
Equipment Set.

b. Prime BEEF UTCs.
• 4F9EA — Prime BEEF AEF Team A.
• 4F9EB — Prime BEEF AEF Team B.

• 4F9FJ — Fire Protection Incident
Command Team.
• 4F9FN — Fire Protection Management
Augmentation.

• 4F9EP — Prime BEEF AEF Team C.
• 4F9SA — Staff Augmentation Team.

• 4F9FP — Fire Protection Operations
Team.

• 4F9FL — Engineer Sustainment Team.

• 4F9XA — EOD Command and Control.

• 4F9AP — Power Production Team.

• 4F9XB — EOD En Route.

• 4F9DA — NBC Full Spectrum Threat
Response Heavy Team.

• 4F9X1 — EOD Lead Team.
• 4F9X2 — EOD Follow Team.

• 4F9DB — NBC Full Spectrum Threat
Response Light Team.
• 4F9DC — NBC Full Spectrum Threat
Response Augmentation Team.
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• 4F9X3 — EOD Base Support.
• 4F9X4 — EOD Augmentation.
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• Special Teams.
•• 4F9AC — Civil Engineering
Maintenance, Inspection, and Repair
Team — aircraft arresting systems, power
systems, HVAC systems, and bare base
systems.
•• 4F9AC — Pavements Evaluation
Team.
•• Prime BEEF self-sustainability
package.
•• Snow Removal Team.
•• En Route Airlift Support Team.

• Mobile aircraft arresting system and
navigational aid installation.
• Field dispensary and air transportable
clinic operations.
• Automated building machine (K-Span)
operations.
• Material testing.
• Quarry and rock crushing operations.
• Revetment erection and facility
hardening.
• Water well drilling and sanitation system
construction.

•• EOD Contingency Team.
• Road, airfield, and ramp construction.
•• Disaster Preparedness High Threat
Team.
•• Armored Base Recovery Vehicle
Team.

• Expedient site and airfield repair.
• Base denial.

b. RED HORSE mobility UTCs deploy
•• Armored Munitions Clearance with self-sustainment capabilities not found
Vehicle Team.
in Prime BEEF units, including organic
logistics, services, medical, transportation,
financial management, and contracting
4. RED HORSE Capabilities
capability. Team equipment can be airlifted,
a. RED HORSE squadrons accomplish shipped via sealift, drawn from pre-positioned
major construction (both vertical and stockpiles, or obtained from HN sources (e.g.,
horizontal) in forward locations, often in contracting). Each RED HORSE squadron
advance of the main deploying force. With has the resources to conduct site development
their organic capabilities and stand-alone and heavy repair work at four different
operations, RED HORSE squadrons are locations. The mobility UTCs are as follows:
essential assets for early entry operations and
JRSOI preparation. In addition to providing
• 4F9R-1 Advanced Team, deployable in
a heavy horizontal (e.g., earth moving and
16 hours (12 hours with pre-positioned
pavements) and vertical (e.g., facility and
assets). Priority tasks include advanced
utility skills including POL, structural,
airfield surveys, site layout, and planning
electrical, mechanical, and power generation)
for the establishment and future
capabilities, RED HORSE units also have the
development of an operational location
following special capabilities:
during contingencies. Team is selfsustaining at the deployed location, when
water and fuel is available, for 5 days.
• Concrete and asphalt batch plant and
paving operations.
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• The 4F9R-2 team forms the hub of the
construction capability. It will be largely
self-sufficient at the deployed location for
30 days. This team includes the C2
function of the entire squadron and
contains personnel, skills, vehicles, and
equipment to execute heavy horizontal
and vertical construction. The UTC can
deploy its full mission capability
(MISCAP) in 96 hours and deploy
personnel only in 24 hours.
• The 4F9R-3 UTC contains the
specialized skills necessary to complete
site development, construct and repair
runways, taxiways, and ramps, and
complete other horizontal construction.
This UTC provides heavy horizontal and
light vertical construction capabilities in
austere environments. The UTC can
deploy its full MISCAP in 6 days and
deploy personnel only in 24 hours.
• The 4F9R-4 UTC contains specialized
skills necessary to construct and repair
facilities and infrastructure. It has limited
capability to do earthwork, roads, and
airfields. This UTC provides the heavy
vertical and light horizontal construction
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capabilities in austere environments. The
UTC can deploy its full MISCAP in 8
days and deploy personnel only in 24
hours.
• 4F9H1, Heavy Equipment Package, is
designed to supplement 4F9R-2 and
4F9R-3; and provides full heavy
earthwork capability. The package
should come by sealift, but many items
could come by C-5 or C-17, if necessary.
This package includes T-9 dozers, belly
scrapers, 4-cubic-yard front end loaders,
size 7 graders, and a sheepsfoot roller.
4F9H2, Specialized Building Construction,
includes an automatic building machine
(K-span), a large crane, forms for
footings, and stem walls and concrete
placement tools. 4F9H3, Well Drilling,
includes a well drilling rig, tow vehicle,
trencher, casing, and drill bits. 4F9H4,
Asphalt Batch Plant, includes asphalt
batch plan and conveyor belts. 4F9H5,
Concrete Batch Plant, includes concrete
batch plant, a concrete transit, mixer, and
conveyors. 459H6, Quarry Operations,
includes rock drills, crusher, and rock
dumps.
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ENGINEERING UNITS OF THE MARINE CORPS
1. General
The Marine Corps is organized into three
MEFs, each containing a command, ground
combat, aviation combat, and CSS element.
Each element except the command element
contains organic engineer support. The MEF
can form smaller task-organized MAGTFs to
conduct expeditionary operations in littoral
environments or other places as directed. A
MAGTF ranges in size from a full MEF, to a
Marine expeditionary brigade (MEB), down
to a MEU or even smaller. MAGTFs normally
contain task-organized elements from each of
the primary engineer units.

2. Command Structures
Marine Corps engineer command structures
and capabilities are as follows:
a. Combat Engineer Battalion. The
combat engineer battalion (CEB) enhances the
M/CM/S of the Marine division and provides
close combat engineer support and limited
general engineer support to the Marine
division. A CEB contains a headquarters &
service (H&S) company, engineer support
company, and four combat engineer
companies. An engineer support company
contains heavy engineer equipment (e.g.,
bulldozers, cranes, and forklifts), motor
transport equipment including dump trucks,
and utilities equipment (e.g., shower units,
mobile electric power generators, and water
purification equipment). Normally, a combat
engineer company reinforced with
detachments of equipment and personnel from
support company and H&S company provides
the close combat engineer support to an
infantry regiment. A combat engineer platoon
reinforced with detachments of equipment and
personnel from support company and H&S
company provides close combat engineer

support to an infantry battalion. A combat
engineer squad provides close combat
engineer support to an infantry company.
While these are typical support relationships,
the actual level of combat engineer support
will depend on the situation and mission
analysis.
b. Engineer Support Battalion. An
engineer support battalion (ESB) increases the
combat effectiveness of the MAGTF by
accomplishing general engineering missions
of a more deliberate nature. An ESB is organic
to the force service support group but supports
the entire MAGTF. An ESB contains a H&S
company, engineer support company, three
combat engineer companies, a bridge
company (in only one of the three ESBs), and
a bulk fuel company. An ESB contains EOD
capabilities in the H&S company. An
engineer support company contains medium
bulldozers, road graders, scrapers,
compactors, light and medium cranes, light
and medium forklifts, mobile electric power
generators, water purification units, welders,
and limited organic motor transportation,
including dump trucks. The ESB typically
performs general engineering tasks such as
pioneer road construction, expeditionary
airfield construction, cantonment planning
and execution, and limited vertical
construction of a temporary nature.
c. Marine Wing Support Squadron. A
Marine wing support squadron (MWSS)
provides all essential aviation ground support
requirements to a Marine aircraft group.
MWSSs provide all essential aviation ground
support and engineer support requirements to
aid components of a Marine Corps forward
operating base. One MWSS supports one
Marine aircraft group or the aviation combat
element (ACE) of a MEB. A task-organized
detachment from the MWSS provides
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aviation ground support to the ACE of a MEU.
The engineers of an MWSS are located in the
engineer operations division. MWSS
engineering capabilities include providing
the following: expeditionary airfield
construction; rapid runway repair; mobile
electric power; water purification and storage;
refrigeration; light and medium MHE; light
and medium bulldozers; welding; drafting and
survey; and limited vertical construction. The
MWSS has a bulk fuel section, under the
control of airfield operations, responsible for
storing and dispensing aircraft fuel. Limited
EOD capabilities provide support for disposal
of unexploded ordnance, airfield damage
assessment, and aircraft emergency landings.

efforts when required. NCF units contain
highly skilled specialists capable of projects
of a more permanent nature than normally
accomplished by Marine Corps engineers.

3. MAGTF Engineers
a. Engineer units are normally provided to
each corresponding MAGTF as follows:
• MEF. A CEB, ESB, Marine wing
support group, and NCR.
• MEB. A CEB, an ESB, an MWSS, and
an NMCB.

• MEU. A reinforced platoon from a CEB,
d. Naval Construction Force. The NCF
an engineer detachment from an MWSS
may be assigned as a major subordinate
(if task-organized), a detachment from an
element within the MAGTF to sustain
ESB, and civil engineer support from an
MAGTF operations and maximize Naval civil
NMCB, if required.
engineering capabilities. Elements of the NCF
construct and maintain base facilities, repair
b. While these are typical support
battle damaged facilities, conduct limited relationships, the actual level of combat
defensive operations as needed, and engineer support will depend on the situation
accomplish disaster control and recovery and mission analysis.
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APPENDIX E
CONTRACT CONSTRUCTION AGENTS
1. General

engineering capability for theater advanced
base and infrastructure development. These
The DOD CCAs are the USACE, organizations also maintain in-depth expertise
NAVFACENGCOM, or other such approved in engineering research and development.
DOD activity (see DODD 4270.5, Military
Construction Responsibilities). These
a. Responsibilities. The responsibilities
organizations and their contractors are a of the DOD construction agents include the
powerful force multiplier, allowing military design, award, and management of
engineers to concentrate on engineering construction contracts for projects
missions in high threat areas. USACE and associated with the peacetime military
NAVFACENGCOM also provide the JFC construction program. Overseas, USACE,
with a significant engineering capability to NAVFACENGCOM, and the Air Force are
be leveraged in joint operations. USACE and assigned specific geographical areas under
NAVFACENGCOM are the Department of DODD 4270.5, Military Construction
Defense’s principal organizations to plan, Responsibilities (see Figure E-1). Related to
design, construct, and acquire (lease or buy) these responsibilities is the leasing of real
facilities and real estate. Inherent in their estate.
mission support capabilities is a planning and

DESIGNATED GEOGRAPHICAL AREAS OF DEPARTMENT
OF DEFENSE CONSTRUCTION AGENTS
US Army Corps of Engineers
Panama Canal Zone Canada (excluding Newfoundland), Egypt, Europe
(excluding Spain, Portugal, Italy, Greece), Greenland, Israel, Japan
(including the Ryukyu Islands (Okinawa)), Korea, Taiwan, Marshall Islands,
Middle East (including the Saudi Arabian Peninsula), Southern Asia (from
Iran to Burma), and Turkey

Naval Facilities Engineering Command
Atlantic Ocean area, Australia, New Zealand, Caribbean Sea area, Greece,
Iceland, Indian Ocean area, Italy, Newfoundland, North Africa (including
Somalia and Kenya but excluding Egypt) Pacific Ocean area (excluding the
Marshall Islands), Portugal (including the Azores), Republic of the
Philippines, Southeast Asia, and Spain

US Air Force
British Isles

Figure E-1. Designated Geographical Areas of Department
of Defense Construction Agents
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b. Construction Contracting in
Contingencies. The CINC may also use
USACE and NAVFACENGCOM as
contingency CCAs for design, award, and
management of construction contracts in
support of military operations. For
geographical areas where there is no
designated DOD construction agent, the
CINC will usually designate a CCA for
support in a contingency. USACE and
NAVFACENGCOM also provide facilities
planning, contract administration, and
technical engineering support to JFCs (e.g.,
advanced base master planning, topographic
engineering, force-protection engineering,
and cold-weather mobility). The Air Force
also maintains a limited capability in contract
construction in contingencies, and facility and
real estate acquisition in England, Turkey,
Spain, and Israel.

2. US Army Corps of Engineers
a. USACE is the Army major command
assigned responsibility to execute the
following Army and DOD mission areas:

of the subordinate district commands.
The division’s orientation is regional and
provides broad interface with regional
interests and management of divisionwide programs.
• Districts. The district command is the
operating arm of the division. All
CONUS USACE districts in the United
States have civil works responsibilities.
In the United States, their boundaries are
delineated along major watershed basins
and their work lines are set on state
boundaries (see Figure E-2). In addition,
some of the districts also have military
execution responsibilities. The districts
maintain in-house core capabilities in
planning, engineering, construction,
operations, project management, and
contract administration. USACE
provides support through subordinate
commands to the following geographic
combatant commands and subunified
commands.
•• US Forces Korea by Far East District
(Seoul, Korea).

• Engineering and Design.
• Contract Construction.
• Real Estate Acquisition.

•• US Forces Japan by Japan District
(Camp Zama, Japan).
•• Pacific Command by Honolulu
District (Fort Shafter, Hawaii).

• Technical Assistance.
• Topographic Engineering Support.
• The Army’s Civil Works Program.
b. Organization. USACE’s subordinate
commands are organized geographically and
functionally. There are four major
organizational structures.
• Divisions. The division is the major
subordinate C2 organization for USACE.
The division commander provides
executive direction to and management
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•• Southern Command by Mobile
District (Mobile, Alabama).
•• European Command by European
District (Wiesbaden, Germany).
•• Central Command by Transatlantic
Programs Center (Winchester, Virginia).
• Laboratories. The ERDC is the
USACE’s distributed research and
development command headquartered in
Vicksburg, Mississippi. ERDC consists
of eight unique laboratories.
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UNITED STATES ARMY CORPS OF
ENGINEERS ORGANIZATION
Great Lakes and Ohio
River Division

RHQ

Northwestern
Division

RHQ
HQ

South Pacific
Division

HQ
RHQ

RHQ

Southwestern
Division

Europe

HQ

HQ

HQ

Mississippi Valley
Division
Other Commands

North
Atlantic
Division

HQ

South
Atlantic
Division

Division Headquarters

RHQ Regional Headquarters
HQ

Centers
Transatlantic Programs Center (Winchester, VA)
Engineering and Support Center (Huntsville, AL)

Figure E-2. United States Army Corps of Engineers Organization

•• Coastal and Hydraulics Laboratory,
Vicksburg, Mississippi.

•• Structures Laboratory, Vicksburg,
Mississippi.

•• Cold Regions Research and
Engineering Laboratory, Hanover, New
Hampshire.

•• Topographic Engineering Center,
Alexandria, Virginia.

c. Military Support. USACE designs and
•• Construction Engineering Research constructs military facilities and supports
Laboratory, Champaign, Illinois.
military installations worldwide. The military
engineering expertise of the Corps is focused
•• Environmental
Laboratory, on the engineering required to plan, design,
Vicksburg, Mississippi.
and construct military facilities, and the
environmental engineering necessary to
•• Geotechnical Laboratory, Vicksburg, execute DOD installation environmental
Mississippi.
restoration projects. USACE maintains
specialized expertise in its laboratories and
•• Information Technology Laboratory, centers for cold weather engineering, remote
Vicksburg, Mississippi.
sensing and imagery, force protection design,
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airfield design, weapons effects (e.g., support
for operational targeting — assess the target,
recommend appropriate weapon systems, and
attack profile), terrain analysis for mobility
and countermobility, topographic engineering,
security systems engineering, environmental
management, and environmental engineering.
USACE’s 249th Engineer Battalion (Prime
Power) can conduct power assessments and
install generators to provide emergency
power.

3. Naval Facilities Engineering
Command
a. NAVFACENGCOM and its field
divisions directly support the Navy and
Marine Corps and DOD shore establishment
throughout the world with a wide variety of
military and contract construction, real estate
acquisition, and public works support.
NAVFACENGCOM’s engineering support
units provide project management, planning,

design engineering, construction, operations,
and maintenance as well as disposal functions
for Navy and Marine Corps shore facilities
and real estate. They also provide
engineering, logistics, doctrine and policy
support, and guidance for NCF units.
b. NAVFACENGCOM Command and
Control.
NAVFACENGCOM and
subordinate commands are organized
geographically and functionally (see Figure
E-3). NAVFACENGCOM headquarters is
located in Washington, DC. Subordinate
commands include: four engineering field
divisions (EFDs), five engineering field
activities (EFAs), OICCs, and the Naval
Facilities Engineering Service Center
(NFESC). In addition, NAVFACENGCOM
provides technical support to ten regional
Navy Public Works Centers.
• Engineering Field Divisions and
Engineering Field Activities. The EFD

NAVAL FACILITIES ENGINEERING COMMAND
COMMAND AND CONTROL
Engineering Field
Activities (EFA)
Northwest

EFA Midwest

Southwest
Division

Engineering
Field Division
North
EFA
Chesapeake
Atlantic
Division
Southern
Division

Pacific
Division
EFA
Mediterranean

Figure E-3. Naval Facilities Engineering Command Command and Control
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commanders provide executive
management and engineering support for
all Navy and Marine Corps facilities in
designated geographical areas. EFAs
provide similar support for smaller
CONUS and overseas areas within the
EFDs greater geographic area. Both
EFDs and EFAs have design,
engineering, and architecture capabilities
and act as technical consultants for all
facilities of supported commands. EFDs
play a significant role in contingency
operations through forward-deployed
resident OICCs that can provide
construction contracting and real estate
support and manage the Navy’s
CONCAP.
• Officer In Charge Construction. The
EFD commanders designate OICCs as
contracting officers in certain
geographical locations where the
complexity and contracting tempo
warrant. The EFD commander can also
assign a resident officer in charge of
construction (ROICC) in any
geographical location as required. The
ROICC is trained in facilities support,
construction, engineering and
environmental design, and real estate
contract acquisition and management.
The ROICC office is especially useful
for contingency operations in support of
the joint force. The ROICC may also
provide construction management
support to the Army, Air Force and
Department of Defense, as well as other
Federal agencies.
• Naval Facilities Engineering Service
Center.
The NFESC provides
engineering support and expertise to the
Navy in undersea and amphibious
operations, conventional ammunition
storage, mobile utilities and environmental
support equipment, and research and
consulting engineering services. The

NFESC is located in Port Hueneme,
California, with a detachment in
Washington, DC (see Figure E-4).

4. NAVFACENGCOM Support
for Military Operations
NAVFACENGCOM supports Navy and
Marine Corps operations, DOD missions, and
joint force operations around the world in the
following ways.
a. Force Projection.
The Navy
accomplishes force projection worldwide by
use of superior naval, air, and amphibious
forces, equipment, tactics, and doctrine. This
force projection requires shore logistic
platforms, such as advanced logistic support
sites, and ports to receive supplies, equipment,
and personnel to be deployed to ships and
advanced bases. NAVFACENGCOM
directly supports these activities by providing
engineering, construction forces, contract
construction, and facilities management,
including disposition of real estate, for these
ports and bases.
b. Theater Missions. NAVFACENGCOM
supports the theater through real estate
acquisition, management, and final
disposition, as well as construction of facilities
to support Navy, Marine Corps, combatant
commands, subordinate joint forces and other
DOD elements. NAVFACENGCOM
provides this support through the subordinate
EFD and EFA, as well as providing technical
engineering and construction support to
other Services and DOD agencies through the
NCF and as a designated CCA. The
NAVFACENGCOM commander may
provide a forward element dedicated to
support the geographic combatant commander
or subordinate JFC for military operations in
contingencies. The forward element may call
on the full capability of the entire
NAVFACENGCOM organization to assist in
providing this support.
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NAVAL FACILITIES ENGINEERING COMMAND
NAVAL FACILITIES ENGINEERING SERVICE CENTER

Washington
Detachment

Naval
Facilities
Engineering
Service
Center

Figure E-4. Naval Facilities Engineering Command
Naval Facilities Engineering Service Center

c. CONUS Contingency Missions.
NAVFACENGCOM has responsibility for
disaster recovery and other contingency
operations at Navy and Marine Corps stations
in CONUS. With NCF personnel and

E-6

equipment, in addition to its contracting
capability, NAVFACENGCOM can quickly
mobilize and provide significant assets for
disaster recovery.
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APPENDIX F
CONTINGENCY AUTHORITIES AND FUNDING
1. Legal Personnel

contingency operations. Contingency
construction funding authorities are provided
Legal personnel can provide invaluable as follows:
advice and guidance on types of authorities
• Section 2803, “Emergency Military
and sources of funding for civil engineering
Construction,” authorizes each Service
activities in a variety of situations. From the
to use $30M per year of unobligated
earliest stages of planning, execution, and
military construction funds for projects
redeployment, legal professionals play a vital
that cannot wait for the normal military
role in preparation of the battlespace by
construction program submission
identifying and assisting in the resolution of
procedures. Projects must comply with
legal and political constraints as well as
a 21-day Congressional notice and wait
providing relevant and responsive readiness
period before proceeding. Generally, a
programs to the individual civil engineering
previously congressionally approved
members.
project must be canceled to free the
$30M.
2. Types of Authorities and

Sources of Funding
a. Operation and Maintenance. Services
are authorized to use annual operation and
maintenance (O&M) funds for construction
projects less than $500K ($1M if to correct a
life threatening condition or for new
construction, and $2M for maintenance and
repair of existing facilities). This is a
peacetime provision which is applicable
during contingencies and emergencies,
however, “life threatening” is generally
considered a safety issue vice an emergency
in the context of contingency operations.
During combat or designated contingency
operations, O&M may be used under certain
circumstances to fund construction projects
exceeding these thresholds. The JFC must
consult with their SJA before making a
determination to use O&M in such a case.
b. Title 10, USC, Emergency and
Contingency Construction. Several broad
authorities have been established under title
10, USC, that enable the JFC to carry out
contingency construction, including procuring
materials for construction by military forces
to funding of civilian contracts in support of

• Section 2804, “Contingency Construction,”
authorizes the Secretary of Defense to
designate a specific military construction
program line item amount for
contingency construction projects that
cannot wait for the normal military
construction program submission
process. Projects must comply with a 21day Congressional notice and wait period
before proceeding. Funding for this
section has generally been limited to less
than $10M per year.
• Section 2805, “Unspecified Minor
Construction,” authorizes to each Service
a specific military construction program
line item amount (varies annually) for
unspecified minor construction. Projects
must be less than $1.5M each ($3M if to
correct a life threatening “safety”
condition). Projects greater than $500K
require 21 day Congressional notice and
wait period before proceeding.
• Section 2808, “Construction Authority
in the Event of a Declaration of War or
National Emergency,” requires a
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Presidential Declaration of War or
National Emergency and authorizes the
Secretary of Defense to carry out any
military construction project for the war
or national emergency within the total
amount of unobligated military
construction program funds available.
Congress must be notified of each
project, but there is no wait requirement
before the project may begin.

request to the Secretary of Defense to
initiate the process.
• Contributions can only be accepted for
certain costs as follows:
•• Compensation for foreign local
national employees of the Department of
Defense.
•• DOD military construction projects.

• Combatant commanders do not need
specific authority to request projects
under Sections 2803 and 2804. In order
to gain approval for a project under either
authority, it is necessary to provide the
appropriate Service Secretary or the
Secretary of Defense with a justification
of need, estimated costs, and source of
funding.
The contingency construction funding
models shown in Figures F-1 and F-2 describe
the process for contingency construction
funding authorities.

3. Other Authorities and
Sources of Funding
a. Burdensharing (title 10, USC, section
2350j). This statute provides authority
enabling the Department of Defense to accept
funds from HN or foreign governments for
burdensharing of construction, supplies, and
services.
• Countries must be “designated countries”
which allow the Department of Defense
to accept cash contributions for these
purposes. Listing is held with the Office
of the Secretary of Defense (Comptroller).
• If not previously designated, the
Secretary of Defense must formally
consult with the Secretary of State for
designation of a particular country. The
Joint Chiefs of Staff would submit formal

F-2

•• DOD supplies and services.
• Reporting procedures for military
construction projects: A project is
initiated when a report is submitted to
congressional committees. There is a 21day wait period for approval.
b. Section 607A of the Foreign
Assistance Act of 1961 (FAA of 1961)
(Public Law 87-195, as amended). Used to
provide restoration of HN civil infrastructure.
This provision of law allows any USG agency
to provide goods and services to friendly
countries and NGOs on an advance-of-funds
or reimbursable basis.
c. Arms Export Control Act of 1976
(Public Law 90-629, as amended). HN
military facilities may be restored under the
foreign military sales provisions of this
authority.
d. Economy in Government Act (title 31,
USC, section 1535). Allows USG agencies
to support each other provided that the
supported agency has the funds and authority
to do the work requested.
e. Humanitarian and Civic Assistance
(title 10, USC, section 401) Projects. In
HCA facilities projects, the JFC and joint
force engineer may work with HN
government agencies to repair or improve
infrastructure and public facilities. These
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CONTINGENCY CONSTRUCTION
FUNDING MODEL
Identify Requirement
Appropriate to Lease?
NO
NO

YES

NO

Construction
>$500K?

Construction
<$1.5M?

YES

NO

Declaration
of War or
National
Emergency?

Deferral is
Not in the
National
Interest?

CINC
Submits
Prioritized
Projects

SECDEF
Approves
and
Notifies
Congress
(no wati)

2808

YES
Service
Approves
(O&M)

NO

Determine if
Unspecified Minor
MILCON Applies
(10 USC 2805)

YES
Unspecified Minor
MILCON Model
(10 USC 2805)

Unobligated
SECDEF
Contingency
Funding
Available?

Can Project
Wait Until Next
MILCON
Submission?

NO

YES

Vital to
National
Security OR
Vital to
Health,
Safety, or
Environment
?

YES

FALSE

TRUE

NO

All
Maintenance
and Repair?

NO

YES
Can Project
Wait Until Next
MILCON
Submission?

YES

NO

YES

NO
Is Total
Requirement
<$30M/FY for
the Service?

NO

YES
CINC
Validates
Need

YES

SECDEF
Approves for
Execution
After 21 Day
Congressional
Notification

2804

Adequate
Unobligated
MILCON Funds
Available?

NO

YES
Service
Secretary
Approves for
Execution After
21 Day
Congressional
Notification

Submit
Through the
Appropriate
Service in Next
MILCON
Program

2803
CINC
Combatant Commander
MILCON Military Construction

O&M
Operation and Maintenance
SECDEF Secretary of Defense

Figure F-1. Contingency Construction Funding Model

authorized and funded projects are designed
to provide assistance to the HN populace in
conjunction with a military operation or
exercise. They are usually planned well in

advance and are usually not in response to
disasters, although HCA activities have been
executed following disasters. Specific
engineer activities for which HCA funds can
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CONTINGENCY CONSTRUCTION
FUNDING MODEL
(UNSPECIFIED MINOR, $500K< >$1.5M)
Identify Requirement

All
Maintenance
and Repair?

YES

NO

Construction
>$500K?

NO

Service
Approves
(Operations
and
Maintenance)

YES

NO

Cannot Use Section 2805
Go To 2803/2804/2808
or Normal Budget Process

Construction
<$1.5M?

YES

NO

Section 2805
Funds (up to
125% of
Appropriation)
Available?

YES

Combatant
Commander
Validates

Service Secretary
Approves for
Execution After 21
Day Congressional
Notification

Figure F-2. Contingency Construction Funding Model
(Unspecified Minor, >$500K and <$1.5M)

be used include construction of rudimentary facilities, and rudimentary construction and
surface transportation systems, water well repair of facilities.
drilling, construction of basic sanitation
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f. Foreign Humanitarian Assistance. In contract to members of a foreign country or
disaster operations, the UN and the IO.
Department of State’s OFDA may generate
funded requirements for DOD assistance.
• Drawdown for an Unforeseen
FHA programs focus on the use of DOD
Emergency, FAA of 1961 section
excess property, emergency transportation
506(a)(1), title 22, USC, section 2318
support, disaster relief, or other support as
(a)(1). Under this section, military
necessary to alleviate urgent needs in a host
assistance (defense articles and services)
country caused by some type of disaster or
can be furnished to a foreign country or
catastrophe. While other elements of the joint
IO on a nonreimbursable basis due to an
force are focused on immediate HA, civil
unforeseen emergency. It requires a
engineering support planning may focus on
Presidential Determination and report in
projects that provide expedient shelter for
advance to Congress that an unforeseen
dislocated civilians. The joint force engineer
emergency exists that cannot be met
and staff should work closely with the
under the Arms Export Control Act or
representatives of the HN and US Country
any other law. Peacekeeping is a
Team.
recognized purpose for use of this
drawdown authority.
g. Drawdown of DOD Defense Articles
and Services (FAA of 1961 section
• Drawdown for Refugee Assistance,
506(a)(1), title 22, USC, section 2318(a)(1),
FAA of 1961 section 506(a)(2), title 22,
Appendix E, “Authorities and Agreements,”
USC, section 2318 (a)(2). The President
of JP 1-06, Joint Tactics, Techniques, and
can drawdown DOD stocks for
Procedures for Financial Management
counterdrug, disaster relief, and refugee
During Joint Operations). There are three
and migrant assistance purposes. This
drawdown authorities contained within the
authority provides articles, equipment,
FAA of 1961. All three require a Presidential
and training. It can also provide DOD
Determination and some form of notification
services. Examples include military
to Congress. They are available for use within
transportation, military sealift, and
each fiscal year up to a specified dollar
military personnel offloading ships. This
amount. The calculation of costs for all goods
authority can be used for new contracting
and services provided under these authorities,
or procurement or it can be cited by the
and reported to Congress, is on the basis of
Department of Defense to contract for
“full cost to the government.” The calculation
commercial air or sealift if more
of costs includes the full cost of all military
economical. However, it cannot be used
and civilian labor associated with the
to provide housing and food by contract.
drawdown. This authority provides defense
It requires a Presidential Determination
articles, equipment, military education, and
and report, in advance, to Congress that
training. It can also provide DOD services.
it is in the national interest to execute the
Examples include military transportation,
drawdown.
military sealift, and military personnel
offloading ships with DOD supplies available
• Drawdown for Peacekeeping FAA of
for humanitarian relief purposes. It can be
1961 section 552(c), title 22, USC,
cited by the Department of Defense to contract
section 2348a. The President can
for commercial air- or sealift if more
drawdown commodities and services
economical. However, it cannot be used to
from any US agency for unforeseen
provide housing and food under a LOGCAP
emergencies to support peacekeeping
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activities. This authority can be used
for new contracting or procurement it
can be cited by the Department of
Defense to contract for commercial airor sealift if more economical. However,
it cannot be used to provide housing and
food. It requires a Presidential
Determination and report, in advance,
to Congress that an unforeseen
emergency exists that requires the
immediate provision of assistance.
h. DODD 5100.46, Responsibilities for
Foreign Disaster Relief. Normally, DOD
components may participate in foreign
disaster relief operations only after a
determination is made by the DOS. This
directive allows the military commander at
the scene of a disaster to undertake disaster
relief operations without prior approval of the
Ambassador and/or Chief of Mission when
the emergency is so acute that immediate
action is required to save life and property.
i. Exercise Related Construction (ERC)
(title 10, USC, section 2805). ERC projects
complement and enhance the CJCS Joint
Training Plan Exercise Program. Projects will
be developed to enhance the effectiveness of
exercise activities, reduce overall exercise
costs, enhance safety, and/or improve training
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of engineer forces.
ERC may be
accomplished by US troops, combined USHN engineer forces, or by contractor
(accomplishment by contractor is the least
preferred option). Where an ERC project is
planned in a country eligible for HCA, an
HCA construction project should be planned
in conjunction with the ERC project.
• ERC is defined as “an unspecified minor
construction project,” outside CONUS,
in support of an in-progress or planned
CJCS exercise that results in a facility,
or facilities that remain, in any part after
the end of the exercise.
• The cost of a single ERC project may
not exceed $1,500,000. Each ERC
project must be approved by the Joint
Staff and reported to Congress. No
construction funds may be obligated
until the appropriate Congressional
committees have approved the project or
a 21-day waiting period has elapsed from
the date of the notification. An ERC
project includes all construction
necessary to produce a complete and
usable facility. Construction costs can
vary +/- 25% without the requirement to
request Joint Staff approval.
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20318-7000, with info copies to the USJFCOM JWFC.
b. When a Joint Staff directorate submits a proposal to the Chairman of the Joint
Chiefs of Staff that would change source document information reflected in this
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enclosure to its proposal. The Military Services and other organizations are requested
to notify the Director, J-7, Joint Staff, when changes to source documents reflected in
this publication are initiated.
c. Record of Changes:
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DATE OF
DATE
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NUMBER
NUMBER
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PART I — ABBREVIATIONS AND ACRONYMS
ABCS
ACB
ACE
ADC
ADCON
AEF
AFCAP
AFCESA
APOD
ASCC

Army Battle Command System
amphibious construction battalion
aviation combat element
area damage control
administrative control
air expeditionary force
Air Force contract augmentation program
Air Force Civil Engineering Support Agency
aerial port of debarkation
Army service component command

BII

base information infrastructure

C2
C4
CAP
CBMU
CBU
CCA
CEB
CESP
CINC
CJCS
CJCSM
CJTF
CMO
CMOC
COA
CONCAP
CONUS
CP
CS
CSS

command and control
command, control, communications, and computers
crisis action planning
construction battalion maintenance unit
construction battalion unit
contract construction agent (DOD)
combat engineer battalion
Civil Engineering Support Plan
commander of a combatant command
Chairman of the Joint Chiefs of Staff
Chairman of the Joint Chiefs of Staff Manual
commander, joint task force
civil-military operations
civil-military operations center
course of action
construction capabilities contract (Navy)
continental United States
command post
combat support
combat service support

DCO
DFO
DJTFAC
DLA
DOD
DODD
DODI
DOMS
DOS
DSO

defense coordinating officer
disaster field office
deployable joint task force (JTF) augmentation cell
Defense Logistics Agency
Department of Defense
Department of Defense Directive
Department of Defense Instruction
Director of Military Support
Department of State
domestic support operations
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EAC
EEA
EFA
EFD
ELCAS
ENCOM
EO
EOD
EPA
ERC
ERDC
ERRO
ESB
ESF

echelons above corps
environmental executive agent
engineering field activity
engineering field division
elevated causeway system
engineer command
executive order
explosive ordnance disposal
Environmental Protection Agency
exercise related construction
Engineer Research and Development Center
Emergency Response and Recovery Office
engineer support battalion
emergency support function

FAA
FE
FEMA
FGS
FHA
FM
FRP

Foreign Assistance Act
facilities engineering
Federal Emergency Management Agency
final governing standard
foreign humanitarian assistance
Field Manual
Federal Response Plan

GCCS
GCCS-A

Global Command and Control System
Global Command and Control System-Army

H&S
HA
HAZMAT
HCA
HF
HN
HNS
HNSA
HQ
HVAC

headquarters and service
humanitarian assistance
hazardous material
humanitarian and civic assistance
high frequency
host nation
host-nation support
host-nation support agreement
headquarters
heating, ventilation, and air conditioning

IO
IR
ISA
ISB

international organization
information requirement
international standardization agreement
intermediate staging base

J-2
J-3
J-4
JCMEB
JEMB
JFACC

intelligence directorate of a joint staff
operations directorate of a joint staff
logistics directorate of a joint staff
joint civil-military engineering board
Joint Environmental Management Board
joint force air component commander
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JFC
JFSOCC
JFUB
JLOTS
JOPES
JP
JPG
JRSOI
JTF
JTFCEM

joint force commander
joint force special operations component commander
Joint Facilities Utilization Board
joint logistics over-the-shore
Joint Operation Planning and Execution System
joint publication
joint planning group
joint reception, staging, onward movement, and integration
joint task force
joint task force contingency engineering management

LOC
LOGCAP

line of communications
logistics civilian augmentation program (Army)

MAGTF
M/CM/S
MEB
MEF
MEU
MGB
MHE
MISCAP
MNF
MOOTW
MPF
MPSRON
MSR
MWSS

Marine air-ground task force
mobility, countermobility, and survivability
Marine expeditionary brigade
Marine expeditionary force
Marine expeditionary unit
medium girder bridge
materials handling equipment
mission capability
multinational force
military operations other than war
maritime pre-positioning force
maritime pre-positioning squadron
main supply route
Marine wing support squadron

NATO
NAVFACENGCOM
NBC
NBG
NCB
NCF
NCFSU
NCR
NEPA
NFESC
NGO
NIMA
NIPRNET
NMCB
NSE

North Atlantic Treaty Organization
Naval Facilities Engineering Command
nuclear, biological, and chemical
naval beach group
naval construction brigade
naval construction force
naval construction force support unit
naval construction regiment
National Environmental Policy Act
Naval Facilities Engineering Service Center
nongovernmental organization
National Imagery and Mapping Agency
Non-Secure Internet Protocol Router Network
naval mobile construction battalion
Navy support element

O&M
OEBGD
OFDA

operation and maintenance
Overseas Environmental Baseline Guidance Document
Office of Foreign Disaster Assistance
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OICC
OPCON
OPDS
OPLAN
OPNAVINST
OPORD
OPP

officer in charge of construction
operational control
offshore petroleum discharge system
operation plan
Office of the Chief of Naval Operations Instruction
operation order
offload preparation party

PAO
PIR
POL
Prime BEEF

public affairs officer
priority intelligence requirement
petroleum, oils, and lubricants
Prime Base Engineer Emergency Force

RCEM
RED HORSE
ROICC

regional contingency engineering management
Rapid Engineer Deployable Heavy Operations Repair
Squadron Engineer
resident officer in charge of construction

SEABEE
SecDef
SIPRNET
SJA
SLRP
SOFA
SPOD

Navy construction engineer
Secretary of Defense
SECRET Internet Protocol Router Network
staff judge advocate
survey, liaison, and reconnaissance party
status-of-forces agreement
seaport of debarkation

TACON
TCEM
TOA
TPFDD

tactical control
theater contingency engineering management
table of allowance
time-phased force and deployment data

UCT
UHF
UN
USACE
USAID
USAMC
USC
USG
UTC

underwater construction team
ultrahigh frequency
United Nations
United States Army Corps of Engineers
United States Agency for International Development
United States Army Materiel Command
United States Code
United States Government
unit type code

VHF

very high frequency

WMD

weapons of mass destruction
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PART II — TERMS AND DEFINITIONS
advanced base. A base located in or near an
operational area whose primary mission is
to support military operations. (JP 1-02)

operational requirements. (Upon approval
of this revision, this term and its definition
will be included in the next edition of JP
1-02.)

allocation. In a general sense, distribution of
limited resources among competing battlespace. The environment, factors, and
requirements for employment. Specific
conditions which must be understood to
allocations (e.g., air sorties, nuclear
successfully apply combat power, protect
weapons, forces, and transportation) are
the force, or complete the mission. This
described as allocation of air sorties, nuclear
includes the air, land, sea, space, and the
weapons, etc. (JP 1-02)
included enemy and friendly forces,
f a c i l i t i e s , w e a t h e r, t e r r a i n , t h e
apportionment. In the general sense,
electromagnetic spectrum, and the
distribution for planning of limited
information environment within the
resources among competing requirements.
operational areas and areas of interest. (JP
Specific apportionments (e.g., air sorties
1-02)
and forces for planning) are described as
apportionment of air sorties and forces for building systems. Structures assembled from
planning, etc. See also allocation. (JP 1-02)
manufactured components designed to
provide specific building configurations
base development (less force beddown).
(e.g., large steel arch structures, large span
The acquisition, development, expansion,
tension fabric structures, panelized
improvement and construction and/or
buildings, and pre-engineered buildings).
replacement of the facilities and resources
(Upon approval of this revision, this term
of an area or location either to support forces
and its definition will be included in the
employed in military operations or
next edition of JP 1-02.)
deployed in accordance with strategic plans.
(JP 1-02)
civil affairs. Designated Active and Reserve
component forces and units organized,
baseline environmental survey. A multitrained, and equipped specifically to
disciplinary site survey conducted prior to
conduct civil affairs activities and to support
or in the initial stage of a joint operational
civil-military operations. (JP 1-02)
deployment. The survey documents
existing deployment-area environmental civil engineering. Those combat support or
conditions, determines the potential for
combat service support activities that
present and past site contamination (e.g.,
identify, design, construct, lease or provide
hazardous substances, petroleum products,
facilities, and which operate, maintain, and
and derivatives), and identifies potential
perform war damage repair and other
vulnerabilities (to include occupational and
engineering functions in support of military
environmental health risks). Surveys
operations. (JP 1-02)
accomplished in conjunction with joint
operational deployments that do not involve civil engineering support plan. An appendix
training or exercises (e.g., contingency
to the logistics annex or separate annex of
operations) should be completed to the
an operation plan that identifies the
extent practicable consistent with
minimum essential engineering services
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and construction requirements required to
support the commitment of military forces.
Also called CESP. (JP 1-02)

bridging, and emplacement of obstacles to
deny mobility to the enemy. (JP 1-02)

contingency engineering management
civil-military operations. The activities of
organization. An organization that may
a commander that establish, maintain,
be formed by the combatant commander,
influence, or exploit relations between
or subordinate joint force commander to
military forces, governmental and
augment the combatant command, or
nongovernmental civilian organizations and
subordinate joint force staffs to provide
authorities, and the civilian populace in a
additional Service engineering expertise to
friendly, neutral, or hostile operational area
support both deliberate and crisis action
in order to facilitate military operations, to
planning and to provide construction
consolidate and achieve operational US
management in contingency and wartime
objectives. Civil-military operations may
operations. The combatant commander
include performance by military forces of
may form a theater contingency engineering
activities and functions normally the
management cell, and similar organizations
responsibility of the local, regional, or
may be formed at subordinate levels of
national government. These activities may
command (e.g., regional contingency
occur prior to, during, or subsequent to other
engineering management cell and/or joint
military actions. They may also occur, if
task force contingency engineering
directed, in the absence of other military
management cell). These organizations
operations. Civil-military operations may
should be staffed with expertise in combat
be performed by designated civil affairs, by
engineering, general engineering, and
other military forces, or by a combination
topographic engineering. (JP 1-02)
of civil affairs and other forces. Also called
CMO. (JP 1-02)
countermobility operations.
The
construction of obstacles and emplacement
civil-military operations center. An ad hoc
of minefields to delay, disrupt, and destroy
organization, normally established by the
the enemy by reinforcement of the terrain.
geographic combatant commander or
The primary purpose of countermobility
subordinate joint force commander, to assist
operations is to slow or divert the enemy,
in the coordination of activities of engaged
to increase time for target acquisition, and
military forces, and other United States
to increase weapons effectiveness. (JP
Government agencies, nongovernmental
1-02)
organizations, and regional and international
organizations. There is no established Department of Defense construction agent.
structure, and its size and composition are
The Corps of Engineers, Naval Facilities
situation dependent. Also called CMOC.
Engineering Command, or other such
(JP 1-02)
approved Department of Defense activity,
that is assigned design or execution
combat engineering. Those engineering
responsibilities associated with military
tasks that assist the tactical and/or
construction programs, facilities support, or
operational commander to “shape” the
civil engineering support to the combatant
battlespace by enhancing mobility creating
commanders in contingency operations. (JP
the space and time necessary to generate
1-02)
mass and speed while protecting the force,
and denying mobility and key terrain to the environmental considerations. The
enemy. These tasks include breaching,
spectrum of environmental media,
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resources, or programs that may impact on,
revetments, and trenches for forward
or are affected by, the planning and
arming and refueling points. (JP 1-02)
execution of military operations. Factors
may include, but are not limited to, general engineering. Encompasses the
environmental compliance, pollution
construction and repair of lines of
prevention, conservation, protection of
communications, main supply routes,
historical and cultural sites, and protection
airfields, and logistic facilities to support
of flora and fauna. (JP 1-02)
joint military operations and may be
performed in direct support of combat
exercise. A military maneuver or simulated
operations, such as battle damage repair.
wartime operation involving planning,
These operations include both horizontal
preparation, and execution. It is carried out
and vertical construction, and may include
for the purpose of training and evaluation.
use of both expedient repair methods, and
It may be a multinational, joint, or singlemore deliberate construction methods
Service exercise, depending on participating
characterized by the application of design
organizations. (JP 1-02)
criteria, advanced planning, and
preparation, depending on the mission
facility. A real property entity consisting of
requirements. (JP 1-02)
one or more of the following: a building, a
structure, a utility system, pavement, and hydrography. The science that deals with
underlying land. (JP 1-02)
the measurements and description of the
physical features of the oceans, seas, lakes,
facility substitutes. Items such as tents and
rivers, and their adjoining coastal areas,
prepackaged structures that may be used to
with particular reference to their use for
substitute for constructed facilities. (JP
navigational purposes. (JP 1-02)
1-02)
infrastructure. All building and permanent
final governing standards.
A
installations necessary for the support,
comprehensive set of country-specific
redeployment, and military forces
substantive environmental provisions,
operations (e.g., barracks, headquarters,
typically technical limitations on effluent,
airfields, communications, facilities, stores,
discharges, etc., or a specific management
port installations, and maintenance stations)
practice. (JP 1-02)
(JP 1-02)
force beddown. The provision of expedient joint operations. A general term to describe
facilities for troop support to provide a
military actions conducted by joint forces,
platform for the projection of force. These
or by Service forces in relationships (e.g.,
facilities may include modular kit-type
support, coordinating authority), which, of
facility substitutes. (JP 1-02)
themselves, do not create joint forces. (JP
1-02)
forward aviation combat engineering. A
mobility operation in which engineers logistics. The science of planning and
perform tasks in support of forward
carrying out the movement and maintenance
aviation ground facilities. Tasks include
of forces. In its most comprehensive sense,
reconnaissance, construction of low altitude
those aspects of military operations which
parachute extraction zones, landing strips,
deal with: a. design and development,
and airstrips; and providing berms,
acquisition, storage, movement, distribution,
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maintenance, evacuation, and disposition
of materiel; b. movement, evacuation, and
hospitalization of personnel; c. acquisition
or construction, maintenance, operation and
disposition of facilities; and d. acquisition
or furnishing of services. (JP 1-02)
mobility. A quality or capability of military
forces which permits them to move from
place to place while retaining the ability to
fulfill their primary mission. (JP 1-02)
operation. A military action or the carrying
out of a strategic, tactical, service, training,
or administrative military mission. (JP
1-02)

sequencing events to achieve the
operational objectives, initiating actions,
and applying resources to bring about and
sustain these events. These activities imply
a broader dimension of time or space than
do tactics; they ensure the logistic and
administrative support of tactical forces,
and provide the means by which tactical
successes are exploited to achieve strategic
objectives. (JP 1-02)
Overseas Environmental Baseline
Guidance Document. A set of objective
criteria and management practices
developed by the Department of Defense
to protect human health and the
environment. Also called OEBGD. (Upon
approval of this revision, this term and its
definition will modify the existing term and
its definition and will be included in JP
1-02.)

operational environment. A composite of
the conditions, circumstances, and
influences which affect the employment of
military forces and bear on the decisions of
the unit commander. Some examples are:
a. permissive environment — operational real property. Lands, buildings, structures,
environment in which the host country
utilities systems, improvements, and
military and law enforcement agencies have
appurtenances thereto. Includes equipment
control and the intent and capability to assist
attached to and made part of buildings and
operations that a unit intends to conduct.
structures (such as heating systems), but not
b. uncertain environment — operational
movable equipment (such as plant
environment in which host government
equipment). (JP 1-02)
forces, whether opposed to or receptive to
operations that a unit intends to conduct, RED HORSE. Air Force units wartimedo not have totally effective control of the
structured to provide heavy engineer
territory and population in the intended area
capability. They have a responsibility
of operations. c. hostile environment —
across the operational area, are not tied to a
operational environment in which the
specific base, and are not responsible for
hostile forces have control and the intent
base operation and maintenance. These
and capability to effectively oppose or react
units are mobile, rapidly deployable, and
to the operations a unit intends to conduct.
largely self-sufficient for limited periods of
(JP 1-02)
time. (JP 1-02)
operational level of war. The level of war at strategic level of war. The level of war at
which campaigns and major operations are
which a nation, often as a member of a
planned, conducted, and sustained to
group of nations, determines national or
accomplish strategic objectives within
multinational (alliance or coalition) security
theaters or operational areas. Activities at
objectives and guidance, and develops and
this level link tactics and strategy by
uses national resources to accomplish these
establishing operational objectives needed
objectives. Activities at this level establish
to accomplish the strategic objectives,
national and multinational military
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of the mission or of the national objective.
objectives; sequence activities; define limits
(JP 1-02)
an assess risks for the use of military and
other instruments of national power;
develop global plans or theater war plans tactical level of war. The level of war at
which battles and engagements are planned
to achieve these objectives; and provide
and executed to accomplish military
military forces and other capabilities in
objectives assigned to tactical units or task
accordance with strategic plans. (JP 1-02)
forces. Activities at this level focus on the
ordered arrangement and maneuver of
survivability. Concept which includes all
combat elements in relation to each other
aspects of protecting personnel, weapons,
and the enemy to achieve combat
and supplies while simultaneously
objectives. (JP 1-02)
deceiving the enemy. Survivability tactics
include building a good defense; employing
Those
frequent movement; using concealment, topographic engineering.
engineering tasks that provide geospatial
deception, and camouflage; and constructing
information and services to commanders
fighting and protective positions for both
and staffs across the range of military
individuals and equipment. (JP 1-02)
operations. These tasks include terrain
analyses, terrain visualization, digitized
sustainment. The provision of personnel,
terrain products, nonstandard map products,
logistic, and other support required to
and baseline survey data. (JP 1-02)
maintain and prolong operations or combat
until successful accomplishment or revision
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All joint doctrine and tactics, techniques, and procedures are organized into a comprehensive hierarchy as
shown in the chart above. Joint Publication (JP) 4-04 is in the Logistics series of joint doctrine
publications. The diagram below illustrates an overview of the development process:
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! Submitted by Services, CINCs, or Joint Staff
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! The CINCs receive the JP and
begin to assess it during use

! J-7 validates requirement with Services and
CINCs

! 18 to 24 months following
publication, the Director, J-7,
will solicit a written report from
the combatant commands and
Services on the utility and
quality of each JP and the
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revisions

! J-7 initiates Program Directive

STEP #2
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! J-7 formally staffs with
Services and CINCs
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develop drafts
! J-7 releases Program
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Lead Agent can be
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! No later than 5 years after
development, each JP is
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approval as a JP
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STEP #3
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! Lead Agent selects Primary Review
Authority (PRA) to develop the pub
! PRA develops two draft pubs
! PRA staffs each draft with CINCs,
Services, and Joint Staff

